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INDEX

Rec #Route End PMBeg PMCounty Estimate
($1,000's)

Contract No. Work Description Ad Date

1101 8,355 09-15-2008014.8 015.6 CONSTRUCT RETAINING WALL (5 LOC)01-32470 DN

2101 1,810 05-01-2007020.6 022.0 INSTALL CENTER MEDIAN CONCRETE01-47460 DN

3101 600 02-01-2007031.2 035.7 OPEN GRADED AC SURFACING01-46490 DN

4101 9,826 04-01-2007043.6 045.8 SHOULDER WIDENING AND LEFT-TURN01-34540 DN

5197 360 03-01-2007000.8 004.0 CONSTRUCT TURNOUTS01-40381 DN

6199 621 11-01-2007003.0 035.0 CONSTRUCT 10 TURNOUTS01-40380 DN

7199 3,950 04-01-2007010.9 011.2 REPLACE BRIDGE01-29314 DN

8199 430 11-01-2007013.0 013.9 RESURFACE & RESTRIPE01-46830 DN

9199 740 07-01-2008022.7 023.0 WIDENING01-45000 DN

10036 3,830 09-01-2008020.8 021.0 REPAIR STORM DAMAGE01-47540 HUM

11036 930 09-01-2007023.3 028.2 REPAIR STORM DAMAGE01-47550 HUM

12036 1,430 09-01-2008029.0 029.5 REPAIR STORM DAMAGE01-47560 HUM

13036 1,430 03-01-2008039.5 REPAIR STORM DAMAGE01-47580 HUM

14036 2,020 09-01-2008040.4 REPAIR STORM DAMAGE01-47570 HUM

15096 285 09-01-2008003.0 020.4 RECONSTRUCT ROADWAY, REPAIR SLOPE01-47220 HUM

16096 375 08-01-2007003.8 WIDENING01-46140 HUM

17096 3,377 03-01-2008016.0 018.7 RECONSTRUCT METAL BEAM GUARD RAIL01-45240 HUM

18096 2,190 09-01-2008021.8 REPAIR STORM DAMAGE01-47430 HUM

19096 1,490 03-01-2008022.9 028.3 BRIDGE PAINTING01-47740 HUM

20096 460 02-01-2008023.0 023.2 PLACE UNDERDRAIN AND RECONSTRUCT01-43020 HUM

21096 1,614 09-01-2008023.0 023.8 REPAIR ROADWAY AND INSTALL GALLERY01-47240 HUM

22096 1,420 09-01-2008026.9 044.1 REPAIR ROADWAY AND DRAINAGE01-47230 HUM

23101 113 06-01-2007000.5 013.5 REPLACE CULVERTS AND REPAIR01-45170 HUM

24101 511 10-01-2008002.3 066.3 CULVERT REHABILITATION01-43170 HUM

25101 2,070 08-01-2007008.9 010.2 MODIFY SUPERELEVATION & INSTALL01-47470 HUM

26101 1,510 09-01-2008028.3 035.7 INSTALL METAL BEAM GUARD RAIL01-46000 HUM

27101 516 06-01-2007037.7 MODIFY DRAINAGE01-44120 HUM

28101 0 05-01-2007040.1 MODIFY CULVERT / FISH PASSAGE01-46340 HUM
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29101 11,516 06-01-2007041.5 041.9 RESTORE ROADWAY01-47021 HUM

30101 15,573 03-01-2008048.7 056.3 ROADWAY REHABILITATION01-36320 HUM

31101 15,018 01-01-2008057.0 058.8 CONSTRUCT INTERCHANGE AND FRONTAGE01-29030 HUM

32101 840 06-01-2007064.3 REALIGN AND CHANNELIZE OFFRAMP01-46270 HUM

33101 700 01-01-2009075.2 083.4 INSTALL TRAFFIC MONITORING SYSTEMS01-4313U HUM

34101 516 05-01-2007078.5 079.2 INSTALL TRAFFIC SIGNALS, COLD PLANE01-46970 HUM

35101 944 08-01-2008083.4 MODIFY BUILDING01-46350 HUM

36101 450 09-01-2008086.4 087.0 REPAIR STORM DAMAGE01-47860 HUM

37101 39,950 09-01-2007089.4 090.2 REPLACE BRIDGES (SCOUR)01-29610 HUM

38101 802 03-01-2007097.7 122.4 CULVERT REHABILITATION/REPLACEMENT01-42250 HUM

39101 3,749 04-01-2007102.8 REHABILITATE ROADSIDE REST01-37562 HUM

40101 280 07-01-2008111.7 112.0 WIDENING01-46470 HUM

41101 867 12-01-2007114.6 114.8 MODIFY DRAINAGE01-44080 HUM

42169 2,514 09-01-2008018.0 019.8 REPAIR STORM DAMAGE01-47830 HUM

43169 1,475 09-01-2008020.5 032.9 REPAIR STORM DAMAGE01-47850 HUM

44169 10,929 02-06-2008022.2 030.2 REPLACE BRIDGES(#4-180,182,218,223)01-36460 HUM

45169 1,095 09-01-2008026.4 026.6 REPAIR STORM DAMAGE01-47820 HUM

46169 641 03-20-2007028.6 033.3 REPAIR STORM DAMAGE01-47450 HUM

47200 350 02-01-2007000.0 002.7 OPEN GRADED FRICTION COURSE01-46780 HUM

48254 1,240 09-01-2008001.1 023.2 REPAIR STORM DAMAGE01-47530 HUM

49254 657 10-01-2008001.8 REPLACE CULVERT01-43140 HUM

50254 4,370 09-01-2008005.1 005.6 REPAIR STORM DAMAGE01-47510 HUM

51254 5,970 09-01-2008005.8 011.0 REPAIR STORM DAMAGE01-47500 HUM

52254 890 09-01-2008022.3 040.1 REPAIR STORM DAMAGE01-47520 HUM

53299 828 10-01-2008007.5 028.8 REHABILITATE CULVERTS01-43980 HUM

54299 3,274 09-01-2008008.4 008.6 REPAIR STORM DAMAGE01-47440 HUM

55299 752 03-01-2007008.8 009.0 MODIFY DRAINAGE & RECONSTRUCT01-42380 HUM

56299 490 09-01-2008021.5 REPAIR SLIPOUT AND CONSTRUCT01-47210 HUM
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57299 863 02-01-2007022.3 REPLACE JOINT SEALS, METH DECK,01-40630 HUM

58020 9,875 09-01-2007009.4 012.1 SHOULDER WIDENING01-43260 LAK

59029 1,347 10-01-2007003.8 004.5 CHANNELIZE AND WIDEN01-46230 LAK

60029 2,658 05-01-2007007.4 008.0 WIDENING01-45470 LAK

61029 1,333 10-01-2007010.9 011.4 CHANNELIZE INTERSECTION01-46160 LAK

62029 3,016 05-01-2008015.0 015.3 SHOULDER WIDENING01-46290 LAK

63029 938 04-01-2008018.5 019.1 WIDENING, LIGHTING & CHANNELIZE01-47060 LAK

64029 510 07-01-2007027.6 028.1 SIGNALIZE INTERSECTION AND LEFT01-47200 LAK

65029 1,565 11-01-2007039.6 040.6 REHAB PAVEMENT & RECONSTRUCT SIGNS01-47370 LAK

66053 600 03-01-2008001.8 003.1 REPLACE AC SURFACING01-45261 LAK

67053 568 02-01-2008003.0 MODIFY EXISTING TRAFFIC SIGNAL AND01-46640 LAK

68053 14,715 11-01-2008003.1 007.4 ROADWAY REHABILITATION01-39860 LAK

69001 890 09-01-2008007.3 076.1 REPAIR STORM DAMAGE01-47290 MEN

70001 480 04-01-2007030.5 040.3 PACIFIC COAST BIKE ROUTE PHASE I01-45380 MEN

71001 16,070 10-01-2008033.4 033.9 REPLACE BRIDGE (SCOUR)01-31010 MEN

72001 6,284 11-01-2007037.8 038.2 CONSTRUCT TIE-BACK RETAINING WALL01-29171 MEN

73001 220 09-01-2008037.9 038.0 REPAIR STORM DAMAGE01-47270 MEN

74001 220 09-01-2008038.5 038.8 REPAIR STORM DAMAGE01-47480 MEN

75001 990 09-01-2008070.5 REPAIR STORM DAMAGE01-47490 MEN

76001 2,966 09-01-2008082.0 082.3 REPAIR STORM DAMAGE01-47260 MEN

77001 1,160 09-01-2008085.1 092.4 REPAIR STORM DAMAGE01-47380 MEN

78001 600 09-01-2008095.2 102.4 REPAIR STORM DAMAGE01-47280 MEN

79020 355 09-01-2008000.2 015.1 REPAIR STORM DAMAGE01-47730 MEN

80020 8,602 03-01-2007000.3 002.4 CONSTRUCT 2-WAY LEFT TURN LANE01-29200 MEN

81020 2,089 01-01-2008004.4 032.8 CULVERT REHABILITATION01-36430 MEN

82020 1,531 09-01-2008025.9 026.0 REPAIR STORM DAMAGE01-47390 MEN

83101 903 09-01-2008001.5 006.5 REPAIR STORM DAMAGE01-47810 MEN

84101 985 09-01-2008003.7 006.5 REPAIR STORM DAMAGE01-47800 MEN
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85101 8,837 10-03-2008020.4 042.6 REPLACE BRIDGE AND RAIL UPGRADE01-29300 MEN

86101 500 03-01-2007021.1 023.5 REPLACE AC SURFACING01-45760 MEN

87101 76 06-01-2007025.3 029.6 REHABILITATE DRAINAGE01-44980 MEN

88101 400 02-01-2007031.6 033.7 REPLACE CONCRETE PAVEMENT01-45770 MEN

89101 750 06-01-2007032.2 033.6 REPLACE CONCRETE PAVEMENT01-45820 MEN

90101 1,040 09-01-2008034.5 043.8 REPAIR STORM DAMAGE01-47780 MEN

91101 2,750 09-01-2008036.0 038.2 REPAIR STORM DAMAGE01-47400 MEN

92101 680 09-01-2008051.9 076.2 REPAIR STORM DAMAGE01-47790 MEN

93101 235 05-01-2008052.5 100.0 CULVERT REHABILITATION01-43180 MEN

94101 870 09-01-2007064.7 068.8 OPEN-GRADED FRICTION COURSE01-46730 MEN

95101 342 11-01-2007069.3 069.5 LAYTONVILLE MAIN STREET AESTHETIC01-46520 MEN

96101 2,591 12-01-2007069.4 069.6 CURVE IMPROVEMENT01-42930 MEN

97101 338 09-01-2007081.4 REPAIR SCOUR / PROVIDE FISH PASSAGE01-44750 MEN

98101 2,540 09-01-2008082.0 084.0 REPAIR STORM DAMAGE01-47770 MEN

99101 500 09-01-2008083.4 087.5 REPAIR STORM DAMAGE01-47760 MEN

100101 1,400 03-01-2007086.8 088.2 SHOULDER IMPROVEMENT, GUARD RAILING01-45850 MEN

101128 13,297 02-01-2008000.0 050.1 REHABILITATE CULVERTS01-37810 MEN

102128 4,030 09-01-2008034.5 035.5 REPAIR STORM DAMAGE01-47660 MEN

103128 990 09-01-2008050.5 050.9 REPAIR STORM DAMAGE01-47410 MEN

104162 401 09-01-2007005.0 005.2 INSTALL UNDERDRAIN01-43200 MEN

105162 571 09-01-2008010.5 011.5 REPAIR STORM DAMAGE01-47420 MEN

106162 3,010 09-01-2008011.0 012.0 REPAIR STORM DAMAGE01-47630 MEN

107162 736 09-01-2008014.0 019.8 REPAIR STORM DAMAGE01-47650 MEN

108162 1,860 09-01-2008019.7 030.0 REPAIR STORM DAMAGE01-47640 MEN

109175 4,500 09-01-2008000.0 009.9 CAPITAL PREVENTIVE MAINTENANCE01-39870 MEN

110175 750 09-01-2008000.2 009.3 REPAIR STORM DAMAGE01-47710 MEN

111175 826 04-01-2007001.1 001.2 ROUNDABOUT AND LIGHTING01-44310 MEN

112222 11,656 03-01-2008001.0 REPLACE BRIDGE (SCOUR)01-38050 MEN
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113253 661 08-01-2007001.1 001.3 REMOVE SLIDE01-43270 MEN

114253 1,370 03-01-2008001.7 002.3 REPAIR STORM DAMAGE01-47610 MEN

115253 440 04-01-2008007.2 008.3 REPAIR STORM DAMAGE01-47620 MEN

116253 1,075 05-01-2008007.7 011.0 REPAIR STORM DAMAGE01-47600 MEN

117CO99 492 03-01-2008VAR REPAIR BRIDGE DECKS01-47590 MEN

118L571 7,363 02-01-2007REPLACE MAINTENANCE STATION01-43460 MEN

119C000 584 03-01-2008VAR REPAIR BRIDGE DECKS01-47750 VAR

120C099 250 09-01-2007VAR REPAIR BRIDGES01-44350 VAR

121C099 302 03-01-2008VAR REPAIR BRIDGE DECKS01-47700 VAR

122C099 200 04-01-2007VAR REPLACE REFLECTIVE PAVEMENT MARKERS01-46800 VAR

123036 870 04-05-2008004.3 008.6 REPLACE CULVERTS02-3C410 LAS

124036 829 11-17-2008006.7 010.4 EXTEND CULVERTS, INSTALL DRAINAGE02-4C290 LAS

125139 550 04-03-2007003.9 004.2 SUPER ELEVATION IMPROVEMENT &02-3C390 LAS

126147 643 02-12-2008000.7 IMPROVE DRAINAGE02-2C320 LAS

127395 880 04-02-2007000.1 DECK REHABILITATION, RAIL UPGRADE02-2C130 LAS

128395 656 04-02-2007004.8 061.3 WEATHER SYSTEM AND SIGNING02-38660 LAS

129395 180 10-18-2007013.6 REPAIR STORM DAMAGE02-3C830 LAS

130395 14,020 04-15-2008056.6 065.0 ASPHALT OVERLAY CAP-M02-3C070 LAS

131395 0 04-01-2007098.3 119.0 CHIP SEAL02-3C460 LAS

132299 1,214 04-01-2007037.5 040.6 THIN BLANKET02-3C480 MOD

133049 5,500 03-03-2008002.7 007.0 SHOULDER WIDENING02-4C310 PLU

134070 650 03-12-2007006.6 033.9 CONSTRUCT CAN WALLS AND REPAIR02-2C920 PLU

135070 600 04-02-2008029.6 029.7 SHOULDER SUPERELEVATION CORRECTION02-4C560 PLU

136070 1,481 04-01-2007037.5 042.5 THIN BLANKET & DIGOUTS02-3C450 PLU

137070 557 11-08-2007073.4 074.0 REPLACE AC02-3C730 PLU

138070 3,059 09-01-2008079.1 REHABILITATE ROADSIDE REST AREA02-37780 PLU

139089 53 11-01-2007003.0 REPAIR STORM DAMAGE - SLOPE REPAIR02-3C820 PLU

140000 120 03-02-2007000.0 INSTALL PREFABRICATED RADIO VAULT02-3C670 SHA
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141005 6,898 05-21-2007000.0 018.9 OPEN GRADED AC OVERLAY-RAMPS02-2C74U SHA

142005 3,990 05-21-2007000.0 018.9 BRIDGE PRESERVATION02-2C741 SHA

143005 6,180 05-21-2007000.0 018.9 OPEN-GRADED AC-OVERLAY-RAMPS02-2C740 SHA

144005 35,179 01-16-2008015.1 015.7 WIDEN STRUCTURES, ADD AUXILLIARY02-32801 SHA

145005 43 06-01-2007025.7 026.1 INSTALL CULVERT LINING SYSTEM02-3C360 SHA

146005 347 04-15-2008030.7 BRIDGE CHANNEL REPAIR & IMPROVEMENT02-2C210 SHA

147005 250 02-01-2008031.1 REST AREA STALL EXPANSION02-3C850 SHA

148005 3,819 09-11-2007043.1 REHAB SOUTHBOUND SRRA02-39580 SHA

149044 35,079 01-16-2008000.3 001.8 CONSTRUCT AUXILLARY LANES02-38840 SHA

150273 751 02-05-2007004.8 005.1 INSTALL SIGNAL02-3C710 SHA

151273 638 02-20-2007012.3 ADA PED FACILITY & SAFETY LIGHTING02-1C400 SHA

152273 2,282 02-15-2007016.7 017.0 INTERSECTION IMPROVEMENTS02-32802 SHA

153299 4,891 03-03-2008000.0 000.6 CURVE CORRECTION02-39790 SHA

154299 180 03-14-2007012.6 REPAVE AND EXPAND PARKING AREA02-39060 SHA

155299 190 01-21-2008031.9 032.2 DRIVEWAY CONNECTION MODIFICATIONS02-4C030 SHA

156299 500 07-30-2007040.7 060.0 DIGOUTS02-2C910 SHA

157299 100 03-15-2007057.4 057.7 RECONSTRUCT SHOULDER SLOPES, AC02-4c330 SHA

158299 495 10-15-2007060.4 060.8 WB LTL AND INSTALL HIGHWAY SAFETY02-1C970 SHA

159299 450 07-01-2007075.6 CONSTRUCT FUEL FACILITY AND02-2C140 SHA

160L574 425 04-01-2007STRUCTURAL REPAIR OF SANDHOUSES02-2C17U SHA

161003 800 03-21-2008000.0 007.5 HOT IN RECYCLE02-3C440 SIS

162003 52 03-01-2008006.5 CULVERT REPAIR        IRDAP #154102-36320 SIS

163003 350 08-09-2007047.5 047.8 WIDEN SHOULDERS02-1C960 SIS

164003 612 03-01-2007048.5 049.2 LEFT TURN LANE02-39120 SIS

165005 2,758 03-03-2008007.2 REPAIR FLOORS, UPGRADE LIGHTING,02-0C330 SIS

166005 14,696 08-07-2007011.4 016.4 ROADWAY REHAB02-38110 SIS

167005 4,155 12-11-2008022.3 022.9 REPLACE DECK 02-0123L & STRENGTHEN02-2C710 SIS

168005 3,130 06-14-2007025.6 REHAB FACILITIES @NB & SB WEED SRRA02-36200 SIS
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169005 600 04-01-2007051.1 058.1 PCC SLAB REPLACE02-4C100 SIS

170005 45 12-01-2007058.2 REPLACEMENT OF TILE IN RESTROOMS02-2C790 SIS

171089 3,491 09-07-2007003.0 004.0 MODIFY HORIZONTAL CURVE, ADD02-1C370 SIS

172096 1,400 06-02-2008001.2 003.0 REPAIR STORM DAMAGE02-3C810 SIS

173096 1,296 04-01-2007050.0 077.1 PME CHIP SEAL02-3C470 SIS

174097 9,031 02-07-2007000.0 000.2 ROADWAY REHABILITATION02-35990 SIS

175005 39,465 01-07-2008012.2 BRIDGE REPLACEMENT (SCOUR)02-0C970 TEH

176005 3,078 03-15-2008017.0 SCOUR MITIGATION02-0C300 TEH

177036 52 04-01-2008011.9 012.3 CONSTRUCT SEDIMENT DETENTION BASIN02-3C340 TEH

178036 1,340 08-07-2007015.2 015.8 CURVE IMPROVEMENT02-2C880 TEH

179036 100 02-15-2008020.0 041.0 DRAINAGE RESTORATION02-4C600 TEH

180036 3,431 02-20-2007028.8 030.0 CURVE IMPROVEMENT02-2C060 TEH

181036 1,303 08-03-2007037.7 038.2 REALIGN CURVE02-2C650 TEH

182036 423 07-02-2007041.0 ADD SIGNAL AT INTERSECTION02-3C290 TEH

183036 725 03-03-2008087.3 087.6 EXTEND BOX CULVERT02-3C720 TEH

184036 1,796 05-07-2007099.6 099.9 CURVE CORRECTION02-2C050 TEH

185L572 9,127 06-21-2007RELOCATE RED BLUFF MTCE STN02-36210 TEH

186036 50 03-01-2007019.0 RECONSTRUCT FILL SLOPE02-4c340 TRI

187036 50 02-01-2008033.5 033.9 RECONSTRUCT CULVERT02-3C350 TRI

188299 2,000 04-02-2008002.2 002.6 CURVE IMPROVEMENT AND WIDEN
SHOULDERS

02-4c360 TRI

189299 3,331 08-01-2008013.4 013.6 SHOULDER WIDENING02-3C080 TRI

190299 100 03-15-2007054.4 059.6 PLACE CONCRETE AROUND MBGR FOR WEED02-4C690 TRI

191299 1,019 04-09-2007060.8 061.2 LEFT TURN LANE CHANNELIZATION02-39000 TRI

192299 3,736 05-01-2008069.4 070.5 CONSTRUCT PASSING LANES02-38460 TRI

193299 1,000 05-01-2008069.5 070.6 ADD CHAIN ON AREA02-4C570 TRI

194L571 3,607 01-07-2008CONST OFFICE-EQUIP BAYS-COVER STRGE02-35090 TRI

195036 300 05-01-2007041.1 044.0 REPLACE DAMAGED & MISSING RECESSED02-4c490 VAR

196002 90 05-01-2007010.3 ADA ACCESSIBILITY REQUIREMENTS03-0C580 BUT
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197032 200 01-01-2008009.0 010.0 REPLACE CURB AND SIDEWALK03-2M860 BUT

198032 15,000 11-01-2008010.3 012.4 WIDEN TO FOUR LANES03-1E490 BUT

199070 19,478 06-01-2008010.0 013.6 WIDEN TO 4 LANES, EXTEND, CONST I/C03-3A630 BUT

200070 6,750 05-01-2007010.8 012.7 RELOCATE INTERSECTION; INST SIGNALS03-1E160 BUT

201070 100 05-01-2008039.1 INSTALL CONCRETE LINED DITCH03-4C730 BUT

202099 2,137 12-01-2007004.1 004.7 WIDEN TO 5 LNS, INST SIGNAL, CURB03-3A270 BUT

203099 16,716 08-01-2008008.6 013.2 BASE REPAIR, WIDEN & AC OVERLAY03-36690 BUT

204099 350 12-01-2007023.8 032.2 TREAT BR DECKS W/METHACRYLATE SEAL03-1E480 BUT

205099 2,000 06-01-2008030.4 030.8 WIDEN OC & REV RAMPS     100% LOCAL03-36880 BUT

206099 6,505 08-01-2007032.4 033.3 CONSTRUCT AUX LANES, IMPROVE RAMPS03-3A040 BUT

207099 500 12-01-2007034.2 034.9 INSTALL THRIE BEAM BARRIER AND MBGR03-3E230 BUT

208149 2,500 12-01-2008002.6 003.6 INSTALL SIGNALS & LIGHTING, MODIFY03-2E060 BUT

209162 949 01-01-2009014.7 INSTALL ADA CURB RAMPS03-3E250 BUT

210005 450 01-01-2008002.0 013.8 POLYESTER OL AND METHACRYLATE SEAL03-1E600 COL

211005 1,985 10-01-2008002.3 031.8 REPLACE METAL BEAM GUARD RAILS03-4A530 COL

212005 450 12-01-2007016.6 018.0 TREAT BR DECKS W/METHACRYLATE SEAL03-1E470 COL

213016 400 04-01-2007003.2 007.2 AC OVERLAY03-2M460 COL

214016 400 12-01-2008004.5 004.6 PLACE ROCK SLOPE PROTECTION03-4C760 COL

215020 150 11-01-2007002.5 STABILIZE CUT SLOPE03-3E180 COL

216020 6,230 04-01-2008002.9 003.7 REPLACE BRIDGE ON NEW ALIGNMENT03-1C490 COL

217020 5,860 11-01-2008021.5 022.4 RECONSTRUCT EMBANKMENT SLOPE03-1E030 COL

218020 450 04-01-2008031.1 INSTALL TRAFFIC SIGNAL03-2e520 COL

219049 8,343 11-01-2008007.1 008.1 WIDEN AND ADD SHOULDERS03-4C090 ED

220049 308 04-01-2008033.5 034.5 CONSTRUCT BIKE LANES03-2E480 ED

221049 500 05-01-2007037.8 REPAIR EMBANKMENT SLOPE03-2E030 ED

222050 235 04-01-2008000.8 001.0 CONSTRUCT PEDESTRIAN OVERCROSSING03-2E470 ED

223050 15,000 03-04-2008001.3 001.8 CONSTRUCT NEW INTERCHANGE03-1E290 ED

224050 23,885 04-01-2007014.4 015.8 REVISE INTERCHANGE03-37000 ED
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225050 150 10-01-2007014.8 STABILIZE CUT SLOPE03-3E190 ED

226050 300 05-01-2007015.1 077.3 POLYESTER OVERLAY, METHACRYLATE,03-2M220 ED

227050 12,167 12-01-2008015.4 017.0 REVISE INTERCHANGES03-37280 ED

228050 295 03-01-2007018.5 BRIDGE RAIL UPGRADE03-4C110 ED

229050 2,540 08-01-2008032.0 040.0 CULVERT REHABILITATION03-3C760 ED

230050 1,000 04-01-2007032.2 039.7 REPLACE AC SURFACING03-2M610 ED

231050 200 06-01-2007033.3 055.3 REPAIR EMBANKMENT AND RSP03-2E960 ED

232050 301 03-01-2007034.2 REPAIR CULVERT03-2M520 ED

233050 80 04-01-2008042.0 042.1 STABILIZE CUT SLOPE03-3E490 ED

234050 350 04-01-2007057.6 REPAIR STORM DAMAGE03-2e930 ED

235050 750 11-01-2007060.2 060.5 INCREASE SUPERELEVATION OF CURVE03-3E000 ED

236050 300 03-01-2008060.5 064.4 LINE CULVERTS03-2M850 ED

237050 200 02-01-2007060.5 066.5 REPAIR CULVERS03-2M580 ED

238050 400 05-01-2007073.0 074.0 REPAIR SIDEWALKS AND CURBS03-2M590 ED

239050 1,000 11-01-2007075.0 080.4 MICROSURFACING03-2M620 ED

240050 19,905 10-01-2008077.3 079.3 ADD CURB,GUTTER,SIDEWALK & BIKE LN03-43601 ED

241089 180 12-01-2007017.5 017.6 REMOVE SLIDE MATERIAL AND REPAIR03-3E360 ED

242089 120 06-01-2007020.9 REPAIR WASHOUT03-2e370 ED

243L571 15,000 01-01-2009REPLACE SAND HOUSES03-1C480 ED

244005 10,028 04-15-2007000.0 020.0 RAC OVERLAY AND RUMBLE STRIPS03-1E690 GLE

245005 200 03-01-2008014.4 014.7 REMOVE PINE TREES03-2M830 GLE

246005 5,483 12-01-2008020.0 028.8 COLD PLANE, PLACE RAC & DGAC, SEAL03-3C870 GLE

247032 400 05-01-2007000.1 001.2 REPLACE AC SURFACING03-2M450 GLE

248032 100 05-01-2007000.2 000.1 PROVIDE STREETSCAPE PLANTINGS FOR03-4C040 GLE

249162 85 05-01-2007046.2 REPLACE EXISTING PIPE03-0E740 GLE

250162 120 01-01-2008047.4 047.7 REPAIR DRAINAGE DITCH03-2m550 GLE

251162 350 12-01-2008065.5 REHAB BR DECK W/POLY OL & METH SEAL03-2E750 GLE

252162 150 05-01-2008076.7 PLACE ROCK SLOPE PROTECTION03-2E990 GLE
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North Region Status Of Projects

INDEX

Rec #Route End PMBeg PMCounty Estimate
($1,000's)

Contract No. Work Description Ad Date

253L573 250 01-01-2009CONSTRUCT CREW ROOM03-3E440 GLE

254020 220 01-01-2009013.3 013.5 WIDEN FOR DECELERATION LANE03-2E530 NEV

255020 120 05-01-2007013.6 INSTALL TRAFFIC SIGNAL03-2e230 NEV

256020 120 05-01-2008016.5 017.4 IRRIGATION UPGRADE03-1E630 NEV

257020 500 01-01-2009037.9 040.4 REPLACE ROCK FENCE WITH K-RAIL03-4C170 NEV

258049 3,000 08-01-2007012.6 013.1 CONSTRUCT SIGNALIZED INTERSECTION03-0E470 NEV

259049 770 01-01-2009021.9 REPLACE ELASTOMERIC BEARING PADS03-1A010 NEV

260049 900 09-01-2007021.9 023.2 PLACE OPEN GRADED A/C03-2e900 NEV

261049 135 12-01-2007032.0 032.1 REMOVE SLIDE MATERIAL, CLEAN OUT03-3E330 NEV

262080 8,244 09-01-2008005.6 REPLACE BUILDING03-4A240 NEV

263080 140,000 06-01-2008005.6 011.2 PCC OVERLAY AND DRAINAGE REHAB03-0A633 NEV

264080 65,600 06-01-2007009.2 013.6 PCC OL, DRAINAGE REHAB, W/B TRK LN03-0A631 NEV

265080 75 05-01-2007009.9 REPAIR/REPLACE CULVERT03-2E280 NEV

266080 7,438 01-01-2009017.3 020.3 STORM WATER MANAGEMENT03-0C720 NEV

267080 200 07-01-2008018.4 019.5 REPAVE AND SEAL COAT03-4c220 NEV

268080 130 05-01-2008020.2 020.3 REPLACE EXISTING DOWNDRAIN03-3E500 NEV

269080 135 06-01-2007027.2 031.8 REM SLIDE MATL, REPAIR ROCK FENCE03-2e970 NEV

270080 600 03-01-2007028.0 POLY OL BR DECK, JOINTS & APPROACH/03-1E780 NEV

271080 52,143 06-01-2008028.1 031.8 PCC OVERLAY AND WIDEN03-3A220 NEV

272080 6,528 06-01-2008028.4 FULL BRIDGE DECK REPLACEMENT03-2E050 NEV

273080 638 03-01-2007059.4 059.6 INSTALL F.A.S.T. ANTI-ICING SYSTEM03-0E360 NEV

274080 100 05-01-2008069.0 INSTALL OVERHEAD EXIT SIGN, CAMERA,03-2E080 NEV

275L571 125 04-01-2007CONST SPARGE WELLS AND OZONE INJECT03-3E220 NEV

276L571 1,000 01-01-2008REHAB SANDHOUSE03-2C810 NEV

277L571 2,600 10-01-2008CONSTR RESIDENT MECHANIC FACILITY03-31800 NEV

278020 300 03-01-2008041.3 043.0 LINE CULVERTS03-2M840 PLA

279028 41,037 07-01-2007000.8 009.4 REHAB PAVEMENT/RECONST DRAINAGE SYS03-2A940 PLA

280028 82 05-01-2008000.9 UPGRADE FIVE COUNT STATIONS03-4C560 PLA
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INDEX

Rec #Route End PMBeg PMCounty Estimate
($1,000's)
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281028 2,647 02-05-2007010.2 011.0 WATER QUALITY IMPROVEMENTS03-29090 PLA

282049 110 05-01-2008002.7 REPAIR ROCK WALL03-1E900 PLA

283065 5,000 03-01-2008007.1 WIDEN OC, WIDEN RAMPS, CONST NEW03-43511 PLA

284065 9,053 01-01-2008009.3 009.9 CONSTRUCT INTERCHANGE03-2A820 PLA

285065 230,421 09-15-2008012.2 023.8 4-LN EXPWY WITH INTERSECTIONS03-33380 PLA

286065 10,000 09-15-2008013.0 013.1 CONSTR NEW FREEWAY INTERCHANGE03-0C960 PLA

287065 5,000 10-01-2007014.0 015.0 MODIFY INTERSECTION, NEW ALIGNMENT03-0E970 PLA

288080 70,456 02-01-2008000.0 005.1 CONSTRUCT AUXILIARY AND HOV LANES03-36782 PLA

289080 80 05-01-2008013.8 014.4 UPGRADE HIGHWAY ADVISORY RADIO-HAR03-3E400 PLA

290080 353 06-15-2007031.6 REPAIR CULVERTS03-2E770 PLA

291080 350 04-01-2008032.3 PAVE CULVERT INVERT03-2M820 PLA

292080 20,000 05-01-2008033.0 044.8 PAVEMENT REHAB (PAVEMENT ONLY)03-3E040 PLA

293080 116,659 06-01-2008033.3 039.0 REHAB AND WIDEN03-1A790 PLA

294080 135 12-01-2007034.8 034.9 SCALE LOOSE MATERIAL03-2e950 PLA

295080 5,233 03-01-2007041.6 042.0 REHABILITATE REST AREA03-0C690 PLA

296080 3,000 07-01-2008043.7 044.7 UPGRADE DBMM TO CONCRETE03-3E280 PLA

297080 650 06-01-2007044.5 068.6 INSTALL GROUND-IN RUMBLE STRIPS03-2E980 PLA

298080 140 11-15-2007050.7 050.8 RECONSTRUCT EMBANKMENT03-3E350 PLA

299080 24,305 12-01-2007054.4 056.4 PCC OL/MED BAR/WID SHLDR/RMP LIGHTS03-4A700 PLA

300080 2,491 12-15-2007056.0 065.0 REHABILITATE CULVERTS03-4A650 PLA

301080 8,216 09-15-2008057.0 057.8 INSTALL CABLE NET DRAPERY03-1E120 PLA

302080 5,197 07-01-2007058.3 059.2 EXTEND TRUCK CLIMBING LANE03-1E240 PLA

303080 26,520 04-01-2007066.3 068.5 OVERLAY CONCRETE ROADWAY03-0C770 PLA

304089 47,962 01-01-2009000.0 008.6 REHAB PAVEMENT AND DRAINAGE SYSTEM03-2A920 PLA

305089 3,842 03-01-2008008.6 010.8 INSTALL INTELLIGENT TRANS SYS (ITS)03-1C111 PLA

306089 20,322 04-15-2007008.6 013.7 REHAB PAVEMENT AND DRAINAGE SYSTEM03-2A921 PLA

307089 120 03-01-2007015.2 REPAIR EMBANKMENT03-0E260 PLA

308267 10,858 12-01-2008007.3 009.9 WATER QUALITY DRAINAGE IMPROVEMENT03-1C971 PLA
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309L572 750 12-01-2008REPAIR SANDHOUSES03-3C970 PLA

310005 90 05-01-2007000.5 REPLACE CELLULAR DIGITAL PACKET03-4C600 SAC

311005 2,867 11-01-2008008.0 033.2 INSTALL TMS UNITS03-4C030 SAC

312005 500 02-01-2008015.6 REPL COMP SEALS, REBUILD JT SEALS03-2m280 SAC

313005 19,902 09-01-2008015.6 022.8 REPL SLABS & MBGR, GRIND PAVEMENT03-3A010 SAC

314005 42,129 12-01-2007022.6 023.5 REHABILITATE STRUCTURE03-0A360 SAC

315005 13,423 05-01-2007029.5 032.7 CONSTRUCT INTERCHANGE03-42550 SAC

316005 1,000 03-01-2007033.8 UPGRADE TO MEET ADA REQUIREMENTS03-0E090 SAC

317012 215 12-01-2008005.8 005.9 CONSTRUCT LEFT-TURN LANE03-2c740 SAC

318050 230 05-01-2008000.0 012.7 FIBER INSTALLATION03-4C620 SAC

319050 115 05-01-2008000.1 COMPLETE FIBER OPTIC SYSTEM03-1E920 SAC

320050 2,300 06-01-2008001.1 019.2 DECK METH AND JOINT REPLACE/REPAIR03-1E560 SAC

321050 35 05-01-2007001.4 CMS LED RETROFIT03-4C570 SAC

322050 120 03-01-2007002.4 CONSTRUCT AN ASPHALT CONCRETE03-2E000 SAC

323050 500 02-01-2007005.3 015.7 PLANT ESTABLISHMENT AND PROTECTION03-0E840 SAC

324050 173 05-01-2008009.6 010.8 HIGHWAY PLANTING & RESTORATION03-2C470 SAC

325050 100 05-01-2008021.5 INSTALL A PERFORATED METAL PIPE03-2E010 SAC

326051 1,300 10-01-2007000.0 008.1 DECK METH AND JOINT REPLACE/REPAIR03-1E570 SAC

327051 8,780 02-01-2008001.2 003.8 UPGRADE MBGR TO CONCRETE MED BARR03-3C020 SAC

328051 1,893 09-01-2007006.0 008.3 REPLACE PLANTING & UPGRD IRRIGATION03-1A140 SAC

329051 616 02-01-2008006.9 ON-RAMP IMPROVEMENTS03-1C801 SAC

330080 500 05-01-2007000.3 008.9 PCC SLAB REPLACEMENT03-2M440 SAC

331099 2,250 08-06-2007000.0 036.8 UPGRADE MBGR END TREATMENTS03-1C170 SAC

332099 60 03-01-2007000.3 015.1 REMOVE TREES03-1E950 SAC

333099 999 03-01-2007000.8 033.4 CLEAN AND RESEAL BR JOINTS, TREAT03-1E450 SAC

334099 3,600 05-01-2007011.0 017.0 INSTALL OUTER-SEPARATION BARRIER03-1E990 SAC

335099 2,200 07-01-2007012.4 013.3 CONSTRUCT NEW NORTHBOUND ON-RAMP03-1E410 SAC

336099 1,132 09-01-2007019.4 019.8 REPLACEMENT PLANTING & UPGRADE IRR03-0C000 SAC
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337104 115 05-01-2008000.0 000.1 INSTALL PEDESTRIAN SIGNAL HEADS,03-2E920 SAC

338160 475 06-01-2007001.5 013.8 INSTALL RUMBLE STRIPS03-2E890 SAC

339160 900 04-01-2007005.8 MISCELLANEOUS BRIDGE REPAIRS03-1E500 SAC

340160 120 03-01-2008006.9 REPLACE INDUSTRIAL STAIRS03-2M870 SAC

341160 267 01-01-2009007.4 CONST ACCEL & DECEL LANE NORTHBOUND03-2C940 SAC

342160 75 12-01-2008026.2 REPAIR WASHOUT03-2E310 SAC

343160 126 05-01-2008033.9 035.9 REPLACE MEMORIAL TREES03-4C350 SAC

344160 400 02-01-2008046.2 REPLACE BRIDGE RAILS03-1E430 SAC

345160 115 12-01-2008046.4 INSTALL PIEZO-ELEC VEH CLASS SYSTEM03-0E580 SAC

346220 140 12-01-2007003.0 003.1 REPAIR TRAVEL WAY03-3E310 SAC

347L550 9,336 09-01-2007FIRE AND LIFE SAFETY REPAIRS03-2C843 SAC

348L550 7,500 10-31-2008FIRE AND LIFE SAFETY UPGRADE03-2C844 SAC

349049 700 03-01-2008000.0 041.2 REPLACE OR RELINE CULVERTS03-4C530 SIE

350049 980 08-01-2007000.6 003.7 REPLACE GUARDRAIL03-0E200 SIE

351049 130 05-01-2008002.2 002.3 REPAIR HIGHWAY EMBANKMENT03-3E480 SIE

352049 340 01-15-2008002.6 REPAIR EMBANKMENT03-3E240 SIE

353049 400 01-01-2008003.0 REPAIR EMBANKMENT03-3E270 SIE

354049 700 12-01-2008017.7 RSP, EMBANKMENT RECONSTRUCTION03-4c140 SIE

355049 200 05-15-2007018.6 ROCK SLOPE PROTECTION03-2e700 SIE

356049 260 11-01-2007018.7 018.8 RECONSTRUCT EMBANKMENT AND REPAIR03-3E340 SIE

357049 245 07-15-2007032.2 032.4 REM UNSTABLE MATERIAL AND PLACE RSP03-2E940 SIE

358089 620 08-01-2008005.0 012.0 INSTALL WILDLIFE CROSSING (CULVERT)03-0E770 SIE

359089 210 08-01-2007020.0 030.0 WARRANTY SEAL COAT03-2M320 SIE

360L570 400 01-01-2009CONSTRUCT CREW ROOM03-3E450 SIE

361L572 400 03-15-2008CONSTRUCT CREW ROOM03-3E430 SIE

362L572 131 03-01-2008REPAIR SAND STORAGE FACILITY03-3E420 SIE

363020 180 04-01-2007005.2 014.0 REPLACE ASHALT CONCRETE SURFACING03-2M400 SUT

364020 750 11-15-2007013.1 NEW SIGNALIZED PUBLIC RD CONNECTION03-3E210 SUT
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365020 300 05-01-2007014.2 NEW PUBLIC ROAD CONNECTION03-2E570 SUT

366070 300 03-01-2007000.0 008.1 REPL JOINT SEALS,APPLY METHACRYLATE03-2M230 SUT

367070 77,467 08-29-2007000.2 008.3 CONSTRUCT 4-LANE EXPRESSWAY03-3864U SUT

368099 34,436 01-01-2009011.0 014.3 WIDEN TO PROVIDE 4 LANE SEGMENT03-1A432 SUT

369099 49,369 02-01-2008016.8 023.0 WIDEN TO 4 LNS, ADD TURNING LANE03-1A461 SUT

370005 350 02-01-2008000.0 025.6 SEAL BRIDGE DECKS, REPLACE JOINTS &03-0E220 YOL

371005 5,720 06-01-2008005.5 REVISE INTERCHANGE03-36930 YOL

372005 240 06-01-2007006.6 023.2 RECONST HIGHWAY SLOPES03-2e760 YOL

373005 600 05-01-2007022.8 027.0 GRIND AND REPL AC, FOG SEAL SHLDR03-2M410 YOL

374005 850 05-01-2007022.8 027.0 BONDED WEARING COURSE03-2M420 YOL

375005 1,000 01-01-2008026.2 UPGRADE FACILITY TO ADA & OSHA STDS03-0E050 YOL

376016 62,405 12-01-2008018.2 031.5 WIDEN SH & CONSTR LEFT TURN LANE03-0C470 YOL

377016 1,300 03-01-2008041.5 CONSTRUCT ROUNDABOUT03-1E980 YOL

378050 30,478 12-01-2007000.3 002.0 WIDEN OC & REVISE E/B RAMPS - 6 LNS03-38800 YOL

379080 117 05-01-2007000.9 003.3 REPLACE FIELD FENCING WITH URBAN03-1E620 YOL

380113 330 03-01-2008005.0 021.3 REPLACE JOINTS, APPLY METHACRYLATE03-2M240 YOL

381113 600 01-02-2009010.8 010.9 RECONSTRUCT EMBANKMENT SLOPE03-4C740 YOL

382020 115 05-01-2007001.4 RECONSTRUCT SOUTHEAST CORNER OF03-1E970 YUB

383049 140 11-01-2007001.5 002.5 STORM DAMAGE-SLOPE STABILIZATION03-3E290 YUB

384049 146 11-01-2007005.9 STABILIZE EMBANKMENT03-3E200 YUB

385065 280 05-01-2007000.7 001.0 INSTALL SIGNAL, CURBS, GUTTERS AND03-2E430 YUB

386070 235 03-01-2007015.4 025.8 REPLACE AC SURFACING03-2M430 YUB

387070 7,150 12-01-2008015.4 025.8 AC OVERLAY, COLD FOAM RECYCLE03-0A710 YUB
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08/09

0,2,9

CONSTRUCT RETAINING WALL (5 LOC)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

T

08/15/08 T

03/01/08
02/01/08
05/01/08
08/15/08

T
T
T
T

09/15/08

12/01/08
04/01/11

T

T
T

Last Chance Grade

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: 014.8/015.6 Contract No. 01-32470

PROGRAM INFORMATION

IN DEL NORTE COUNTY ABOUT 17 KM  NORTH OF KLAMATH FROM
3.5 KM NORTH  OF WILSON CREEK BRIDGE TO 4.7 K

MS and Delivery plan: No

11/01/93

05/01/07
T

A
A

$9

$11

$20 $8,355

$7

$6,348
$2,000

06/12/03

06/30/05
06/30/05

6
3
3
1

None

Church, Kevin

SHOPP-Major
20.10.201.150

Record #: 1

02/17/95

ES

401
404 NWP
CCC
CCDP

Section 106
USFWS

Y
Y
Y
D

Y
Y

0,1

INSTALL CENTER MEDIAN CONCRETE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

12/15/06

03/23/07 T

01/15/07

03/01/07
03/01/07

T

T
T

05/01/07

07/15/07
12/01/07

T

T
T

Cushing Creek Median Barrier-201.010

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 07/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: 020.6/022.0 Contract No. 01-47460

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR CRESCENT  CITY FROM 0.3 MI NORTH
OF MILL  CREEK ACCESS ROAD TO 0.7 MI SOUTH

MS and Delivery plan: No

06/30/06

T

A
A

$1,810

$10

$1,800

09/22/06

12/15/06

0
0
0
3

None

Floyd, Kim

SHOPP-K-Phase
20.10.201.010

Record #: 2

12/15/06

CE



05/06

1

OPEN GRADED AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/28/06

DESC BASELINE CURR DATE STATUS

11/30/05

01/01/07 T

02/28/06

01/01/07
03/13/06

A

T
A

02/01/07

04/01/07
10/01/07

T

T
T

OGAC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: 031.2/035.7 Contract No. 01-46490

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR CRESCENT  CITY FROM ELK VALLEY
CROSS ROAD TO  SMITH RIVER OVERFLOW  (KP 50.

MS and Delivery plan: No

11/30/05

A

A

$1

$1 $600
$600

12/28/06

11/28/05

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 3

CE

06/07

1,2,9

SHOULDER WIDENING AND LEFT-TURN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/26/05 09/26/05

DESC BASELINE CURR DATE STATUS

07/01/02

A

02/01/07 T

10/02/06

12/06/06
01/01/07

A

A
T

04/01/07

08/01/07
10/01/08

T

T
T

01/01/07
02/01/07

10/01/08

Smith River Safety

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: 043.6/045.8 Contract No. 01-34540

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR SMITH  RIVER FROM 6.4 KM NORTH
OF ROWDY  CREEK BRIDGE #1-23 TO 1.1 KM SOUTH

MS and Delivery plan: Yes

01/10/96

06/30/0506/30/05
A

A
A

$1

$8

$9 $9,826

$1,375

$8,451

09/01/05

12/06/06

31
31
25
8

None

Church, Kevin

SHOPP-Major
20.10.201.010

Record #: 4

09/14/01

ND

1602
401
404 NWP
CCDP

USFWSD
D
D
D

D



05/06

0,1,9

CONSTRUCT TURNOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/08/06

DESC BASELINE CURR DATE STATUS

02/16/99

12/01/06 A

11/15/06

11/30/06
10/20/06

A

A
A

03/01/07

06/01/07
11/01/07

T

T
T

RTE 197 - TURNOUTS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-197 PM: 000.8/004.0 Contract No. 01-40381

PROGRAM INFORMATION

IN DEL NORTE COUNTY AT VARIOUS LOC-  ATIONS NR CRESCENT
CITY ON RTE 197  FROM 1.3 KM N JCT OF 199 TO

MS and Delivery plan: No

02/16/99

A

A

$1

$1 $360
$360 06/20/01

0
0
0
0

None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 5

CE

USFWS D

07/08

1,2,9

CONSTRUCT 10 TURNOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/04/02

DESC BASELINE CURR DATE STATUS

02/16/99

09/01/07 T

07/01/06

08/17/06
07/25/06

A

A
A

11/01/07

01/01/08
01/01/09

T

T
T

Construct Turnouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: 003.0/035.0 Contract No. 01-40380

PROGRAM INFORMATION

IN DEL NORTE COUNTY AT VARIOUS  LOCATIONS (10) ON ROUTE
199  (KP 8.96/56.45)

MS and Delivery plan: No

02/16/99

A

A

$1

$1 $621
$621

07/25/06

10/25/06

1
0
0

11
None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 6

CE

USFWS D



07/08

1,2,9

REPLACE BRIDGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/15/05 11/15/05

DESC BASELINE CURR DATE STATUS

02/01/07 T

08/21/06
08/01/06
10/26/06
09/06/06

A
A
A
A

04/01/07

07/01/07
04/01/09

T

T
T

10/01/06
02/01/07

04/01/09

Hardscrabble Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: 010.9/011.2 Contract No. 01-29314

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR GASQUET  FROM 0.2 KM SOUTH TO
0.3 KM NORTH  OF HARDSCRABBLE CREEK BRIDGE #1

MS and Delivery plan: Yes

06/28/01

A

A
A

$5

$3

$8 $3,950

$2,805
$1,145

09/06/06

10/25/06
10/25/06

1
0
0
5

None

Church, Kevin

SHOPP-Major
20.10.201.110

Record #: 7

06/28/01

EX

1602
401
404 NWP

NOAA
THPO
USFS
USFWS

D
D
D

D
D
D
D

07/08

0,1

RESURFACE & RESTRIPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

12/01/05

10/01/07 T

08/01/07

10/01/07
10/01/07

T

T
T

11/01/07

01/01/08
11/01/08

T

T
T

Gasquet Resurface/Restripe

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: 013.0/013.9 Contract No. 01-46830

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR GASQUET  FROM GASQUET FLAT
ROAD TO FIREHOUSE  ROAD  (KP 21.0/22.3)

MS and Delivery plan: No

12/01/05

T

A

$1

$1 $430
$430

0
0
0
4

None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 8

CE



09/10

0,9

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

07/22/03

A

05/01/08 T

12/01/07

02/01/08
03/01/08

T

T
T

07/01/08

09/01/08
01/01/10

T

T
T

Narrows

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: 022.7/023.0 Contract No. 01-45000

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR PATRICKS  CREEK FROM 0.9 KM TO
1.4 KM NORTH  OF PATRICKS CREEK ROAD  (KP 36

MS and Delivery plan: No

07/22/03

05/26/06
T

A

$1

$1 $740

$1

$739

11/11/11

07/25/05

0
0
0
0

None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 9

ND

1602
401
404 NWP

USFS
USFWS

Y
Y
Y

D
D

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/18/06

07/01/08 T

03/01/08
02/01/08
05/01/08
07/01/08

T
T
T
T

09/01/08

11/01/08
01/01/10

T

T
T

Swains Flat Slide

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-036 PM: 020.8/021.0 Contract No. 01-47540

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE  FROM 0.6 MI TO 0.8 MI
EAST OF VAN  DUZEN RIVER BRIDGE #4-98

MS and Delivery plan: No

03/24/06 A

$3

$3 $3,830
$3,830 08/09/06

0
0
0
0

None

Floyd, Kim

SHOPP-Major
20.10.201.131

Record #: 10

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/07 T

03/01/07

05/01/07
05/01/07

T

T
T

09/01/07

11/01/07
11/01/08

T

T
T

Hum-036 Slips

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-036 PM: 023.3/028.2 Contract No. 01-47550

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 0.7 MI
WEST OF  BRIDGEVILLE POST OFFICE TO 0.3 MI  EAS

MS and Delivery plan: No

03/24/06 A

$930

$930 $930
$930 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 11

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Ridgetop Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-036 PM: 029.0/029.5 Contract No. 01-47560

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 5.1 MILES  EAST OF BRIDGEVILLE
FROM 3.8 MI TO  4.3 MI EAST OF LITTLE LARABE

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,430
$1,430 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 12

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

01/01/08 T

09/01/07

11/01/07
11/01/07

T

T
T

03/01/08

05/01/08
01/01/09

T

T
T

Matterhorn

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 04/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-036 PM: 039.5/ Contract No. 01-47580

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 15.6 MILES  EAST OF BRIDGEVILLE
AT 1.0 MI WEST  OF VAN DUZEN RIVER BRIDGE #

MS and Delivery plan: No

03/24/06 A $15

$1

$16 $1,430
$1,430 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 13

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

08/01/08 T

06/01/08
06/01/08
07/01/08
08/01/08

T
T
T
T

09/01/08

11/01/08
11/01/09

T

T
T

Buck Mountain Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-036 PM: 040.4/ Contract No. 01-47570

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 16.5 MILES  EAST OF BRIDGEVILLE
AT 0.1 MI WEST  OF VAN DUZEN RIVER BRIDGE #

MS and Delivery plan: No

03/24/06 A

$2

$2 $2,020
$2,020 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 14

CE



08/09

0,1

RECONSTRUCT ROADWAY, REPAIR SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

3 Locations - RSP/Drainage

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 003.0/020.4 Contract No. 01-47220

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WILLOW  CREEK FROM 0.2 MILES
WEST OF  PIPELINE OC #4-100 TO 2.6 MILES  WEST

MS and Delivery plan: No

03/24/06 A

$285

$285 $285
$285 03/24/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 15

CE

06/07

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

01/26/05

07/01/07 T

03/01/07

05/01/07
07/01/07

T

T
T

08/01/07

10/01/07
12/01/08

T

T
T

96 Truck Widen

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 003.8/ Contract No. 01-46140

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WILLOW  CREEK AT 0.5 MILES EAST
OF PIPELINE  OC  (KP 6.1)

MS and Delivery plan: No

01/26/05

T

A

$1

$1 $375
$375 01/26/05

0
0
0
0

None

Floyd, Kim

SHOPP-Minor A
20.10.201.310

Record #: 16

CE

USFWS Y



09/10

1

RECONSTRUCT METAL BEAM GUARD RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/07/05

DESC BASELINE CURR DATE STATUS

04/01/06

02/01/08 T

10/01/07
09/01/07
12/01/07
12/01/07

T
T
T
T

03/01/08

05/01/08
11/01/08

T

T
T

Hoopa Bluffs

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 016.0/018.7 Contract No. 01-45240

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR HOOPA FROM  0.8 MI SOUTH OF
ROCK CHUTE VIADUCT  #4-53 TO 1.9 MI NORTH OF SID

MS and Delivery plan: No

12/24/03

A

A
A

$4

$3

$7 $3,377

$1,498
$1,879

03/06/05

10/07/05
10/07/05

0
0
0
4

None

Mullen, Richard

SHOPP-Major
20.10.201.015

Record #: 17

10/07/05

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Hum-096 - Drainage Failure

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 021.8/ Contract No. 01-47430

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  AT 1.2 MI WEST OF
KLAMATH RIVER  BRIDGE #4-144

MS and Delivery plan: No

03/24/06 A

$2

$2 $2,190
$2,190 08/09/06

0
0
0
0

None

Mullen, Richard

SHOPP-Major
20.10.201.131

Record #: 18

CE



07/08

0,1

BRIDGE PAINTING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

08/18/06

03/01/08 T

10/01/07
10/01/07
01/01/08
01/01/08

T
T
T
T

03/01/08

05/01/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 022.9/028.3 Contract No. 01-47740

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  AT THE KLAMATH RIVER
BRIDGE #4-144  AND AT THE BLUFF CREEK BRIDGE

MS and Delivery plan: No

08/18/06

T

A

$1

$1 $1,490
$1,490 08/22/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.115

Record #: 19

CE

07/08

1,2,9

PLACE UNDERDRAIN AND RECONSTRUCT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/22/05

DESC BASELINE CURR DATE STATUS

04/02/01

12/02/07 T

07/01/06

10/01/06
05/01/06

T

T
T

02/01/08

04/02/08
03/04/09

T

T
T

HUM-096

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 023.0/023.2 Contract No. 01-43020

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  FROM KLAMATH RIVER
BRIDGE #4-144 TO  0.3 KM NORTH OF KLAMATH RIVE

MS and Delivery plan: No

12/26/00

A

A
A

$1

$1 $460
$460

12/02/05

11/22/05

0
0
0
0

None

Mullen, Richard

SHOPP-Minor A
20.10.201.120

Record #: 20

04/02/01

CE

401 THPO
USFWS

Y D
Y



08/09

0,1

REPAIR ROADWAY AND INSTALL GALLERY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Weitchpec Slipouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 023.0/023.8 Contract No. 01-47240

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  FROM 0.1 TO 0.9 MILES
EAST OF THE  JUNCTION OF ROUTES 96 AND 169

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,614

$4

$1,610

12/05/06

03/24/06

1
0
0
0

None

Mullen, Richard

SHOPP-Major
20.10.201.131

Record #: 21

CE

08/09

0,1

REPAIR ROADWAY AND DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Six Slip Job

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 026.9/R044.1 Contract No. 01-47230

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  FROM 1.2 MILES WEST
OF AIKEN CREEK  BRIDGE TO 0.9 MILES WEST OF T

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,420
$1,420 03/24/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 22

CE



06/07

1,2,9

REPLACE CULVERTS AND REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07 04/01/07

DESC BASELINE CURR DATE STATUS

09/16/03

04/01/07 T

02/01/07

04/01/07
10/25/06

T

T
A

06/01/07

08/01/07
01/01/08

T

T
T

04/01/07
04/01/07

01/01/08

Drainage Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 000.5/R013.5 Contract No. 01-45170

PROGRAM INFORMATION

IN HUMBOLDT CO AT FIVE LOCATIONS  ON ROUTE 101 FROM 0.8 KM
TO 2.17 KM  NORTH OF THE MENDOCINO COUNTY

MS and Delivery plan: Yes

09/16/03

T

A

$1

$1 $113

$3

$110

10/25/06

08/14/03

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.020.151

Record #: 23

CE

1602
401
404 NWP

Y
Y
Y

08/09

0

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

05/09/00

08/01/08 T

12/01/07

08/01/08
08/01/08

T

T
T

10/01/08

12/01/08
06/01/09

T

T
T

10 LOCATIONS  (101=6; 254=4)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 002.3/066.3 Contract No. 01-43170

PROGRAM INFORMATION

HUM CO @ VARIOUS LOC'S ON RT 101 FR  0.7 MI NO OF
RICHARDSON GROVE UC TO  0.4 MI NO OF LOLETA DR OC

MS and Delivery plan: No

05/09/00

T

A

$1

$1 $511

$41

$470

07/13/06

11/07/06

0
0
0
8

None

Mullen, Richard

SHOPP-Minor A
20.10.201.151

Record #: 24

CE

1602
401
404 NWP

NOAAY
Y
Y

Y



1

MODIFY SUPERELEVATION & INSTALL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/29/06

DESC BASELINE CURR DATE STATUS

11/29/06

06/15/07 T

02/01/07

04/01/07
06/15/07

T

T
T

08/01/07

09/15/07
08/01/08

T

T
T

Garberville OGAC suprelev-201.010

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 09/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R008.9/R010. Contract No. 01-47470

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR GARBERVILLE  FROM 0.1 MI NORTH
OF THE EAST  BRANCH SOUTH FORK EEL RIVER BR#4

MS and Delivery plan: No

07/24/06

A

A
A

$2,070
$2,070 11/29/06

0
0
0
4

None

Floyd, Kim

SHOPP-K-Phase
20.10.201.010

Record #: 25

11/29/06

CE

1602

08/09

1

INSTALL METAL BEAM GUARD RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/20/05

DESC BASELINE CURR DATE STATUS

04/01/06

08/01/08 T

03/01/07

06/01/07
08/01/08

T

T
T

09/01/08

12/01/08
08/01/09

T

T
T

INSTALL MBGR

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 028.3/035.7 Contract No. 01-46000

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR MYERS FLAT  FROM 0.6 KM NORTH
OF THE MYERS FLAT  SEPARATION #4-124 TO THE SO

MS and Delivery plan: No

12/01/04

A

A
A

$1

$1 $1,510

$20

$1,490

10/16/06

07/20/05

0
0
0
3

None

Mullen, Richard

SHOPP-Major
20.10.201.015

Record #: 26

07/20/05

CE

Section 106 Y



07/08

1,2,9

MODIFY DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/29/06

DESC BASELINE CURR DATE STATUS

07/23/02

05/01/07 T

02/01/07

03/01/07
02/01/07

T

T
T

06/01/07

08/01/07
11/01/08

T

T
T

High Rock

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 037.7/ Contract No. 01-44120

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR DYERVILLE  AT 0.1 KM NORTH OF
HIGH ROCK ROAD  UNDERCROSSING #4-68  (KP 60.6)

MS and Delivery plan: No

07/23/02

A

A

$1

$1 $516

$6

$510

06/22/06

06/29/06

0
0
0
5

None

Mullen, Richard

SHOPP-Minor A
20.10.201.151

Record #: 27

ND

1602
2080.1
401
404 NWP

Y
Y
Y
Y

06/07

0,1,4,9

MODIFY CULVERT / FISH PASSAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/22/06

DESC BASELINE CURR DATE STATUS

06/08/05

04/01/07 T

12/07/06

02/08/07
04/01/07

A

T
T

05/01/07

07/01/07
10/01/08

T

T
T

Chadd Creek

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R040.1/ Contract No. 01-46340

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR REDCREST AT  0.5 KM NORTH OF THE
REDCREST NB  ONRAMP  (KP R64.6)

MS and Delivery plan: No

06/08/05

A

A

$1

$1 0

05/24/06 0
0
0
3

None

Mullen, Richard

SHOPP-Minor A
20.10.201.151

Record #: 28

ND



07/08

0,1

RESTORE ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

06/21/06

04/15/07 T

02/01/07
01/16/07
04/01/07
04/15/07

T
T
T
T

06/01/07

08/01/07
10/01/08

T

T
T

Redcrest Roadway Restoration

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R041.5/R041. Contract No. 01-47021

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR REDCREST  FROM 1.8 TO 2.4 KM
SOUTH OF BEAR  CREEK BRIDGE #4-199  (KP R66.8/R

MS and Delivery plan: No

02/24/06 A

$15

$15 $11,516

$16

$11,500

09/01/06

10/25/06

1
0
0
3

None

Mullen, Richard

SHOPP-Major
20.10.201.131

Record #: 29

CE

1602
401
404 NWP

USFWSY
Y
Y

Y

08/09

0,1,2,9

ROADWAY REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/01/07

DESC BASELINE CURR DATE STATUS

04/01/04

01/01/08 T

08/01/07

10/01/07
02/01/08

T

T
T

03/01/08

05/01/08
07/01/10

T

T
T

08/01/07
08/01/07

01/01/10

Rio Dell Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R048.7/056.3 Contract No. 01-36320

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR SCOTIA FROM  1.6 KM NORTH OF
STAFFORD ROAD UC TO  1.0 KM SOUTH OF VAN DUZEN

MS and Delivery plan: Yes

12/01/96

T

A
A

$10

$17

$27 $15,573

$73

$15,500

11/10/06

10/05/05

2
0
0
5

None

Mullen, Richard

SHOPP-Major
20.10.201.120

Record #: 30

08/17/99

CE

1602
401
404 NWP

Y
Y
Y



01/02

1,2,9

CONSTRUCT INTERCHANGE AND FRONTAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/29/05

DESC BASELINE CURR DATE STATUS

07/01/98

A

10/01/07 T

04/01/07
10/12/06
06/01/07
10/01/07

T
A
T
T

01/01/08

04/01/08
01/01/10

T

T
T

Alton Interchange

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 057.0/058.8 Contract No. 01-29030

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR FORTUNA AT  THE JUNCTION OF
ROUTES 36 & 101  (KP 91.7/94.6)

MS and Delivery plan: No

03/02/05
A

A
$5

$328
$1

$334 $15,018

$3,844

$2,030
$9,144

06/14/05

06/29/05
06/29/05

25
25
13
9

Yes

Mullen, Richard

STIP-Partially Funded
20.10.075.600

Record #: 31

07/01/98

ND

1602
401
404 NWP
CCC
CCDP

Section 106Y
Y
Y
Y
Y

D

07/08

0,1,9

REALIGN AND CHANNELIZE OFFRAMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/22/06

DESC BASELINE CURR DATE STATUS

04/25/05

05/01/07 T

02/01/07

04/01/07
11/01/06

T

T
A

06/01/07

07/15/07
02/01/08

T

T
T

Fernbridge Offramp

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 064.3/ Contract No. 01-46270

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR FERNBRIDGE  AT THE 101/211
JUNCTION  (KP 103.5)

MS and Delivery plan: No

04/25/05

A

A

$1

$1 $840
$840

10/25/06

10/25/06

0
0
0
5

None

Mullen, Richard

SHOPP-Minor A
20.10.201.310

Record #: 32

CE

CCDP D



08/09

0

INSTALL TRAFFIC MONITORING SYSTEMS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

03/13/03

11/01/08 T

06/01/08
04/01/08
10/01/08
11/01/08

T
T
T
T

01/01/09

03/01/09
10/01/09

T

T
T

HUM-101-3/11/04

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 075.2/083.4 Contract No. 01-4313U

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 0.6 KM
NORTH OF  HERRICK AVENUE TO 0.8 KM SOUTH OF  BA

MS and Delivery plan: No

03/13/03

T

A

$1

$1 $700
$700

06/07/04

05/16/05

0
0
0
0

None

Mullen, Richard

SHOPP-Minor A
20.10.201.310

Record #: 33

CE

06/07

1

INSTALL TRAFFIC SIGNALS, COLD PLANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/31/06

DESC BASELINE CURR DATE STATUS

12/22/05

04/01/07 T

02/01/07

04/01/07
04/01/07

T

T
T

05/01/07

06/01/07
12/01/07

T

T
T

L Street Signals

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 078.5/079.2 Contract No. 01-46970

PROGRAM INFORMATION

IN HUMBOLDT COUNTY IN EUREKA ON 5TH  STREET FROM "K"
STREET TO "P"  STREET  (KP 126.3/127.5)

MS and Delivery plan: No

12/22/05

A

A $47

$1

$48 $516

$46

$470

07/18/06

08/31/06

0
0
0
6

None

Floyd, Kim

SHOPP-SHOPP
20.10.201.010

Record #: 34

CE



08/09

0

MODIFY BUILDING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

06/08/05

T

06/01/08 T

02/01/08
01/01/08
04/01/08
06/01/08

T
T
T
T

08/01/08

10/01/08
06/01/09

T

T
T

Bracut Staff Modify

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 083.4/ Contract No. 01-46350

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR EUREKA AT  THE BRACUT
MAINTENANCE STATION

MS and Delivery plan: No

06/08/05

02/01/07
T

A

$1

$1 $944
$944 09/13/06

0
0
0
0

None

Floyd, Kim

SHOPP-Minor A
20.10.201.352

Record #: 35

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 086.4/087.0 Contract No. 01-47860

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR ARCATAFROM  0.1 MI SOUTH OF THE
14TH STREET OC  #4-245 TO 0.1 MI NORTH OF SU

MS and Delivery plan: No

03/24/06 A

$450

$450 $450
$450 09/28/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-SHOPP
20.10.201.131

Record #: 36

__



07/08

0,1,2,9

REPLACE BRIDGES (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05

DESC BASELINE CURR DATE STATUS

10/29/98

A

08/01/07 T

02/01/07
02/01/07
04/01/07
07/01/07

T
T
T
T

09/01/07

11/01/07
01/01/13

T

T
T

Mad River Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 089.4/R090.2 Contract No. 01-29610

PROGRAM INFORMATION

IN HUMBOLDT CO NEAR MCKINLEYVILLE  ON RTE 101 FROM 0.7 KM
SOUTH TO 1.2  NO OF MAD RIVER BRIDGES 04-2

MS and Delivery plan: No

06/01/96

12/02/03
A

A
A

$1
$450
$40

$491 $39,950

$804

$25,993
$13,153

02/04/05

01/25/06
01/25/06

13
0
0
6

None

Mullen, Richard

SHOPP-Major
20.10.201.111

Record #: 37

10/29/98

ND

1602
2080.1
401
404 NWP
CCC
CCDP

NOAA
Section 106
State Lands
USFWS

Y
Y
Y
Y
Y
Y

Y
Y
Y
Y

06/07

1,2,9

CULVERT REHABILITATION/REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/20/05

DESC BASELINE CURR DATE STATUS

11/17/06 A

06/08/06

10/17/06
11/17/06

A

A
A

03/01/07

04/01/07
12/01/07

T

T
T

CULVERT REHAB, 12 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 097.7/122.4 Contract No. 01-42250

PROGRAM INFORMATION

IN HUMBOLDT AND DEL NORTE COUNTIES  AT VARIOUS LOCATIONS
(KP 157.3/197.0, 3.2/60.3)

MS and Delivery plan: No

06/09/00

A

A
A

$1

$1 $802

$2

$800

11/17/06

10/16/06

3
3
3
8

None

Church, Kevin

SHOPP-Minor A
20.10.201.151

Record #: 38

12/01/00

CE

1602
401
404 IP

NEPA 404D
D
D

D



06/07

1,9

REHABILITATE ROADSIDE REST

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/28/02 06/28/02

DESC BASELINE CURR DATE STATUS

10/21/98

02/15/07 T

09/29/06
09/18/06
12/04/06
12/04/06

A
A
A
A

04/01/07

07/01/07
09/01/08

T

T
T

02/01/07
02/15/07

09/01/08

Salyer/Trinidad Rdsd. Rest

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R102.8/ Contract No. 01-37562

PROGRAM INFORMATION

IN HUMBOLDT AND TRINITY COUNTIES AT  VARIOUS LOCATIONS

MS and Delivery plan: Yes

06/01/97

A

A

$3

$3 $3,749
$3,749

09/21/05

12/04/06

0
0
0
0

None

Williams, Andrea

SHOPP-Major
20.10.201.250

Record #: 39

CE

1602
401

D
D

08/09

0

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

07/20/05

06/01/08 T

06/01/07

08/01/07
08/01/07

T

T
T

07/01/08

08/15/08
10/01/08

T

T
T

BIG LAGOON STAA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 08/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 111.7/112.0 Contract No. 01-46470

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR TRINIDAD  FROM 2.5 MI TO 2.7 MI
NORTH OF THE  BIG LAGOON BRIDGE  (KP 179.8/1

MS and Delivery plan: No

07/20/05

T

A

$1

$1 $280
$280

09/20/06

11/28/06

0
0
0
3

None

Floyd, Kim

SHOPP-Minor A
20.10.201.310

Record #: 40

CE

Section 106 Y



08/09

0,9

MODIFY DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

06/25/02

A

11/01/07 T

09/01/07

11/01/07
11/01/07

T

T
T

12/01/07

02/01/08
10/01/08

T

T
T

McBrindle Creek

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 114.6/114.8 Contract No. 01-44080

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 22.3 KM  NORTH OF TRINIDAD FROM
0.1 KM NORTH  OF IDELWOOD LANE TO 0.1 KM SO

MS and Delivery plan: No

06/25/02

10/10/06
T

A

$1

$1 $867

$17

$850

01/31/05

08/02/06

2
0
0
3

None

Floyd, Kim

SHOPP-Minor A
20.10.201.151

Record #: 41

ND

1602
401
404 NWP
CCDP

NOAAY
Y
Y
Y

Y

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Wall Failure Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-169 PM: 018.0/019.8 Contract No. 01-47830

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 14.8 MI  WEST OF WEITCHPEC FROM
3.4 MI WEST  TO 2.6 MI WEST OF CAPPELL CREE

MS and Delivery plan: No

03/24/06 A $10

$2

$12 $2,514
$2,514

0
0
0
0

None

Church, Kevin

SHOPP-Major
20.10.201.131

Record #: 42

__



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

9 Locations Storm Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-169 PM: 020.5/032.9 Contract No. 01-47850

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 1.9 MI
WEST OF  CAPPELL CREEK BR#4-180 TO 0.9 MI  WEST

MS and Delivery plan: No

03/24/06 A $20

$1

$21 $1,475
$1,475 09/28/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 43

__

08/09

1,2,9

REPLACE BRIDGES(#4-180,182,218,223)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06 07/21/06

DESC BASELINE CURR DATE STATUS

04/04/02

A

01/06/08 T

08/01/07
08/06/07
10/06/07
01/01/08

T
T
T
T

02/06/08

05/06/08
06/06/11

T

T
T

01/01/08
01/01/08

06/01/11

169 Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-169 PM: 022.2/030.2 Contract No. 01-36460

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  AT 4 LOCATIONS
BETWEEN 14.4 KM EAST  OF JOHNSONS TO 6.0 KM WEST O

MS and Delivery plan: Yes

11/01/96

05/16/0605/16/06
A

A
A

$30

$12

$42 $10,929

$28

$8,791
$2,110

12/28/06

07/21/06
07/21/06

8
0
0
4

None

Church, Kevin

SHOPP-Major
20.10.201.110

Record #: 44

04/14/00

EX

1602
401
404 NWP

NOAAY
Y
Y

Y



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Roadway Slipout

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-169 PM: 026.4/026.6 Contract No. 01-47820

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 0.4 MI TO
0.6 MI  WEST OF MINERS CREEK BR#4-299

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,095
$1,095 09/15/06

0
0
0
0

None

Church, Kevin

SHOPP-Major
20.10.201.131

Record #: 45

CE

06/07

0,1,2,9

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

01/20/07 T

09/13/06

11/28/06
10/31/06

A

A
A

03/20/07

06/01/07
10/01/08

T

T
T

Hum-169 Storm Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 05/20/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-169 PM: 028.6/033.3 Contract No. 01-47450

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 0.1 MILE
EAST OF  RUBE RANCH CREEK BRIDGE #4-218 TO  0

MS and Delivery plan: No

03/24/06 A

$600

$600 $641

$41

$600

10/31/06

11/27/06

7
0
0
2

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 46

CE



06/07

1

OPEN GRADED FRICTION COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/28/06

DESC BASELINE CURR DATE STATUS

12/02/05

01/01/07 T

02/28/06

01/01/07
04/25/06

A

T
A

02/01/07

05/01/07
09/01/07

T

T
T

OGAC--Route 200

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-200 PM: R000.0/R002. Contract No. 01-46780

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR  MCKINLEYVILLE FROM 200/101
SEPARATION TO 200/299 SEPARATION.  (KP R0.0/R4.

MS and Delivery plan: No

12/02/05

A

A

$1

$1 $350
$350

12/28/06

12/01/05

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 47

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

02/01/08
01/01/08
04/01/08
05/01/08

T
T
T
T

09/01/08

11/01/08
01/01/10

T

T
T

4 Location - Slipouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-254 PM: 001.1/023.2 Contract No. 01-47530

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 0.2 MI
NORTH OF  OHMAN CREEK #4-7 TO 2.6 MI NORTH OF

MS and Delivery plan: No

03/24/06 A $10

$1

$11 $1,240
$1,240 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 48

CE



08/09

0

REPLACE CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

04/04/01

08/01/08 T

12/01/07

08/01/08
08/01/08

T

T
T

10/01/08

12/01/08
06/01/09

T

T
T

Anderson Creek

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-254 PM: 001.8/ Contract No. 01-43140

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR  PHILLIPSVILLE AT 1.5 KM NORTH OF
OHMAN CREEK BRIDGE #4-7  (KP 2.9)

MS and Delivery plan: No

04/04/01

T

A

$1

$1 $657

$7

$650

08/23/06

12/13/05

2
0
0
3

None

Mullen, Richard

SHOPP-Minor A
20.10.201.120

Record #: 49

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

06/01/08 T

02/01/08
01/01/08
04/01/08
05/01/08

T
T
T
T

09/01/08

11/01/08
01/01/10

T

T
T

Miranda Walls

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-254 PM: 005.1/005.6 Contract No. 01-47510

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR MIRANDA AT  1.3 MI SOUTH OF
MIRANDA POST OFFICE  AND AT 0.8 MI SOUTH OF MIRA

MS and Delivery plan: No

03/24/06 A

$4

$4 $4,370
$4,370 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 50

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

02/01/08
01/01/08
04/01/08
05/01/08

T
T
T
T

09/01/08

11/01/08
01/01/10

T

T
T

Myers Flat Walls

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-254 PM: 005.8/011.0 Contract No. 01-47500

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR MIRANDA AT  0.6 MI SOUTH OF
MIRANDA POST OFFICE  AND AT 0.2 MI NORTH OF BRID

MS and Delivery plan: No

03/24/06 A $200

$5

$205 $5,970
$5,970 09/26/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 51

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

02/01/08
01/01/08
04/01/08
05/01/08

T
T
T
T

09/01/08

11/01/08
01/01/10

T

T
T

Redcrest Rock n' Drainage

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-254 PM: 022.3/040.1 Contract No. 01-47520

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 1.7 MI
NORTH OF  SOUTH FORK EEL RIVER BRIDGE #4-10  TO

MS and Delivery plan: No

03/24/06 A

$890

$890 $890
$890 08/09/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 52

CE



09/10

0

REHABILITATE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/29/06

DESC BASELINE CURR DATE STATUS

07/01/04

08/01/08 T

06/01/08

08/01/08
08/01/08

T

T
T

10/01/08

01/01/09
01/01/10

T

T
T

9 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-299 PM: R007.5/R028. Contract No. 01-43980

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE  FROM 3.3 KM EAST OF
BLUE LAKE UC  #4-193 TO 0.4 KM WEST OF TITLOW

MS and Delivery plan: No

06/28/02

A

A

$1

$1 $828

$8

$820

01/16/04

10/25/06

0
0
0
5

None

Mullen, Richard

SHOPP-Minor A
20.10.201.151

Record #: 53

CE

1602
401
404 NWP

Y
Y
Y

08/09

0,1,9

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Blue Lake Sink

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-299 PM: R008.4/R008. Contract No. 01-47440

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE  FROM 1.7 MI EAST TO 1.9
MI EAST OF  BUCKLEY ROAD AND AT 0.2 MI WE

MS and Delivery plan: No

03/24/06 A $50

$3

$53 $3,274

$14

$3,260

11/08/06

08/08/06

1
0
0
2

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 54

CE

1602
2080.1
401
404 NWP
CCC

?
?
?
?
?



06/07

1,2,9

MODIFY DRAINAGE & RECONSTRUCT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/18/01

DESC BASELINE CURR DATE STATUS

08/11/00

11/30/06 A

09/08/05

02/12/07
06/13/06

A

T
A

03/01/07

05/01/07
07/01/08

T

T
T

HUM-299

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-299 PM: R008.8/R009. Contract No. 01-42380

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE  FROM 3.2 KM TO 3.5 KM
WEST OF NORTH  FORK MAD RIVER BRIDGE #4-194

MS and Delivery plan: No

08/11/00

A

A

$1

$1 $752

$7

$745

06/10/05

12/04/06

1
1
1
1

None

Mullen, Richard

SHOPP-Minor A
20.10.201.150

Record #: 55

CE

08/09

0,1

REPAIR SLIPOUT AND CONSTRUCT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

RSS Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-299 PM: R021.5/ Contract No. 01-47210

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 16 MILES  EAST OF BLUE LAKE AT
0.8 MILES WEST  OF REDWOOD CREEK BRIDGE #4-4

MS and Delivery plan: No

03/24/06 A

$490

$490 $490
$490 02/24/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 56

CE



06/07

1

REPLACE JOINT SEALS, METH DECK,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/13/06

DESC BASELINE CURR DATE STATUS

07/05/05

01/01/07 T

08/08/06

12/14/06
10/11/06

A

A
A

02/01/07

04/01/07
10/01/07

T

T
T

REPLACE JOINT SEALS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-299 PM: R022.3/ Contract No. 01-40630

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR GARBERVILLE  ON ROUTE 101 AT
SOUTH FORK EEL  RIVER BR#04-0241 AND NEAR WILLO

MS and Delivery plan: No

A

$1

$1 $863
$863

10/11/06

11/30/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.080

Record #: 57

CE

06/07

1,2,9

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/29/05 03/29/05

DESC BASELINE CURR DATE STATUS

12/17/02

A

04/15/07 T

09/06/06

12/01/06
04/01/07

A

A
T

09/01/07

12/01/07
12/01/09

T

T
T

04/01/07
04/15/07

10/01/08

Robinson Rancheria Safety

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-020 PM: 009.4/012.1 Contract No. 01-43260

PROGRAM INFORMATION

IN LAKE COUNTY NEAR UPPER LAKE FROM  1.7 KM EAST OF THE
JUNCTION OF  STATE ROUTES 20/29 AND 0.2 KM W

MS and Delivery plan: Yes

07/01/01

12/24/0412/24/04
A

A
A

$400

$9

$409 $9,875

$675

$9,200

11/12/04

12/04/06

46
46
20
4

None

Williams, Andrea

SHOPP-Major
20.10.201.015

Record #: 58

12/17/02

ND

1602
401
404 NWP

Section 106D
Y
Y

Y



07/08

1

CHANNELIZE AND WIDEN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/18/06

DESC BASELINE CURR DATE STATUS

03/18/06

08/01/07 T

05/01/07

07/01/07
08/01/07

T

T
T

10/01/07

12/01/07
01/01/09

T

T
T

Middletown Rancheria

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: 003.8/004.5 Contract No. 01-46230

PROGRAM INFORMATION

IN LAKE COUNTY NEAR MIDDLETOWN FROM  0.5 KM SOUTH OF
RANCHERIA ROAD AND  EAST ROAD TO 0.5 KM NORTH O

MS and Delivery plan: No

03/18/05

A

A
A

$40
$37

$1

$78 $1,347

$37

$1,310

02/16/06

03/18/06

0
0
0
5

None

Noel, Dina

SHOPP-Major
20.10.201.010

Record #: 59

03/18/06

CE

06/07

1,2,9

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/28/05 09/28/05

DESC BASELINE CURR DATE STATUS

09/28/05

03/15/07 T

07/24/06

11/01/06
03/01/07

A

A
T

05/01/07

07/01/07
08/01/08

T

T
T

03/01/07
03/15/07

08/01/08

Bar X

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: 007.4/008.0 Contract No. 01-45470

PROGRAM INFORMATION

IN LAKE COUNTY NEAR MIDDLETOWN FROM  0.9 KM NORTH TO 1.9
KM NORTH OF  LUPIYOMA CREEK BRIDGE  (KP11.9

MS and Delivery plan: Yes

04/06/04

A

A
A

$25
$151

$2

$178 $2,658

$158

$2,500

04/10/06

10/31/06

1
0
0
6

None

Noel, Dina

SHOPP-Major
20.10.201.010

Record #: 60

09/28/05

CE

USFWS Y



07/08

1,2,9

CHANNELIZE INTERSECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/16/05

DESC BASELINE CURR DATE STATUS

12/16/05

08/01/07 T

03/01/07

05/01/07
08/01/07

T

T
T

10/01/07

12/01/07
02/01/09

T

T
T

 Hidden Valley

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: 010.9/011.4 Contract No. 01-46160

PROGRAM INFORMATION

IN LAKE COUNTY NEAR MIDDLETOWN FROM  0.4 KM SOUTH TO 0.4
KM NORTH OF  HIDDEN VALLEY ROAD.  (KP 17.5/

MS and Delivery plan: No

02/07/05

A

A
A

$203
$49

$1

$253 $1,333

$203

$1,130

09/07/05

01/11/06

2
0
0
6

None

Noel, Dina

SHOPP-Major
20.10.201.010

Record #: 61

12/16/05

CE

Section 106 D

07/08

1,2

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/23/06

DESC BASELINE CURR DATE STATUS

06/23/06

03/01/08 T

09/01/07

11/01/07
03/01/08

T

T
T

05/01/08

07/01/08
12/01/08

T

T
T

Rock-out

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: 015.0/015.3 Contract No. 01-46290

PROGRAM INFORMATION

IN LAKE COUNTY NEAR LOWER LAKE FROM  0.1 MI NORTH OF
HOFACKER LANE TO  0.4 MI NORTH OF HOFACKER LANE

MS and Delivery plan: No

05/06/05

A

A
A

$160
$142

$2

$304 $3,016

$159

$2,857

11/30/05

07/14/06

4
0
0
7

None

 Floyd, Kim

SHOPP-Major
20.10.201.010

Record #: 62

06/23/06

CE

1602
401
404 NWP

Y
Y
Y



07/08

0

WIDENING, LIGHTING & CHANNELIZE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/07

DESC BASELINE CURR DATE STATUS

03/01/06

T

02/01/08 T

10/01/07

12/01/07
02/01/08

T

T
T

04/01/08

07/01/08
05/01/09

T

T
T

Lake 29 Spruce Grove

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: 018.5/019.1 Contract No. 01-47060

PROGRAM INFORMATION

IN LAKE COUNTY NEAR LOWER LAKE FROM  0.3 MI NORTH OF
SPRUCE GROVE RD N  TO 0.5 MI NORTH OF SPRUCE GR

MS and Delivery plan: No

02/16/06

04/01/07
T

A

$1

$1 $938

$3

$935

11/08/06

02/16/06

0
0
0
0

None

 Noel, Dina

SHOPP-SHOPP
20.10.201.010

Record #: 63

CE

1602
401

Y
Y

07/08

0,1

SIGNALIZE INTERSECTION AND LEFT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/27/06

DESC BASELINE CURR DATE STATUS

04/20/06

05/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

07/01/07

09/01/07
10/01/08

T

T
T

Kits Corner signalization

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: 027.6/028.1 Contract No. 01-47200

PROGRAM INFORMATION

IN LAKE COUNTY NEAR KELSEYVILLE AT  THE INTERSECTION OF
ROUTE 29/281  (KP 44.4/45.2)

MS and Delivery plan: No

04/20/06

A

A

$1

$1 $510
$510

0
0
0
3

None

Noel, Dina

SHOPP-Minor A
20.10.201.310

Record #: 64

CE



K

REHAB PAVEMENT & RECONSTRUCT SIGNS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

03/01/07

09/01/07 T

05/01/07

07/01/07
09/01/07

T

T
T

11/01/07

01/01/08
11/01/08

T

T
T

Ackley Rd/Lakeport Blvd Safety/Rehab-201.010

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 12/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: R039.6/R040. Contract No. 01-47370

PROGRAM INFORMATION

IN LAKE COUNTY NEAR LAKEPORT FROM  ACKLEY ROAD TO 0.8 MI
SOUTH OF  LAKEPORT BOULEVARD OC  KP R64.4/R

MS and Delivery plan: No

06/15/06

T

A
T

$1,565

$4

$1,561

11/29/06

10/31/06

0
0
0
5

None

Noel, Dina

SHOPP-K-Phase
40.50.201.390

Record #: 65

03/01/07

CE

1602
401
404 NWP

?
?
?

06/07

1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/08/06

DESC BASELINE CURR DATE STATUS

03/10/06

02/01/08 T

12/01/07

02/01/08
07/17/06

T

T
A

03/01/08

05/01/08
05/01/09

T

T
T

18th and 40th Intersections

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-053 PM: 001.8/003.1 Contract No. 01-45261

PROGRAM INFORMATION

IN LAKE COUNTY IN CLEARLAKE FROM  0.5 KM NORTH OF DAM
ROAD TO 0.2 KM  NORTH OF 40TH AVENUE.  (KP 2.9

MS and Delivery plan: No

03/10/06

A

A

$1

$1 $600
$600

07/17/06

03/10/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 66

CE



06/07

0,9

MODIFY EXISTING TRAFFIC SIGNAL AND

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

08/09/05

A

11/01/07 T

07/01/07

11/01/07
11/01/07

T

T
T

02/01/08

04/01/08
10/01/08

T

T
T

TRAFFIC SIGNALS SAFETY PROJECT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-053 PM: 003.0/ Contract No. 01-46640

PROGRAM INFORMATION

IN LAKE COUNTY IN CLEARLAKE AT THE  INTERSECTION OF ROUTE
53 & 40TH  AVENUE  (KP 4.8)

MS and Delivery plan: No

08/03/05

11/27/06
T

A

$1

$1 $568

$8

$560

01/12/06

08/03/05

0
0
0
0

None

Noel, Dina

SHOPP-SHOPP
20.10.201.010

Record #: 67

CE

09/10

0,1

ROADWAY REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

04/01/04

T

09/01/08 T

12/01/07

07/01/08
09/01/08

T

T
T

11/01/08

01/01/09
10/01/10

T

T
T

Lake 53 Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-053 PM: 003.1/007.4 Contract No. 01-39860

PROGRAM INFORMATION

IN LAKE COUNTY NEAR CLEAR LAKE FROM  0.2 KM NORTH OF 40TH
AVENUE TO 0.6  KM SOUTH OF THE JUNCTION OF

MS and Delivery plan: No

09/03/98

03/01/07
T

A
A

$150

$16

$166 $14,715

$115

$14,600

08/20/99

12/07/05

14
0
0
0

None

 Noel, Dina

SHOPP-Major
20.10.201.120

Record #: 68

09/01/99

ND

1602
401
404 NWP

Section 106Y
Y
Y

Y



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Point Arena

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 007.3/076.1 Contract No. 01-47290

PROGRAM INFORMATION

IN MENDOCINO CO @ VARIOUS LCOATIONS  FROM 4.0 MI SO OF
SCHOONER GULCH  BRIDGE #10-111 TO 1.1 MI NO O

MS and Delivery plan: No

03/24/06 A $2

$890

$892 $890
$890 08/03/06

0
0
0
0

None

Noel, Dina

SHOPP-Major
20.10.201.131

Record #: 69

CE

06/07

1,2,9

PACIFIC COAST BIKE ROUTE PHASE I

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/06 05/05/06

DESC BASELINE CURR DATE STATUS

08/05/04

02/15/07 T

09/18/06

10/31/06
11/21/06

A

A
A

04/01/07

06/01/07
01/01/08

T

T
T

02/01/07
02/15/07

01/01/08

Pacific Coast Bike Route

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 030.5/040.3 Contract No. 01-45380

PROGRAM INFORMATION

IN MENDOCINO COUNTY IN AND NEAR ELK  FROM 1.4 KM SOUTH OF
ELK CREEK  BRIDGE TO JUNCTION ROUTE 128  (

MS and Delivery plan: Yes

02/04/04

A

A

$839

$839 $480

$35

$445

11/21/06

05/05/06

0
0
0
6

None

Noel, Dina

STIP-TE
20.10.025.700

Record #: 70

CE

CCDP Y



09/10

0,1,2,9

REPLACE BRIDGE (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/30/02

DESC BASELINE CURR DATE STATUS

07/01/98

A

10/01/08 T

06/01/08
05/01/08
08/01/08
07/01/08

T
T
T
T

10/01/08

01/01/09
05/01/12

T

T
T

Greenwood Creek Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 033.4/033.9 Contract No. 01-31010

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR ELK 0.3  KM SOUTH OF
GREENWOOD CREEK BRIDGE  #10-123 TO 0.5 KM SOUTH OF ELK

MS and Delivery plan: No

07/01/97

05/20/02
A

A
A

$103
$300
$15

$418 $16,070

$313

$10,715
$5,042

01/11/06

01/26/06
01/26/06

4
4
1
3

None

Escarda, Alan

SHOPP-Major
20.10.201.111

Record #: 71

10/16/97

ND

1602
401
404 NWP
CCC
CCDP

NOAA
State Lands
USFWS

Y
Y
Y
Y
Y

Y
Y
Y

08/09

0,1,2,9

CONSTRUCT TIE-BACK RETAINING WALL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/15/06 07/19/06

DESC BASELINE CURR DATE STATUS

07/01/00

A

09/19/07 T

02/01/07
03/01/07
05/01/07
09/01/07

T
T
T
T

11/01/07

01/01/08
12/01/09

T

T
T

09/01/07
09/15/07

12/01/09

Kristofferson Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 037.8/038.2 Contract No. 01-29171

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR ELK FROM  4.1 MI NORTH OF
GREENWOOD CREEK  BRIDGE TO 2.0 MI SOUTH OF NAVARR

MS and Delivery plan: Yes

07/07/99

05/10/0605/10/06
A

A
A

$200
$115

$7

$322 $6,284

$195

$4,489
$1,600

01/27/05

07/19/06
07/19/06

3
1
1
2

None

 Noel, Dina

SHOPP-Major
20.10.201.150

Record #: 72

09/14/99

ND

1602
401
404 NWP
CCC
CCDP

Section 106Y
Y
Y
Y
Y

Y



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 037.9/038.0 Contract No. 01-47270

PROGRAM INFORMATION

IN MENDOCINO CO NEAR ELK AT 2.2 MI  SOUTH OF NAVARRO RIVER
BRIDGE  #10-130

MS and Delivery plan: No

03/24/06 A

$220

$220 $220
$220 08/03/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 73

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Kristofferson Realignment

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 038.5/038.8 Contract No. 01-47480

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR ELK FROM  1.7 MI TO 1.4 MI SOUTH
OF NAVARRO  RIVER BRIDGE #10-138

MS and Delivery plan: No

03/24/06 A

$220

$220 $220
$220 08/02/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 74

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Seaside Beach

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 070.5/ Contract No. 01-47490

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 8.1 MI NO  OF FORT BRAGG AT 0.8
MI SOUTH OF  ABALOBADIAH CREEK BOX CULVERT

MS and Delivery plan: No

03/24/06 A $5

$990

$995 $990
$990 08/03/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 75

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
03/31/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Union Landing Viaduct

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 082.0/082.3 Contract No. 01-47260

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR WESTPORT  FROM 0.5 MI NORTH OF
VISTA POINT  ROAD TO 0.6 MI SOUTH OF JUAN CR

MS and Delivery plan: No

03/24/06 A

$2

$2 $2,966

$11

$2,955

11/08/06

07/20/06

0
0
0
2

None

Noel, Dina

SHOPP-Major
20.10.201.131

Record #: 76

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 085.1/092.4 Contract No. 01-47380

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR ROCKPORT  FROM 2.3 MI NORTH OF
HARDY CREEK  BRIDGE #10-141 TO 1.5 MI NORTH

MS and Delivery plan: No

03/24/06 A $10

$1

$11 $1,160
$1,160

11/16/06

07/20/06

0
0
0
2

None

Noel, Dina

SHOPP-Major
20.10.201.131

Record #: 77

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

4 Location - RSP

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: 095.2/102.4 Contract No. 01-47280

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR LEGGETT  AT VARIOUS LOCATIONS
FROM 4.6 MI NO  OF COTTONEVA CREEK BRIDGE #10

MS and Delivery plan: No

03/24/06 A $4

$600

$604 $600
$600 07/20/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 78

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Men 020 - Storm Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: R000.2/015.1 Contract No. 01-47730

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR FORT BRAGG  FROM 0.2 MI EAST OF
THE RTE 20/1  JUNCTION TO 0.9 MI EAST OF TH

MS and Delivery plan: No

03/24/06 A

$355

$355 $355
$355 09/15/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 79

CE

06/07

1,2,9

CONSTRUCT 2-WAY LEFT TURN LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/24/04 06/24/04

DESC BASELINE CURR DATE STATUS

04/04/02

A

02/05/07 T

03/06/06

10/25/06
01/01/07

A

A
T

03/01/07

05/01/07
09/01/09

T

T
T

01/01/07
01/15/07

09/01/09

Fort Bragg Turn Lanes

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: R000.3/002.4 Contract No. 01-29200

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR FORT BRAGG  FROM 0.4 KM TO 3.9
KM EAST OF ROUTE  1/20 JUNCTION  (KP R0.4/3.

MS and Delivery plan: Yes

07/01/96

12/15/0312/15/03
A

A
A

$5

$4

$9 $8,602

$3,002

$5,600

11/02/05

10/24/06

132
132
101

12
None

Bulinski, John 707-441-

SHOPP-Major
20.10.201.010

Record #: 80

07/24/01

ND

401
404 NWP
CCC

USFWSY
Y
D

Y



08/09

1,2,9

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/29/05

DESC BASELINE CURR DATE STATUS

07/01/00

11/01/07 T

04/01/07

09/01/07
10/01/07

T

T
T

01/01/08

03/01/08
11/01/10

T

T
T

76 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: 004.4/R032.8 Contract No. 01-36430

PROGRAM INFORMATION

IN MEN CO ON RTE 1 FR PM 3.8/47.2,  RTE 20 FR PM 4.4/R32.8 & RTE
101  AT PM 48.9 (KP 6.1/76.0, 7.0/R

MS and Delivery plan: No

11/01/96

A

A
A

$175

$2

$177 $2,089

$168

$1,921

09/01/05

09/13/06

47
47
6

12
None

Williams, Andrea

SHOPP-Major
20.10.201.151

Record #: 81

05/04/98

CE

1602
2080.1
401
404 NWP
CCC

NOAA
USFWS

Y
Y
Y
Y
Y

D
Y

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Irmulco Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: 025.9/026.0 Contract No. 01-47390

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 6.4 MILES  WEST OF WILLITS AT 5.3
MI WEST OF  BROADDUS CREEK BRIDGE #10-10

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,531

$1

$1,530

11/13/06

08/08/06

1
0
0
1

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 82

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 001.5/006.5 Contract No. 01-47810

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR HOPLAND  FROM 1.0 MI SOUTH OF
COMMISKY S.H.  VIADUCT #10-268 TO 0.6 MILES N

MS and Delivery plan: No

03/24/06 A

$903

$903 $903
$903 09/28/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-SHOPP
20.10.201.131

Record #: 83

__

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 003.7/006.5 Contract No. 01-47800

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR HOPLAND  AT 1.2 MI SOUTH OF
COMMISKEY S.H.  VIADUCT #10-268

MS and Delivery plan: No

03/24/06 A $10

$985

$995 $985
$985 09/28/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-SHOPP
20.10.201.131

Record #: 84

__



REPLACE BRIDGE AND RAIL UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/02/08

DESC BASELINE CURR DATE STATUS

08/01/07

T

08/04/08 T

08/03/08

10/02/08
08/03/08

T

T
T

10/03/08

10/04/08
12/03/08

T

T
T

Robinson Crk/So. Willits OH

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 020.4/R042.6 Contract No. 01-29300

PROGRAM INFORMATION

IN MENDOCINO COUNTY ON ROUTE 101,  BRIDGES 10-05L & 10-01
(ROBINSON  CREEK BRIDGE & SOUTH WILLITS OH

MS and Delivery plan: No

07/24/90

08/01/07
T

T
T

$8,837

$6,274
$2,563

09/15/98

06/28/06
06/28/06

1
0
0
2

Yes

Bulinski, John 707-441-

SHOPP-K-Phase
Not Found

Record #: 85

08/01/07

CE

06/07

1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/25/06

DESC BASELINE CURR DATE STATUS

08/25/04

01/01/07 T

03/21/06

01/01/07
01/31/06

A

T
A

03/01/07

05/01/07
09/01/07

T

T
T

REPLACE AC SURFACING - RAMPS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R021.1/R023. Contract No. 01-45760

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH FROM  0.5 KM SOUTH OF
ROUTE 101/253  SEPARATION TO 0.3 KM NORTH OF RO

MS and Delivery plan: No

08/25/04

A

A

$1

$1 $500
$500

12/28/06

10/20/05

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 86

CE



06/07

1,2,9

REHABILITATE DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07 04/01/07

DESC BASELINE CURR DATE STATUS

09/16/03

04/01/07 T

02/01/07

04/01/07
04/01/07

T

T
T

06/01/07

08/01/07
01/01/08

T

T
T

04/01/07
04/01/07

01/01/08

Rehab Drainage

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 025.3/029.6 Contract No. 01-44980

PROGRAM INFORMATION

NEAR UKIAH AT 1.3 KM SOUTH OF  NORTH STATE UC BRIDGE AND
AT 0.4 KM  SOUTH OF CENTRAL AVENUE OC BRIDG

MS and Delivery plan: Yes

09/16/03

T

A

$1

$1 $76

$1

$75

11/21/06

09/27/06

0
0
0
0

None

McCarthy, Royal

SHOPP-Minor B
20.80.020.151

Record #: 87

CE

1602
401
404 NWP

Y
Y
Y

05/06

1

REPLACE CONCRETE PAVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/04/05

DESC BASELINE CURR DATE STATUS

08/24/04

01/01/07 T

04/07/06

01/01/07
01/20/06

A

T
A

02/01/07

04/01/07
06/01/07

T

T
T

REPLACE PCC PAVING

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R031.6/R033. Contract No. 01-45770

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH FROM  0.5 KM SOUTH OF
FORSYTHE CREEK  BRIDGE TO 0.2 KM SOUTH OF UVA D

MS and Delivery plan: No

08/24/04

A

A

$1

$1 $400
$400

12/28/06

08/24/04

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.020

Record #: 88

CE



06/07

1

REPLACE CONCRETE PAVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

05/12/06

05/01/07 T

03/01/07

05/01/07
05/01/07

T

T
T

06/01/07

08/01/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R032.2/R033. Contract No. 01-45820

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH FROM  0.3 MILES NORTH OF
FORSYTHE CREEK  BRIDGE TO 0.3 MILES SOUTH OF

MS and Delivery plan: No

05/12/06

T

A

$1

$1 $750
$750 05/12/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.020

Record #: 89

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Reeves Canyon Culvert

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R034.5/T043. Contract No. 01-47780

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 1.4 MILES  SOUTH OF WILLITS
FROM 1.9 MI NORTH  OF WEST ROAD CROSSING #10-2

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,040
$1,040 09/15/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 90

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

MEN - 101 - Informal Bid SD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 036.0/038.2 Contract No. 01-47400

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 8.2 MILES  SOUTH OF WILLITS
FROM 3.4 MI TO 4.4  MI NORTH OF WEST ROAD OC #

MS and Delivery plan: No

03/24/06 A

$2

$2 $2,750
$2,750 08/08/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 91

CE

1602

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Oil Well Slip

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 051.9/076.2 Contract No. 01-47790

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS FROM 1.2 MI NO
OF OUTLET  CREEK BRIDGE #10-16 TO 1.5 MI SO

MS and Delivery plan: No

03/24/06 A

$680

$680 $680
$680 09/15/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 92

CE



08/09

0

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

05/10/00

04/02/08 T

12/01/07

03/01/08
03/01/08

T

T
T

05/01/08

07/01/08
10/01/09

T

T
T

7 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 052.5/R100.0 Contract No. 01-43180

PROGRAM INFORMATION

IN MENDOCINO COUNTY ON ROUTE 101  FROM 2.9 KM N OF OUTLET
CR BR # 10-  16 TO 0.5 KM N OF CONFUSION H

MS and Delivery plan: No

05/10/00

T

A

$1

$1 $235

$10

$225

04/25/06

10/25/06

1
0
0
1

None

Escarda, Alan

SHOPP-Minor A
20.10.201.120

Record #: 93

CE

1602
401
404 NWP

NOAAY
Y
Y

Y

06/07

1

OPEN-GRADED FRICTION COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/07

DESC BASELINE CURR DATE STATUS

05/18/06

08/01/07 T

06/01/07

08/01/07
08/01/07

T

T
T

09/01/07

11/01/07
03/01/08

T

T
T

Friction

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 064.7/068.8 Contract No. 01-46730

PROGRAM INFORMATION

IN MENDOCINO CO NEAR LAYTONVILLE  FROM LONG VALLEY
CREEK BRIDGE TO  2.3 MILES NORTH OF TEN MILE CREE

MS and Delivery plan: No

05/18/06

T

A

$1

$1 $870
$870 05/18/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 94

CE



10/11

0,1

LAYTONVILLE MAIN STREET AESTHETIC

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

07/01/06

T

10/01/07 T

08/01/07

08/01/07
10/01/07

T

T
T

11/01/07

01/01/08
01/01/09

T

T
T

Laytonville Main Street

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 069.3/069.5 Contract No. 01-46520

PROGRAM INFORMATION

IN MENDOCINO COUNTY IN LAYTONVILLE  FROM 101/RAMSEY ROAD
INTERSECTION  TO 101/BRANSCOMB ROAD #322  I

MS and Delivery plan: No

04/01/06

01/01/07
T

A $45

$300

$345 $342
$342 10/27/05

0
0
0
0

None

Bulinski, John 707-441-

STIP-TE
20.10.025.700

Record #: 95

CE

07/08

1,2,9

CURVE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/05/06

DESC BASELINE CURR DATE STATUS

04/01/04

A

10/01/07 T

05/01/07

07/01/07
10/01/07

T

T
T

12/01/07

02/01/08
02/01/09

T

T
T

Curve Improvement

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 069.4/069.6 Contract No. 01-42930

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT LAYTONVILLE  FROM 0.1 KM SOUTH OF
BRANSCOMB ROAD  TO 0.2 KM NORTH OF BRANSCOM

MS and Delivery plan: No

03/08/01

11/14/05
A

A
A

$1

$2

$3 $2,591

$289

$2,302

12/15/06

05/10/06

24
0
0
6

None

Bulinski, John 707 441-

SHOPP-Major
20.10.201.010

Record #: 96

12/15/03

ND



08/09

0

REPAIR SCOUR / PROVIDE FISH PASSAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/07/03

08/01/07 T

06/01/07

08/01/07
08/01/07

T

T
T

09/01/07

11/01/07
10/01/08

T

T
T

MEN-101

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 081.4/ Contract No. 01-44750

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 19.7 KM  NORTH OF LAYTONVILLE
AT RATTLESNAKE  CREEK BRIDGE #10-0027  (KP 1

MS and Delivery plan: No

04/07/03

T

A
$32

$1

$33 $338

$37

$301

06/02/06

07/17/06

1
0
0
1

None

Bulinski, John 707-441-

SHOPP-Minor A
20.10.201.151

Record #: 97

ND

1602
401
404 NWP

NOAAY
Y
Y

Y

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Rattlesnake Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 082.0/R084.0 Contract No. 01-47770

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS FROM 0.5 MI SO
OF EMPIRE  CAMP REST AREA TO RATTLESNAKE BR

MS and Delivery plan: No

03/24/06 A

$2

$2 $2,540
$2,540 09/15/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 98

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Men-101 Cutslope & MBGR

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 083.4/R087.5 Contract No. 01-47760

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS FROM 0.6 MI
SOUTH OF  RATTLESNAKE CR BRIDGE #10-29 TO 0.2

MS and Delivery plan: No

03/24/06 A

$500

$500 $500
$500 09/15/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 99

CE

06/07

1

SHOULDER IMPROVEMENT, GUARD RAILING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05 06/30/05

DESC BASELINE CURR DATE STATUS

11/01/04

02/01/07 T

09/06/06

11/01/06
08/30/06

A

A
A

03/01/07

05/01/07
10/01/08

T

T
T

10/01/06
02/01/07

10/01/08

SHOULDER IMPROVEMENT SAFETY PROJECT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R086.8/R088. Contract No. 01-45850

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 28 KM  NORTH OF LAYTONVILLE
FROM 1.4 KM  SOUTH OF ROUTE 101/271 SEPARATION

MS and Delivery plan: Yes

09/08/04

A

A
A

$1

$1 $1,400
$1,400

08/29/06

10/30/06

0
0
0
1

None

Bulinski, John 707-441-

SHOPP-Major
20.10.201.010

Record #: 100

06/30/05

CE



08/09

1,2,9

REHABILITATE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/27/05

DESC BASELINE CURR DATE STATUS

07/01/02

A

12/15/07 T

05/01/07

09/01/07
12/01/07

T

T
T

02/01/08

05/01/08
03/01/11

T

T
T

264 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-128 PM: 000.0/050.1 Contract No. 01-37810

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS ON ROUTES 128
AND 253  RTE 128 (KP 0.0/81.4) RTE 253  (KP

MS and Delivery plan: No

11/01/96

08/01/04
A

A
A

$223

$9

$232 $13,297

$97

$13,200

11/19/04

09/11/06

45
0
0

10
None

Williams, Andrea

SHOPP-Major
20.10.201.151

Record #: 101

10/28/98

ND

1602
401
404 NWP
CCC

USFWSY
Y
Y
Y

Y

08/09

0,1,2

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

SMOOT Sink

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-128 PM: 034.5/035.5 Contract No. 01-47660

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 4.9 MILES  EAST OF BOONVILLE
FROM SHEARING  CREEK BRIDGE #10-59 TO 0.7 MI

MS and Delivery plan: No

03/24/06 A $50

$40

$90 $4,030
$4,030 08/10/06

0
0
0
0

None

Williams, Andrea

SHOPP-Major
20.10.201.131

Record #: 102

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

County Line Slip

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-128 PM: 050.5/050.9 Contract No. 01-47410

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR YORKVILLE  AT 7.1 MI EAST OF DRY
CREEK BRIDGE  #10-47 AND AT 7.5 MI EAST OF

MS and Delivery plan: No

03/24/06 A $5

$990

$995 $990
$990 08/08/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 103

CE

07/08

0,1,2,9

INSTALL UNDERDRAIN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/10/06

DESC BASELINE CURR DATE STATUS

06/01/01

03/01/07 T

01/01/07

03/01/07
03/01/07

T

T
T

09/01/07

12/01/07
06/01/08

T

T
T

MEN-162

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: 005.0/005.2 Contract No. 01-43200

PROGRAM INFORMATION

NEAR LONGVALE FROM 4.5 TO 4.8 KM  EAST OF CORRAL CREEK
BRIDGE #10-234  (KP 8.0/8.4)

MS and Delivery plan: No

04/13/01

A

A

$1

$1 $401

$1

$400

10/20/05

12/19/06

1
1
1
1

None

Bulinski, John 707-441-

SHOPP-Minor A
20.10.201.120

Record #: 104

CE

1602 Y



08/09

0,1,9

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Rodeo

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: 010.5/011.5 Contract No. 01-47420

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 17.7 MI  WEST OF COVELO FROM
0.4 MI TO 1.4  MI EAST OF RODEO CREEK BRIDGE

MS and Delivery plan: No

03/24/06 A

$570

$570 $571

$1

$570

09/21/06

08/08/06

0
0
0
3

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 105

CE

1602 Y

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: 011.0/012.0 Contract No. 01-47630

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 11 MILES  WEST OF LONGVALE
FROM 0.9 MI TO 1.9  MI EAST OF RODEO CREEK BRID

MS and Delivery plan: No

03/24/06 A $200

$3

$203 $3,010
$3,010 08/10/06

0
0
0
0

None

Bulinski, John 707-441-

SHOPP-Major
20.10.201.131

Record #: 106

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Sand Bank Grind n' Replace

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: 014.0/019.8 Contract No. 01-47650

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS FROM 1.1 MI
WEST OF MID  FORK EEL RIVER BRIDGE #10-252 TO

MS and Delivery plan: No

03/24/06 A

$736

$736 $736
$736 08/11/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 107

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

5 location - Geogrid

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: 019.7/030.0 Contract No. 01-47640

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS FROM 0.2 MI
WEST OF SAND  BANK CREEK TO 0.3 MI WEST OF MIL

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,860
$1,860 08/11/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 108

CE



CAPITAL PREVENTIVE MAINTENANCE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/06/99

DESC BASELINE CURR DATE STATUS

04/01/06

08/01/08 T

02/01/08

05/01/08
08/01/08

T

T
T

09/01/08

12/01/08
11/01/10

T

T
T

CAPM Men,Lak-175

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-175 PM: 000.0/009.9 Contract No. 01-39870

PROGRAM INFORMATION

IN MENDOCINO & LAKE COUNTIES NEAR  HOPLAND FROM THE
JUNCTION OF ROUTES  101 & 175 TO 1.0 KM EAST OF

MS and Delivery plan: No

09/03/98

A

A
A

$4,500
$4,500

06/30/99

04/29/05

0
0
0
1

Yes

Escarda, Alan

SHOPP-Major
Not Found

Record #: 109

08/06/99

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

07/01/08 T

03/01/08

05/01/08
07/01/08

T

T
T

09/01/08

11/01/08
01/01/10

T

T
T

Rt. 175 Storm Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-175 PM: 000.2/009.3 Contract No. 01-47710

PROGRAM INFORMATION

IN MENDOCINO & LAKE COUNTIES AT  VARIOUS LOCATIONS FROM
4.0 MI WEST  OF THE MENDO/LAKE COUNTY LINE T

MS and Delivery plan: No

03/24/06 A

$450

$450 $750
$750 08/23/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 110

CE



06/07

1,2,9

ROUNDABOUT AND LIGHTING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/27/05

DESC BASELINE CURR DATE STATUS

10/04/02

04/01/07 T

12/01/06

02/01/07
03/01/07

T

T
T

04/01/07

06/01/07
03/01/08

T

T
T

Hopland Roundabout

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-175 PM: 001.1/001.2 Contract No. 01-44310

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR HOPLAND  ON ROUTE 175 FROM 1.1
MILES EAST  OF 101 JUNCTION TO 0.6 MILES EAS

MS and Delivery plan: No

10/04/02

A

A

$1

$1 $826

$83

$743

12/31/04

09/13/06

4
4
2
8

None

Escarda, Alan

SHOPP-SHOPP
20.10.201.310

Record #: 111

CE

08/09

0,1,2,9

REPLACE BRIDGE (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07 02/01/07

DESC BASELINE CURR DATE STATUS

11/01/01

A

02/01/08 T

08/01/07
07/01/07
10/01/07
01/01/08

T
T
T
T

03/01/08

05/01/08
04/01/10

T

T
T

10/31/08
04/16/08

06/01/10

Russian River Bridge - 222

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/01/08

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-222 PM: 001.0/ Contract No. 01-38050

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH AT  RUSSIAN RIVER BRIDGE
NO. 10-0301  (KP 1.6)

MS and Delivery plan: Yes

10/08/97

06/12/0606/12/06
T

A
A

$250

$10

$260 $11,656

$201

$9,113
$2,342

01/25/06

05/01/06
09/13/06

3
0
0

13
None

Williams, Andrea

SHOPP-Major
20.10.201.111

Record #: 112

08/23/00

FI

1602
401
404 NR

NOAAY
Y
Y

Y



07/08

1,2,9

REMOVE SLIDE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/14/05

DESC BASELINE CURR DATE STATUS

07/01/04

05/01/07 T

02/01/07

04/01/07
03/01/07

T

T
T

08/01/07

11/01/07
12/01/08

T

T
T

MEN-253

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-253 PM: 001.1/001.3 Contract No. 01-43270

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR BOONEVILLE  FROM 1.0 TO 1.3 KM
EAST OF ANDERSON  CREEK BRIDGE  (KP 1.8/2.1)

MS and Delivery plan: No

07/31/01

A

A

$1

$1 $661

$1

$660

07/28/05

09/13/06

2
2
2
4

None

Escarda, Alan

SHOPP-Minor A
20.10.201.150

Record #: 113

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

01/01/08 T

09/01/07

11/01/07
01/01/08

T

T
T

03/01/08

05/01/08
11/01/08

T

T
T

Gino's Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 04/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-253 PM: 001.7/002.3 Contract No. 01-47610

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR BOONVILLE  FROM SINGLEY
CATTLEPASS TO 0.6 MI  EAST OF SINGLEY CATTLEPASS

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,370
$1,370 08/10/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 114

CE



08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

02/01/08 T

10/01/07

12/01/07
02/01/08

T

T
T

04/01/08

06/01/08
12/01/08

T

T
T

Men-253 Slipouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-253 PM: 007.2/008.3 Contract No. 01-47620

PROGRAM INFORMATION

IN MENDOCINO CO ABOUT 7.2 MI EAST  OF BOONVILLE FROM 3.7 TO
4.8 MI  EAST OF SODA CREEK BRIDGE #10-29

MS and Delivery plan: No

03/24/06 A

$440

$440 $440
$440 08/23/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 115

CE

08/09

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/22/06

03/01/08 T

11/01/07
10/01/07
01/01/08
01/01/08

T
T
T
T

05/01/08

07/01/08
01/01/09

T

T
T

Ridgetop Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 06/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-253 PM: 007.7/011.0 Contract No. 01-47600

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS FROM 4.2 MI
EAST OF SODA  CREEK BRIDGE #10-229 TO 3.2 MI W

MS and Delivery plan: No

03/24/06 A

$1

$1 $1,075
$1,075 08/10/06

0
0
0
0

None

Cohen, Sebastian

SHOPP-Major
20.10.201.131

Record #: 116

CE



0,1

REPAIR BRIDGE DECKS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

08/08/06

01/01/08 T

11/01/07
10/01/07
01/01/08
01/01/08

T
T
T
T

03/01/08

05/01/08
01/01/09

T

T
T

Repair Decks

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-CO999 PM: VAR/ Contract No. 01-47590

PROGRAM INFORMATION

IN MENDOCINO COUNTY ON ROUTE 1 AND  128 AT VARIOUS
LOCATIONS

MS and Delivery plan: No

08/08/06

T

A

$492

$181
$311

08/08/06
08/08/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.115

Record #: 117

CE

06/07

1,2,9

REPLACE MAINTENANCE STATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/31/05 08/31/05

DESC BASELINE CURR DATE STATUS

05/23/03

A

12/31/06 A

05/22/06
04/01/06
11/20/06
07/17/06

A
T
A
A

02/01/07

05/01/07
01/01/10

T

T
T

07/17/06
11/01/06

12/01/09

Ft. Bragg Maint. Station

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-L5710 PM: / Contract No. 01-43460

PROGRAM INFORMATION

IN MENDOCINO COUNTY IN FORT BRAGG  ON AIRPORT ROAD AT
THE FORT BRAGG  MAINTENANCE STATION.  (KP 101.

MS and Delivery plan: Yes

09/01/02

05/01/0505/01/05
A

A
A

$1

$6

$7 $7,363

$63

$5,300
$2,000

07/17/06

11/20/06
11/20/06

3
0
0
1

None

Escarda, Alan

SHOPP-Major
20.10.201.352

Record #: 118

04/07/03

CE



07/08

0,1

REPAIR BRIDGE DECKS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

08/26/06

01/01/08 T

10/01/07
10/01/07
01/01/08
01/01/08

T
T
T
T

03/01/08

05/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: VAR-C0009 PM: VAR/ Contract No. 01-47750

PROGRAM INFORMATION

IN MENDOCINO & HUMBOLDT COUNTIES ON  ROUTE 101 AT LONG
VALLEY CREEK BR#  10-97, DIMMICK ROAD UC #4-1

MS and Delivery plan: No

08/26/06

T

A

$1

$1 $584
$584 08/23/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.080

Record #: 119

CE

07/08

0,1

REPAIR BRIDGE DECKS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

08/22/06

01/01/08 T

10/01/07
10/01/07
01/01/08
01/01/08

T
T
T
T

03/01/08

05/01/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: VAR-C0999 PM: RVAR/ Contract No. 01-47700

PROGRAM INFORMATION

IN MENDOCINO AND LAKE COUNTIES ON  VARIOUS ROUTES &
VARIOUS POST MILES

MS and Delivery plan: No

08/15/06

T

A

$1

$1 $302

$180
$122

08/15/06
08/15/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.115

Record #: 120

CE



06/07

1

REPLACE REFLECTIVE PAVEMENT MARKERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

12/02/05

03/01/07 T

01/01/07

03/01/07
03/16/06

T

T
A

04/01/07

07/01/07
01/01/08

T

T
T

Markers

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: VAR-C0999 PM: RVAR/ Contract No. 01-46800

PROGRAM INFORMATION

AT VARIOUS LOCATIONS IN HUMBOLDT &  MENDOCINO COUNITES
ON ROUTES 101  AND 299.

MS and Delivery plan: No

12/02/05

T

A

$1

$1 $200
$200

03/16/06

12/18/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.040.130

Record #: 121

CE

05/06

1

REPAIR BRIDGES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

04/07/06

08/01/07 T

03/01/07

05/01/07
05/01/07

T

T
T

09/01/07

11/01/07
07/01/08

T

T
T

Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: VAR-C0999 PM: VAR/ Contract No. 01-44350

PROGRAM INFORMATION

IN LAKE & MENDOCINO COUNTIES AT  VARIOUS LOCATIONS ON
ROUTES 20 AND  101 (4 LOCATIONS)  (KP 59.7, 58

MS and Delivery plan: No

04/07/06

T

A

$1

$1 $250
$250 04/07/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.080

Record #: 122

CE



07/08

0,1,2

REPLACE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

12/05/05

02/01/08 T

05/01/07

10/01/07

T

T

04/05/08

07/05/08
01/02/09

T

T
T

WESTWOOD CULVERTS - Phase A

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T05/03/08BID OPENM490
M495 AWARD 06/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-036 PM: 004.3/008.6 Contract No. 02-3C410

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR WESTWOOD FROM  0.6 MI EAST OF
COUNTY ROAD A-21 TO  1.3 MI EAST OF GOODRICH CRE

MS and Delivery plan: No

06/14/00

T

A
A

$40

$810

$850 $870

$60

$810

05/08/06

06/06/06

9
0
0
4

None

Orr, Eric

60

SHOPP-Minor A
20.10.201.151

Record #: 123

06/21/00

__

1602
401
404 NR

Section 106
THPO
USFS
USFWS

Y
Y
Y

Y
Y
Y
Y

08/09

0,1

EXTEND CULVERTS, INSTALL DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/03/07

DESC BASELINE CURR DATE STATUS

05/19/06

10/14/08 T

02/14/08

07/14/08

T

T

11/17/08

01/05/09
01/06/10

T

T
T

Westwood Culverts - Phase B

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/28/08ALLOCM470

T12/09/08BID OPENM490
M495 AWARD 12/23/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-036 PM: 006.7/010.4 Contract No. 02-4C290

PROGRAM INFORMATION

IN LASSEN COUNTY ABOUT 13.8 MI WEST  OF SUSANVILLE FROM
0.7 MI EAST OF  GOODRICH CREEK BRIDGE TO 1.5

MS and Delivery plan: No

05/12/06

T

A
A

$829

$829 $829
$829 11/03/06

0
0
0
0

None

Orr, Eric

60

SHOPP-Minor A
20.10.201.151

Record #: 124

05/19/06

__

1602
401
404 NR

Section 106
THPO
USFS
USFWS

Y
Y
Y

Y
Y
Y
Y



07/08

0,1,2

SUPER ELEVATION IMPROVEMENT &

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/18/06

DESC BASELINE CURR DATE STATUS

02/09/06

02/09/07 T

11/22/06

10/12/06

A

A

04/03/07

06/22/07
02/21/08

T

T
T

Hidden Valley Curve

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/20/07ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 05/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-139 PM: 003.9/004.2 Contract No. 02-3C390

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR SUSANVILLE  FROM 3.5 MI TO 3.2 MI
SOUTH OF  ANTELOPE SUMMIT

MS and Delivery plan: No

12/12/05

A

A
A

$550

$550 $550
$550

04/11/06

06/06/06

0
0
0
2

None

Willis, Derek

25

SHOPP-SHOPP
20.10.201.010

Record #: 125

02/09/06

CE

06/07

0,1,2

IMPROVE DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/28/06

DESC BASELINE CURR DATE STATUS

01/01/05

01/02/08 T

03/20/07

10/01/07

T

T

02/12/08

04/01/08
10/30/08

T

T
T

Clear Creek Box Culvert

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/21/08ALLOCM470

T03/04/08BID OPENM490
M495 AWARD 03/18/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-147 PM: 000.7/ Contract No. 02-2C320

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR WESTWOOD AT  RAINBOW DRIVE (KP 1.1)

MS and Delivery plan: No

12/01/98

A

A
A

$6
$3

$555

$564 $643

$9

$634

11/15/06

11/03/06

2
0
0
5

None

Orr, Eric

25

SHOPP-Minor A
20.10.201.151

Record #: 126

01/01/05

CE

1602
401
404 NWP

Y
Y
Y



06/07

0,1,2

DECK REHABILITATION, RAIL UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/16/06

DESC BASELINE CURR DATE STATUS

10/04/05

03/01/07 T

11/28/06
12/15/06

11/09/06

A
T

T

04/02/07

06/22/07
10/01/08

T

T
T

Poly Overlay & Bridge Rails

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/07ALLOCM470

T05/08/07BID OPENM490
M495 AWARD 06/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: 000.1/ Contract No. 02-2C130

PROGRAM INFORMATION

IN LASSEN COUNTY AT VARIOUS  LOCATIONS FROM 0.1 MI NORTH
OF  SIERRA COUNTY LINE TO WILLOW RANCH  CRE

MS and Delivery plan: No

06/02/04

A

A
A

$965

$965 $880

$880

03/20/06

09/28/06

0
0
0
5

None

Orr, Eric

40

SHOPP-Minor A
20.10.201.110

Record #: 127

07/19/04

CE

06/07

0,1,2

WEATHER SYSTEM AND SIGNING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/09/03

DESC BASELINE CURR DATE STATUS

06/01/01

A

03/01/07 T

03/29/05
12/31/02
06/13/05
11/05/04

A
A
A
A

04/02/07

06/22/07
10/01/08

T

T
T

Las Wind Warning

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/07ALLOCM470

T05/08/07BID OPENM490
M495 AWARD 06/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: 004.8/R061.3 Contract No. 02-38660

PROGRAM INFORMATION

IN LAS CO FROM 0.3 KM N OF RTE 70  TO THEATER ROAD.(KP
7.7/R98.7)

MS and Delivery plan: No

12/01/99

08/01/02
A

A
A

$650

$650 $656

$6

$650

01/15/02

06/06/06

2
1
1
4

None

Orr, Eric

30

SHOPP-Minor A
20.10.201.315

Record #: 128

02/01/00

CE



07/08

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/02/07

DESC BASELINE CURR DATE STATUS

04/26/06

07/13/07 T

05/01/07

06/15/07

T

T

10/18/07

02/07/08
12/01/08

T

T
T

Red Rock Rd. Storm Damage

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/20/07ALLOCM470

T11/20/07BID OPENM490
M495 AWARD 01/07/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: 013.6/ Contract No. 02-3C830

PROGRAM INFORMATION

IN LASSEN COUNTY ABOUT 17 KM SOUTH  OF DOYLE AT 1.2 KM
SOUTH OF RED  ROCK ROAD

MS and Delivery plan: No

04/25/06

T

A
A

$180

$180 $180
$180

0
0
0
0

None

Harvey, Chris

SHOPP-SHOPP
20.10.201.130

Record #: 129

04/26/06

__

401
404 NR

Y
Y

K

ASPHALT OVERLAY CAP-M

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/04/06

DESC BASELINE CURR DATE STATUS

03/01/06

01/04/08 T

08/03/07
11/01/06
10/05/07
12/07/07

T
T
T
T

04/15/08

07/01/08
01/01/10

T

T
T

Johnstonville CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/20/08ALLOCM470

T05/13/08BID OPENM490
M495 AWARD 06/02/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: 056.6/065.0 Contract No. 02-3C070

PROGRAM INFORMATION

IN LASSEN CO AT & NR JOHNSTONVILLE  FROM 0.3 MI NORTH OF
SUNNYSIDE RD  TO 0.3 MI NORTH OF LEAVITT RD

MS and Delivery plan: No

12/01/04

T

A
A

$14,020

$20

$14,000

0
0
0
5

None

Orr, Eric

SHOPP-K-Phase
40.50.201.390

Record #: 130

10/06/05

__



07/08

0,1

CHIP SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/21/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

11/20/06

02/01/07
06/29/06

A

T
A

04/01/07

05/01/07
12/03/07

T

T
T

AR Chip Seal

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: 098.3/119.0 Contract No. 02-3C460

PROGRAM INFORMATION

IN LASSEN COUNTY AT AND NEAR  RAVENDALE FROM 9.0 KM
NORTH OF  KARLO ROAD TO 6.0 KM SOUTH OF  BROCKMA

MS and Delivery plan: No

A

$1

$1 0

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.010.010

Record #: 131

__

07/08

0,1

THIN BLANKET

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/30/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

11/01/06

02/01/07
06/22/06

A

T
A

04/01/07

05/01/07
12/03/07

T

T
T

Thin Blanket With Digouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MOD-299 PM: 037.5/040.6 Contract No. 02-3C480

PROGRAM INFORMATION

IN MODOC COUNTY ON ROUTE 139 FROM  1.5 KM NORTH OF
HOWARDS GULCH ROAD  TO 4.0 KM SOUTH OF MCKAY FLAT

MS and Delivery plan: No

A

$1

$1 $1,214
$1,214 01/31/06

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.010.010

Record #: 132

__

USFS Y



0,K

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/28/07

DESC BASELINE CURR DATE STATUS

03/15/07

01/14/08 T

08/24/07

11/14/07
01/04/08

T

T
T

03/03/08

05/15/08
01/05/09

T

T
T

49er Pavement Widening - Contract for Delivery PID

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/05/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 04/15/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-049 PM: 002.7/007.0 Contract No. 02-4C310

PROGRAM INFORMATION

IN PLUMAS COUNTY NEAR VINTON FROM  0.1 MILE NORTH OF
CORRECO CANYON  ROAD TO 0.1 MILE SOUTH OF VINTO

MS and Delivery plan: No

06/13/06

T

A
A

$5,500
$5,500

0
0
0
2

None

Willis, Derek

SHOPP-K-Phase
20.10.201.010

Record #: 133

01/05/07

__

06/07

0,1,2

CONSTRUCT CAN WALLS AND REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

07/14/05

02/15/07 T

12/19/06

12/19/06

A

A

03/12/07

06/29/07
10/30/08

T

T
T

Construct Canwalls & Repair Guardrail

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T04/17/07BID OPENM490
M495 AWARD 05/17/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: 006.6/033.9 Contract No. 02-2C920

PROGRAM INFORMATION

IN PLUMAS COUNTY AT VARIOUS  LOCATIONS FROM 0.4 MILES
WEST OF  NORTH FORK FEATHER RIVER BRIDGE 9-4

MS and Delivery plan: No

02/08/05

A

A
A

$5

$650

$655 $650
$650

11/17/06

03/28/06

1
0
0
4

None

Orr, Eric

SHOPP-Minor A
20.10.201.015

Record #: 134

06/23/05

CE



08/09

0

SHOULDER SUPERELEVATION CORRECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/05/07

DESC BASELINE CURR DATE STATUS

03/01/07

02/15/08 T

10/19/07

01/11/08

T

T

04/02/08

05/28/08
01/05/09

T

T
T

Dutch Creek

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T04/30/08BID OPENM490
M495 AWARD 05/14/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: 029.6/029.7 Contract No. 02-4C560

PROGRAM INFORMATION

IN PLUMAS COUNTY ABOUT 11 MILES  EAST OF RICH BAR AT 2.6
MILES WEST  OF PAXTON ROAD.

MS and Delivery plan: No

08/16/06

T

A

$600

$600 $600
$600

0
0
0
0

None

Willis, Derek

60

SHOPP-Minor A
20.10.201.010

Record #: 135

__

06/07

0,1

THIN BLANKET & DIGOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/10/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

11/16/06

02/01/07
12/22/06

A

T
A

04/01/07

05/01/07
12/03/07

T

T
T

PBA Thin Blanket

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: 037.5/042.5 Contract No. 02-3C450

PROGRAM INFORMATION

IN TEHAMA, PLUMAS, AND TRINITY  COUNTIES AT VARIOUS
LOCATIONS  (KPS 0.0/6.4, 60.3/68.4, 11.6/  13.7)

MS and Delivery plan: No

A

$1

$1 $1,481
$1,481 12/14/05

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.010.010

Record #: 136

__

USFS Y



07/08

0,1,2

REPLACE AC

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/15/07

DESC BASELINE CURR DATE STATUS

03/01/06

09/27/07 T

02/15/07

06/01/07

T

T

11/08/07

12/28/07
03/27/09

T

T
T

Delleker Pavement Edge Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/18/07ALLOCM470

T11/30/07BID OPENM490
M495 AWARD 12/14/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: 073.4/074.0 Contract No. 02-3C730

PROGRAM INFORMATION

IN PLUMAS COUNTY NEAR PORTOLA FROM  0.6 MI WEST OF
HUMBUG CREEK.

MS and Delivery plan: No

10/01/03

T

A
A

$552

$552 $557

$5

$552

06/30/06

08/02/06

0
0
0
3

None

Orr, Eric

20

SHOPP-Minor A
20.10.201.121

Record #: 137

10/16/03

__

Section 106 Y

0,1

REHABILITATE ROADSIDE REST AREA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/15/07

DESC BASELINE CURR DATE STATUS

04/04/02

04/07/08 T

10/30/07
10/30/07
01/28/08
10/15/07

T
T
T
T

09/01/08

01/15/09
11/15/10

T

T
T

L.T. DAVIS SRRA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/01/08ALLOCM470

T10/07/08BID OPENM490
M495 AWARD 11/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: R079.1/ Contract No. 02-37780

PROGRAM INFORMATION

IN PLUMAS COUNTY NEAR BECKWORTH AT  THE LT DAVIS SAFETY
ROADSIDE REST  AREA

MS and Delivery plan: No

01/01/00

T

A
A

$3,059

$3,059

11/07/03

03/28/06

0
0
0
0

None

Gutierrez, Gary

290

SHOPP-Major
20.10.201.250

Record #: 138

09/13/01

CE



07/08

0,1,2

REPAIR STORM DAMAGE - SLOPE REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/30/06

DESC BASELINE CURR DATE STATUS

02/09/06

11/01/07 T

09/17/06

10/09/07
12/06/06

T

T
A

11/01/07

12/20/07
12/21/07

T

T
T

Graeagle Perm Restoration

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/07ALLOCM470

T12/06/07BID OPENM490
M495 AWARD 12/20/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-089 PM: 003.0/ Contract No. 02-3C820

PROGRAM INFORMATION

IN PLUMAS COUNTY NEAR GRAEAGLE AT  0.2 KM NORTH OF
COUNTY ROAD A-15.  (KP 4.8)

MS and Delivery plan: No

02/01/06

A

A
A

$52

$52 $53

$1

$52

0
0
0
3

None

Harvey, Chris

12

SHOPP-Minor B
20.10.201.130

Record #: 139

02/09/06

__

1602
401
404 NR

Y
Y
Y

06/07

0,1,2

INSTALL PREFABRICATED RADIO VAULT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

03/01/07

03/01/07
02/15/07

T

T
T

03/02/07

06/30/07
01/15/08

T

T
T

Bass ITS Building

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/07ALLOCM470

T04/06/07BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-000 PM: 000.0/ Contract No. 02-3C670

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR MOUNTAIN GATE  AT BASS MOUNTAIN.

MS and Delivery plan: No

T

$120

$120 $120
$120 03/30/06

0
0
0
0

None

Anderson, Carl

SHOPP-Minor A
20.10.201.315

Record #: 140

__

USFS Y



07/08

1,2

OPEN GRADED AC OVERLAY-RAMPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/16/06

DESC BASELINE CURR DATE STATUS

03/16/07 T

12/18/06
11/30/06

A
A

05/21/07

08/10/07
01/01/09

T

T
T

Cottonwood Creek Bridge OGAC CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/30/07ALLOCM470

T06/19/07BID OPENM490
M495 AWARD 07/16/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 000.0/R018.9 Contract No. 02-2C74U

PROGRAM INFORMATION

IN SHASTA COUNTY FROM TEHAMA COUNTY  LINE TO CHURN
CREEK BRIDGE

MS and Delivery plan: No

A

$1

$1 $6,898
$6,898

0
0
0
0

None

Burkenpas, Clint

120

Maintenance-
20.80.010.122

Record #: 141

__

06/07

0,1

BRIDGE PRESERVATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/16/06

DESC BASELINE CURR DATE STATUS

03/12/06

03/16/07 T

10/19/06

12/18/06
11/30/06

A

A
A

05/21/07

08/10/07

T

T

02/01/07
03/16/07

01/01/09

SHA-005 OGAC Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/15/06

T04/30/07ALLOCM470

T06/19/07BID OPENM490
M495 AWARD 07/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 000.0/R018.9 Contract No. 02-2C741

PROGRAM INFORMATION

IN SHASTA COUNTY FROM COTTONWOOD  CREEK BRIDGE TO
CHURN CREEK BRIDGE  (KP 0.0/R30.4)

MS and Delivery plan: Yes

12/01/04

A

A
A

$1

$1 $3,990
$3,990

0
0
0
0

None

Burkenpas, Clint

120

Maintenance-
20.80.030.115

Record #: 142

10/06/05

CE



06/07

0,1,2

OPEN-GRADED AC-OVERLAY-RAMPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/16/06

DESC BASELINE CURR DATE STATUS

03/12/06

03/16/07 T

10/19/06

12/18/06
10/03/06

A

A
A

05/21/07

08/10/07

T

T

02/01/07
03/16/07

01/01/09

OGAC Overlay

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/15/06

T04/30/07ALLOCM470

T06/19/07BID OPENM490
M495 AWARD 07/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 000.0/R018.9 Contract No. 02-2C740

PROGRAM INFORMATION

IN SHASTA COUNTY FROM COTTONWOOD  CREEK BRIDGE TO
CHURN CREEK BRIDGE  (KP 0.0/R30.4)

MS and Delivery plan: Yes

12/01/04

A

A
A

$1

$1 $6,180
$6,180

10/06/05

02/28/06

0
0
0
8

None

Burkenpas, Clint

Maintenance-
20.80.010.122

Record #: 143

10/06/05

CE

07/08

1,2,9

WIDEN STRUCTURES, ADD AUXILLIARY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/17/03 06/17/03

DESC BASELINE CURR DATE STATUS

07/01/99

A

11/02/07 T

05/01/07
04/01/07
08/02/07
06/29/06

T
T
T
A

01/16/08

05/01/08
07/07/12

T

T
T

09/01/06
11/02/07

07/07/12

DANA TO DOWNTOWN

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/02/07

T12/17/07ALLOCM470

T03/16/08BID OPENM490
M495 AWARD 04/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R015.1/R015. Contract No. 02-32801

PROGRAM INFORMATION

IN SHA CO IN REDDING ON RT 5 FM 0.5  KM S TO 0.4 KM N OF RT
5/44 SEP  & ON RT 44 FR ACID CANAL BR TO

MS and Delivery plan: Yes

12/01/98

10/03/0210/03/02
A

A
A

$354

$25

$379 $35,179

$100

$19,579
$15,500

11/30/98

08/15/05
08/15/05

5
5
4
7

None

Baker, Phil

550

STIP-Fully Funded
20.10.025.700

Record #: 144

01/02/99

ND

1602
401
404 IP

USFWSY
Y
Y

D



06/07

0,1,2

INSTALL CULVERT LINING SYSTEM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06 08/09/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

08/15/06

02/01/07
08/01/06

A

T
A

06/01/07

07/23/07
12/07/07

T

T
T

10/01/06
04/15/07

10/15/07

SHASTA LAKE CULVERT LINING SYS.

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

02/01/07

T06/07/07ALLOCM470

T06/01/07BID OPENM490
M495 AWARD 06/30/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 025.7/026.1 Contract No. 02-3C360

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR SHASTA LAKE  CITY FROM 0.5 KM SOUTH
TO 0.1 KM  NORTH OF FAWNDALE OVERCROSSING.

MS and Delivery plan: Yes

A

$1

$43

$44 $43
$43 03/30/06

0
0
0
0

None

Macrae, Rob

Maintenance-
20.80.020.151

Record #: 145

CE

1602
401
404 NWP

D
D
Y

07/08

0,1

BRIDGE CHANNEL REPAIR & IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/14/06

DESC BASELINE CURR DATE STATUS

09/01/04

02/15/08 T

10/01/07

12/01/07
10/01/07

T

T
T

04/15/08

07/01/08
07/01/09

T

T
T

John's Cow RSP

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T05/15/08BID OPENM490
M495 AWARD 06/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 030.7/ Contract No. 02-2C210

PROGRAM INFORMATION

IN SHASTA COUNTY ON ROUTE 5 AT  JOHN'S COVE VIADUCT AND
ON ROUTE 44  AT COW CREEK BRIDGE.

MS and Delivery plan: No

04/27/04

A

A
A

$345

$345 $347

$2

$345

09/27/06

11/01/06

0
0
0
7

None

Akana, Eric

50

SHOPP-Minor A
20.10.201.110

Record #: 146

09/01/04

__

1602
401
404 NWP

Y
Y
Y



07/08

0

REST AREA STALL EXPANSION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

01/15/08 T

11/01/07

01/15/08
01/15/08

T

T
T

02/01/08

04/01/08
07/01/09

T

T
T

O'Brien Loo

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 03/15/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 031.1/ Contract No. 02-3C850

PROGRAM INFORMATION

IN SHASTA COUNTY ABOUT 9 MI N OF  SHASTA LAKE CITY AT
O'BRIEN SAFETY  ROADSIDE REST AREA

MS and Delivery plan: No

T

A
$250

$250 $250
$250

0
0
0
0

None

Carl Anderson

SHOPP-Minor A
20.10.201.250

Record #: 147

10/04/05

__

09/10

0,1

REHAB SOUTHBOUND SRRA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/25/05

DESC BASELINE CURR DATE STATUS

04/09/04

07/11/07 T

01/03/07
12/05/06
04/11/07
07/01/07

T
A
T
T

09/11/07

11/11/07
10/11/09

T

T
T

Lakehead SRRA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/11/07ALLOCM470

T10/11/07BID OPENM490
M495 AWARD 11/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R043.1/ Contract No. 02-39580

PROGRAM INFORMATION

IN SHA CO NEAR LAKEHEAD AT 1.3 KM  N OF LAKEHEAD UC. (KP
R69.4)

MS and Delivery plan: No

05/19/03

A

A
A

$3

$3 $3,819
$3,819

02/01/03

07/03/06

0
0
0
4

None

Gutierrez, Gary

120

SHOPP-Major
20.10.201.250

Record #: 148

08/18/03

CE



CONSTRUCT AUXILLARY LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/17/03

DESC BASELINE CURR DATE STATUS

11/01/07 T

05/01/07
04/07/07
08/02/07
06/29/06

T
T
T
A

01/16/08

05/01/08
07/07/12

T

T
T

Liberty St. Aux. Lane

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/17/07ALLOCM470

T03/16/08BID OPENM490
M495 AWARD 04/01/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-044 PM: L000.3/L001. Contract No. 02-38840

PROGRAM INFORMATION

IN SHA CO IN REDDING FM EAST ST TO  5/44 SEPARATION  (KP
L0.5/L2.9)

MS and Delivery plan: No

A
$35,079

$19,579
$15,500

06/12/03

08/15/05
08/15/05

1
0
0
0

None

Baker, Phil

STIP-Partially Funded
Not Found

Record #: 149

ND

1602
401
404 NWP

NOAAY
Y
Y

Y

06/07

0,1,2,4,9

INSTALL SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/02/06

DESC BASELINE CURR DATE STATUS

01/20/05

01/19/07 T

08/03/06

10/10/06
08/08/06

A

A
A

02/05/07

04/20/07
07/01/08

T

T
T

Bruce Street Signal

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T03/06/07BID OPENM490
M495 AWARD 04/06/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-273 PM: 004.8/005.1 Contract No. 02-3C710

PROGRAM INFORMATION

IN SHASTA COUNTY IN ANDERSON AT  VARIOUS LOCATIONS FROM
PINION  STREET TO SOUTH STREET  (KP 7.1, 7.7

MS and Delivery plan: No

01/19/05

A

A
A

$7

$390

$397 $751

$1

$750

03/03/06

10/04/06

2
2
2

10
None

Akana, Eric

SHOPP-Minor A
20.10.201.310

Record #: 150

01/20/05

CE



06/07

1,2,9

ADA PED FACILITY & SAFETY LIGHTING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/29/05

DESC BASELINE CURR DATE STATUS

07/01/04

01/29/07 T

09/21/05

12/29/06
12/07/06

A

A
A

02/20/07

04/17/07
07/15/08

T

T
T

Westwood Signal Upgrade

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/05/07ALLOCM470

T03/20/07BID OPENM490
M495 AWARD 04/03/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-273 PM: 012.3/ Contract No. 02-1C400

PROGRAM INFORMATION

IN SHASTA COUNTY IN REDDING AT  WESTWOOD AVENUE (KP 19.8)

MS and Delivery plan: No

01/01/03

A

A
A

$445

$445 $638
$638

05/25/05

06/06/06

3
3
3
6

None

Anderson, Carl

30

SHOPP-Minor A
20.10.201.015

Record #: 151

09/22/03

CE

05/06

1,2,3,9

INTERSECTION IMPROVEMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/04/02

DESC BASELINE CURR DATE STATUS

04/01/98

01/15/07 T

11/14/06

12/15/06
04/20/06

A

T
A

02/15/07

05/05/07
01/09/09

T

T
T

REDDING DOWNTOWN IMPROVEMENTS (RDI)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/30/07ALLOCM470

T03/15/07BID OPENM490
M495 AWARD 04/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-273 PM: R016.7/017.0 Contract No. 02-32802

PROGRAM INFORMATION

IN SHASTA COUNTY IN REDDING AT  VARIOUS LOCATIONS

MS and Delivery plan: No

12/01/96

A

A
A

$1

$2

$3 $2,282

$1

$2,281

06/08/01

02/28/06

9
5
5

15
Yes

Baker, Phil

STIP-Fully Funded
20.10.075.600

Record #: 152

10/01/97

CE



07/08

0,1,2,9

CURVE CORRECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/15/07

DESC BASELINE CURR DATE STATUS

06/27/03

01/15/08 T

09/01/07

01/04/08

T

T

03/03/08

06/01/08
01/05/10

T

T
T

01/01/08
01/15/08

01/01/10

Top of Buckhorn Curve Correction

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/07

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 000.0/000.6 Contract No. 02-39790

PROGRAM INFORMATION

IN SHA CO ABOUT 28 KM W OF SHASTA  AT 0.0 KM TO 1.0 KM E OF
TRINITY  COUNTY. (KP 0.0/1.0)

MS and Delivery plan: Yes

03/01/02

T

A
A

$35
$26

$3

$64 $4,891

$102

$4,789

12/18/06

05/31/06

5
0
0
3

None

Willis, Derek

65

SHOPP-Major
20.10.201.010

Record #: 153

06/27/03

CE

1602
401
404 NWP

Y
Y
Y

06/07

1,2

REPAVE AND EXPAND PARKING AREA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/06/02 12/06/02

DESC BASELINE CURR DATE STATUS

11/01/01

A

01/12/07 T

11/09/06

12/11/06

A

A

03/14/07

05/08/07
07/23/08

T

T
T

10/01/06
12/01/06

07/30/07

Whiskeytown Scales

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T02/22/07ALLOCM470

T04/11/07BID OPENM490
M495 AWARD 04/24/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 012.6/ Contract No. 02-39060

PROGRAM INFORMATION

IN SHA CO ABOUT 9.5 KM W OF OLD  SHASTA AT THE
WHISKEYTOWN TRUCK  SCALE. (KP 20.3)

MS and Delivery plan: Yes

09/01/01

11/01/0211/01/02
A

A
A

$180

$180 $180
$180

03/29/02

03/30/06

0
0
0
2

None

Anderson, Carl

20

SHOPP-SHOPP
20.10.201.321

Record #: 154

11/01/01

CE



07/08

0,1,2

DRIVEWAY CONNECTION MODIFICATIONS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/29/07

DESC BASELINE CURR DATE STATUS

03/09/06

11/12/07 T

07/27/07

11/11/07

T

T

01/21/08

04/01/08
07/15/09

T

T
T

Kawa Honda

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/24/07ALLOCM470

T02/19/08BID OPENM490
M495 AWARD 03/18/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 031.9/032.2 Contract No. 02-4C030

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR BELLA VISTA  FROM 0.4 MI WEST TO
LEMM CREEK.

MS and Delivery plan: No

03/08/06

T

A
A

$190

$190 $190
$190 06/06/06

0
0
0
0

None

Akana, Eric

SHOPP-Minor A
20.10.201.310

Record #: 155

03/09/06

__

07/08

0,1

DIGOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/30/06

DESC BASELINE CURR DATE STATUS

06/23/05

05/02/07 T

02/01/07

12/07/06

T

A

07/30/07

09/18/07
01/01/08

T

T
T

Ingot Digouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/15/07ALLOCM470

T08/21/07BID OPENM490
M495 AWARD 09/04/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 040.7/060.0 Contract No. 02-2C910

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR INGOT FROM  0.5 KM WEST OF
BACKBONE RIDGE TO  BIG BEND ROAD

MS and Delivery plan: No

05/06/05

A

A
A

$500

$500 $500
$500 06/06/06

0
0
0
5

None

Burkenpas, Clint

25

SHOPP-Minor A
20.10.201.121

Record #: 156

06/23/05

__



06/07

0,1,2

RECONSTRUCT SHOULDER SLOPES, AC

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/30/06 10/26/06

DESC BASELINE CURR DATE STATUS

02/15/07 T

12/10/06

01/15/07
11/22/06

A

T
A

03/15/07

05/30/07
10/15/07

T

T
T

11/30/06
02/15/07

Montgomery Creek Drainage

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/15/07

T05/01/07ALLOCM470

T04/15/07BID OPENM490
M495 AWARD 05/15/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 057.4/057.7 Contract No. 02-4c330

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR MONTGOMERY  CREEK FROM 0.7 MI
EAST OF  MONTGOMERY CREEK BRIDGE TO 2.1 MI  WEST

MS and Delivery plan: Yes

A

$1

$1 $100
$100 07/10/06

0
0
0
0

None

Macrae, Rob

Maintenance-
20.80.020.020

Record #: 157

__

07/08

0,1,2

WB LTL AND INSTALL HIGHWAY SAFETY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/24/06

DESC BASELINE CURR DATE STATUS

07/01/04

08/17/07 T

04/13/07

10/04/06

T

A

10/15/07

01/12/08
07/01/09

T

T
T

Hillcrest LTL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/04/07ALLOCM470

T11/13/07BID OPENM490
M495 AWARD 12/14/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 060.4/060.8 Contract No. 02-1C970

PROGRAM INFORMATION

IN SHA COUNTY NEAR MONTGOMERY CREEK  AT HILLCREST
SAFETY ROADSIDE REST  AREA. (KP 97.5)

MS and Delivery plan: No

04/02/02

A

A
A

$5

$540

$545 $495
$495

03/01/05

06/06/06

0
0
0
3

None

Akana, Eric

40

SHOPP-Minor A
20.10.201.310

Record #: 158

12/03/02

CE

USFS Y



07/08

0,1

CONSTRUCT FUEL FACILITY AND

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/22/05

DESC BASELINE CURR DATE STATUS

12/01/04

12/12/05 A

09/07/05

12/12/05
08/05/05

A

A
A

07/01/07

09/01/07
07/31/08

T

T
T

Burney Bulk Fuel Facility

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/01/07ALLOCM470

T08/05/07BID OPENM490
M495 AWARD 08/21/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 075.6/ Contract No. 02-2C140

PROGRAM INFORMATION

IN SHASTA COUNTY AT BURNEY AT  BURNEY MAINTENANCE
STATION  (KP 121.7)

MS and Delivery plan: No

11/01/04

A

A
A

$450

$450 $450
$450

04/22/05

06/06/06

0
0
0
0

None

Brown, Elliot

SHOPP-Minor A
20.10.201.352

Record #: 159

12/01/04

__

06/07

1

STRUCTURAL REPAIR OF SANDHOUSES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/07/05

DESC BASELINE CURR DATE STATUS

06/01/04

A

02/01/07 T

12/01/06

01/31/07
05/30/06

A

T
A

04/01/07

06/01/07
02/01/08

T

T
T

Combined Sandhouse Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/07ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 05/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-L5742 PM: / Contract No. 02-2C17U

PROGRAM INFORMATION

IN SHASTA AND SISKIYOU COUNTIES AT  VARIOUS LOCATIONS.  (KP
107.5, 38.7, 18.2)____________

MS and Delivery plan: No

03/06/04

09/06/05
A

A
A

$425

$425 $425
$425 04/26/06

0
0
0
0

None

Brown, Elliot

SHOPP-Minor A
20.10.201.352

Record #: 160

05/01/04

__



06/07

0,1

HOT IN RECYCLE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/10/07

DESC BASELINE CURR DATE STATUS

02/29/08 T

12/28/07

01/31/08
12/28/07

T

T
T

03/21/08

04/30/08
12/31/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: 000.0/007.5 Contract No. 02-3C440

PROGRAM INFORMATION

IN SISKIYOU COUNTY NEAR CALLAHAN  FROM TRINITY COUNTY
LINE TO 1.9 KM  SOUTH OF EAST FORK SCOTT RIVER

MS and Delivery plan: No

T

$1

$1 $800
$800 12/13/05

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.010.010

Record #: 161

__

06/07

0,2,9

CULVERT REPAIR        IRDAP #1541

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

09/01/00

T

01/01/08 T

12/01/07

12/01/07
01/01/08

T

T
T

03/01/08

04/01/08
03/01/09

T

T
T

Mill Creek Culvert Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/15/08BID OPENM490
M495 AWARD 03/29/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: 006.5/ Contract No. 02-36320

PROGRAM INFORMATION

IN SIS CO NEAR CALLAHAN AT 0.5 KM  WEST OF MILL CREEK
BRIDGE  (KP 10.5)

MS and Delivery plan: No

01/01/99

05/01/07
T

A
A

$50

$50 $52

$2

$50

04/03/03

09/29/04

2
2
0
0

None

Anderson, Carl

SHOPP-Minor B
20.10.201.150

Record #: 162

09/01/00

ND



07/08

0,1

WIDEN SHOULDERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

05/18/04

06/01/07 T

03/01/07

06/01/07

T

T

08/09/07

10/04/07
12/01/08

T

T
T

Yreka Travel Plaza Shoulder Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/26/07ALLOCM470

T08/30/07BID OPENM490
M495 AWARD 09/13/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: R047.5/R047.8 Contract No. 02-1C960

PROGRAM INFORMATION

IN SIS COUNTY IN YREKA FROM 0.5 KM  SOUTH OF JASPER PLACE
TO JASPER  PLACE (KP R76.4/R76.9)

MS and Delivery plan: No

04/16/04

T

A
A

$350

$350 $350
$350

02/17/06

07/26/06

0
0
0
5

None

Anderson, Carl

75

SHOPP-Minor A
20.10.201.310

Record #: 163

05/18/04

__

06/07

1,5

LEFT TURN LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/03/03 03/30/03

DESC BASELINE CURR DATE STATUS

01/15/02

12/28/06 A

10/26/06

10/30/06

A

A

03/01/07

05/15/07
06/15/08

T

T
T

03/15/07
06/01/07

12/19/08

Ager Rd Left Turn Lanes

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

03/15/07

ALLOCM470

T04/02/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: R048.5/R049.2 Contract No. 02-39120

PROGRAM INFORMATION

IN SIS CO IN YREKA FROM 0.7 KM S  TO 0.6 KM N OF YREKA AGER
RD.  (KP R78.1/R79.3)

MS and Delivery plan: Yes

08/06/99

A

A
A

$678

$678 $612
$612

11/09/01

08/03/06

0
0
0
5

None

Anderson, Carl

46

STIP-Fully Funded
20.10.201.310

Record #: 164

12/14/01

CE

Section 106
THPO

D
D



07/08

0,1,2

REPAIR FLOORS, UPGRADE LIGHTING,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/15/07 02/15/07

DESC BASELINE CURR DATE STATUS

03/16/06

12/15/07 T

05/01/07
05/01/07
08/01/07
11/15/07

T
T
T
T

03/03/08

05/15/08
11/02/09

T

T
T

11/15/07
11/15/07

11/02/09

DUNSMUIR TK INSPCT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/07

T02/01/08ALLOCM470

T04/03/08BID OPENM490
M495 AWARD 04/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R007.2/ Contract No. 02-0C330

PROGRAM INFORMATION

IN SIS CO NEAR DUNSMUIR AT DUNSMUIR  TRUCK INSPECTION
FACILITY  (KP R11.4)

MS and Delivery plan: Yes

09/01/02

T

A
A

$5

$2

$7 $2,758
$2,758

12/12/05

02/28/06

0
0
0
6

None

Gutierrez, Gary

SHOPP-Major
20.10.201.321

Record #: 165

02/27/06

CE

07/08

1,2,9

ROADWAY REHAB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/06 03/24/06

DESC BASELINE CURR DATE STATUS

04/09/04

05/03/07 T

01/23/07
10/01/06
02/01/07
05/01/07

T
A
T
T

08/07/07

11/07/07
12/18/09

T

T
T

05/01/07
05/03/07

12/18/09

Black Butte Rehab Phase B

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

02/01/07

T07/19/07ALLOCM470

T09/18/07BID OPENM490
M495 AWARD 10/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R011.4/R016.4 Contract No. 02-38110

PROGRAM INFORMATION

IN SIS COUNTY NEAR MOUNT SHASTA  FROM 0.4 KM N OF LASSEN
LANE OVER-  CROSSING TO 0.8 KM N OF BLACK B

MS and Delivery plan: Yes

10/01/02

A

A
A

$1

$14

$15 $14,696

$1

$11,651
$3,044

10/14/03

02/28/06
02/28/06

3
3
1
6

Yes

Anderson, Carl

120

SHOPP-Major
20.10.201.120

Record #: 166

08/29/03

CE

1602
401
404 NWP

Section 106D
D
Y

D



08/09

0,1

REPLACE DECK 02-0123L & STRENGTHEN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/30/06 11/30/06

DESC BASELINE CURR DATE STATUS

03/16/06

10/03/08 T

04/18/08
03/21/08
07/11/08
07/11/08

T
T
T
T

12/11/08

03/06/09
07/01/10

T

T
T

08/01/07
10/21/07

07/01/10

Shasta River Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/07

T11/13/08ALLOCM470

T01/13/09BID OPENM490
M495 AWARD 02/20/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R022.3/R022.9 Contract No. 02-2C710

PROGRAM INFORMATION

IN SISKIYOU COUNTY NEAR WEED FROM  0.3 MI SOUTH TO 0.3 MI
NORTH OF  SHASTA RIVER BRIDGES

MS and Delivery plan: Yes

05/01/05

A

A
A

$4

$4

$8 $4,155

$3

$2,228
$1,924

05/11/05

02/28/06
02/28/06

0
0
0
3

None

Akana, Eric

240

SHOPP-Major
20.10.201.110

Record #: 167

01/03/06

CE

1602
401
404 NWP

Y
Y
Y

07/08

0,1,2

REHAB FACILITIES @NB & SB WEED SRRA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/27/05 09/27/05

DESC BASELINE CURR DATE STATUS

04/09/04

03/01/07 T

08/16/06
06/23/06
11/29/06
09/27/05

A
A
A
A

06/14/07

09/14/07
09/28/09

T

T
T

09/27/05
03/01/07

11/29/09

WEED NB & SB SRRA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

T05/03/07ALLOCM470

T07/12/07BID OPENM490
M495 AWARD 07/26/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R025.6/ Contract No. 02-36200

PROGRAM INFORMATION

IN SISKIYOU COUNTY NEAR WEED AT THE  WEED SAFETY
ROADSIDE REST AREAS  (KP R25.4, R25.9)

MS and Delivery plan: Yes

12/31/98

A

A
A

$3

$3 $3,130

$2,842
$288

04/22/05

02/28/06
02/28/06

0
0
0
2

None

Gutierrez, Gary

150

SHOPP-Major
20.10.201.250

Record #: 168

08/18/03

CE



0,1,2

PCC SLAB REPLACE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/24/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

11/20/06

02/01/07
07/27/06

A

T
A

04/01/07

05/01/07
12/03/07

T

T
T

PCC Slab Replace

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R051.1/R058.1 Contract No. 02-4C100

PROGRAM INFORMATION

IN SISKIYOU COUNTY NEAR YREKA FROM  0.1 KM SOUTH OF
SHASTA RIVER BRIDGE  NO. 2-148R TO KLAMATH RIVER

MS and Delivery plan: No

A
$600
$600 05/16/06

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.010.020

Record #: 169

__

1

REPLACEMENT OF TILE IN RESTROOMS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

10/01/07 T

09/01/07

10/01/07
06/01/07

T

T
T

12/01/07

03/01/08
11/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 02/01/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R058.2/ Contract No. 02-2C790

PROGRAM INFORMATION

IN SISKIYOU COUNTY ABOUT 13 KM  NORTH OF YREKA AT COLLIER
SAFETY  ROADSIDE REST AREA.  (KP R93.7)

MS and Delivery plan: No

T
$45
$45 04/26/05

0
0
0
0

None

SHOPP-Minor B
20.10.201.150

Record #: 170

__



07/08

0,1,2,9

MODIFY HORIZONTAL CURVE, ADD

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06 10/31/06

DESC BASELINE CURR DATE STATUS

12/02/04

A

08/03/07 T

03/02/07

08/03/07

T

T

09/07/07

12/07/07
01/03/09

T

T
T

08/03/07
08/03/07

01/03/09

DEADHORSE SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/04/07

T08/17/07ALLOCM470

T10/05/07BID OPENM490
M495 AWARD 11/02/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-089 PM: 003.0/004.0 Contract No. 02-1C370

PROGRAM INFORMATION

IN SIS CO NEAR BARTLE FROM 0.4 KM S  TO 1.2 KM N OF DEAD
HORSE SUMMIT.  (KP 4.8/6.4)

MS and Delivery plan: Yes

05/17/04

08/21/0609/01/06
A

A
A

$265
$140

$3

$408 $3,491

$217

$3,274

12/01/04

06/15/06

3
3
0
5

None

Willis, Derek

75

SHOPP-Major
20.10.201.010

Record #: 171

12/02/04

ND

1602
401
404 NWP

USFS
USFWS

Y
Y
Y

Y
Y

06/07

0

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

06/14/06

04/01/08 T

12/03/07
11/01/07

04/01/08

T
T

T

06/02/08

08/01/08
07/15/09

T

T
T

Sis 96 Storm Damage Restoration - Phase B

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/08ALLOCM470

T07/02/08BID OPENM490
M495 AWARD 07/16/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-096 PM: 001.2/003.0 Contract No. 02-3C810

PROGRAM INFORMATION

IN SISKIYOU AT VARIOUS LOCATIONS.

MS and Delivery plan: No

06/13/06

T

A

$1,400

$1,400 $1,400
$1,400

0
0
0
0

None

Anderson, Carl

SHOPP-K-Phase
20.10.201.131

Record #: 172

__



07/08

0,1

PME CHIP SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/10/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

11/17/06

02/01/07
07/14/06

A

T
A

04/01/07

05/01/07
12/03/07

T

T
T

PME Chip Seal

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-096 PM: 050.0/077.1 Contract No. 02-3C470

PROGRAM INFORMATION

IN SISKIYOU AND PLUMAS COUNTIES AT  VARIOUS LOCATIONS
(KPS R80.5/124.1, 20.1/31.4,  37.0/47.3)

MS and Delivery plan: No

A

$1

$1 $1,296
$1,296 12/13/05

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.010.010

Record #: 173

__

USFS Y

06/07

1,2,3,9

ROADWAY REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/30/05

DESC BASELINE CURR DATE STATUS

03/01/02

A

01/24/07 T

12/05/05

01/03/07
02/28/06

A

T
A

02/07/07

04/16/07
12/01/09

T

T
T

Downtown Weed Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

A07/01/06ALLOCM470

T03/07/07BID OPENM490
M495 AWARD 04/02/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-097 PM: L000.0/000.2 Contract No. 02-35990

PROGRAM INFORMATION

IN SISKIYOU COUNTY IN WEED AT  VARIOUS LOCATIONS

MS and Delivery plan: No

01/01/00

02/09/05
A

A
A

$174

$8

$182 $9,031
$9,031

09/14/00

08/30/06

30
30
30
11

None

Anderson, Carl

SHOPP-Major
20.10.201.120

Record #: 174

09/05/01

CE



08/09

0,1,2

BRIDGE REPLACEMENT (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/03/06

DESC BASELINE CURR DATE STATUS

04/01/04

11/01/07 T

04/15/07
05/01/07
07/05/07
10/15/07

T
T
T
T

01/07/08

04/04/08
01/16/12

T

T
T

Thomes Creek Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/15/07ALLOCM470

T02/04/08BID OPENM490
M495 AWARD 03/03/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-005 PM: R012.2/ Contract No. 02-0C970

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR CORNING FROM  0.9 KM SOUTH TO 1.0
KM NORTH OF  THOMES CREEK BRIDGE (R18.6/R20.

MS and Delivery plan: No

12/01/02

A

A
A

$40
$100
$39

$179 $39,465

$128

$39,337

12/22/06

03/28/06

6
6
0
1

None

Gutierrez, Gary

480

SHOPP-Major
20.10.201.111

Record #: 175

11/04/03

CE

1602
401
404 NWP

NOAA
USFWS

Y
Y
Y

Y
Y

08/09

0,1,2,9

SCOUR MITIGATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/06/06

DESC BASELINE CURR DATE STATUS

04/09/04

01/18/08 T

07/06/07
07/06/07
10/06/07
01/04/08

T
T
T
T

03/15/08

06/01/08
01/15/10

T

T
T

T- 4 Scour

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/08ALLOCM470

T04/15/08BID OPENM490
M495 AWARD 05/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-005 PM: R017.0/ Contract No. 02-0C300

PROGRAM INFORMATION

IN TEHAMA COUNTY IN AND NEAR RED  BLUFF AT ELDER CREEK BR
AND AT  DIBBLE CREEK BR  (KP R27.2/45.4)

MS and Delivery plan: No

07/01/02

A

A
A

$20

$3

$23 $3,078

$18

$3,060

04/14/06

02/28/06

4
4
0
5

None

Gutierrez, Gary

100

SHOPP-Major
20.10.201.111

Record #: 176

08/29/03

CE

1602
401
404 NWP

NOAA
USFWS

Y
Y
Y

Y
Y



07/08

0,1,2,9

CONSTRUCT SEDIMENT DETENTION BASIN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

02/01/08 T

04/01/07

02/01/08
01/15/08

T

T
T

04/01/08

06/30/08
10/15/08

T

T
T

DRY CRK SEDIMENT DET. BASIN

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 05/15/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 011.9/012.3 Contract No. 02-3C340

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAAR DRY CREEK  FROM 2. KM TO 3.1 KM
WEST OF DRY  CREEK BRIDGE.  (KP 19.2/19.8)

MS and Delivery plan: No

T

$2

$50

$52 $52

$2

$50

09/20/06

03/30/06

2
2
0
0

None

Macrae, Rob

SHOPP-Minor B
20.10.201.151

Record #: 177

__

1602
401
404 NWP

Y
Y
Y

07/08

0,1,2,9

CURVE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/21/06

DESC BASELINE CURR DATE STATUS

11/01/05

07/06/07 T

07/12/06

07/06/07

A

T

08/07/07

11/02/07
01/09/09

T

T
T

TEH-036 -  ROSEWOOD CURVE SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/13/07ALLOCM470

T09/07/07BID OPENM490
M495 AWARD 10/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 015.2/015.8 Contract No. 02-2C880

PROGRAM INFORMATION

IN TEHAMA COUNTY ABOUT 5 MI WEST OF  DRY CREEK FROM 4 MI
WEST TO 3.4 MI  WEST OF SALT CREEK BRIDGE.

MS and Delivery plan: No

05/02/05

A

A
A

$19

$1

$20 $1,340

$14

$1,326

07/08/05

02/28/06

2
2
0
2

None

Willis, Derek

40

SHOPP-Major
20.10.201.010

Record #: 178

07/26/05

CE

1602
401
404 NWP

D
D
Y



07/08

1

DRAINAGE RESTORATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

01/15/08 T

11/01/07

12/01/07
10/01/07

T

T
T

02/15/08

06/01/08
10/15/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/15/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/15/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 020.0/041.0 Contract No. 02-4C600

PROGRAM INFORMATION

IN TEHAMA COUNTY IN AND NEAR RED  BLUFF FROM 0.9 MILE EAST
OF SALT  CREEK BRIDGE TO CEDAR STREET

MS and Delivery plan: No

T

$1

$1 $100
$100

0
0
0
0

None

Macrae, Rob

Maintenance-
20.80.020.151

Record #: 179

__

06/07

1,2,9

CURVE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/18/06 01/18/06

DESC BASELINE CURR DATE STATUS

12/30/04

01/19/07 T

08/21/06

10/20/06
12/07/06

A

A
A

02/20/07

05/25/07
01/18/08

T

T
T

01/05/07
01/19/07

01/18/08

McKay Curves

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/06/06

T01/26/07ALLOCM470

T03/19/07BID OPENM490
M495 AWARD 04/19/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 028.8/030.0 Contract No. 02-2C060

PROGRAM INFORMATION

IN TEHAMA COUNTY ABOUT 16 KM WEST  OF RED BLUFF FROM 1.1
KM EAST OF  EAST LEG CANNON ROAD TO 2.1 KM

MS and Delivery plan: Yes

07/01/04

A

A
A

$142

$3

$145 $3,431

$87

$3,344

12/20/04

10/13/06

7
7
5
0

None

Willis, Derek

90

SHOPP-Major
20.10.201.010

Record #: 180

12/30/04

CE

1602
401
404 NWP

NOAAD
D
Y

Y



07/08

0,1,2,9

REALIGN CURVE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/07/06 05/30/06

DESC BASELINE CURR DATE STATUS

11/01/05

07/06/07 T

11/16/06

07/06/07

A

T

08/03/07

11/02/07
01/09/09

T

T
T

07/06/07
07/06/07

01/09/09

TEH-036 -  KINNEY CURVE SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/13/07ALLOCM470

T09/07/07BID OPENM490
M495 AWARD 10/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 037.7/038.2 Contract No. 02-2C650

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR RED BLUFF  FROM 0.7 KM WEST TO 0.3
KM WEST OF  KENNY RD (KP 60.7/61.5)

MS and Delivery plan: Yes

03/11/05

A

A
A

$33

$1

$34 $1,303

$30

$1,273

07/06/05

02/28/06

4
4
0
6

None

Willis, Derek

40

SHOPP-Major
20.10.201.010

Record #: 181

08/16/05

CE

06/07

0,1,2,9

ADD SIGNAL AT INTERSECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

01/31/07

04/13/07 T

11/02/06

11/02/06
04/06/07

A

A
T

07/02/07

08/28/07
07/07/08

T

T
T

RED BLUFF CEDAR/ MAIN SIGNAL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/06/07ALLOCM470

T07/30/07BID OPENM490
M495 AWARD 08/13/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: L041.0/ Contract No. 02-3C290

PROGRAM INFORMATION

IN TEHAMA COUNTY IN RED BLUFF AT  CEDAR STREET (KP L66.0)

MS and Delivery plan: No

09/07/05

A

A
A

$8

$420

$428 $423

$3

$420

02/14/06

11/01/06

4
4
1

10
None

Willis, Derek

45

SHOPP-SHOPP
20.10.201.010

Record #: 182

10/04/05

CE



07/08

0,1,2

EXTEND BOX CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

01/31/06

02/01/08 T

11/01/07

02/01/08

T

T

03/03/08

06/01/08
01/05/09

T

T
T

Summit Shoulder Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/08/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 087.3/087.6 Contract No. 02-3C720

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR MINERAL FROM  0.3 MI TO 0.1 MI WEST
OF ROUTE 89  (KP 140.7)

MS and Delivery plan: No

08/10/98

T

A
A

$725

$725 $725
$725 07/08/06

0
0
0
0

None

Gutierrez, Gary

SHOPP-Minor A
20.10.201.310

Record #: 183

02/28/01

__

USFS Y

06/07

1,2,9

CURVE CORRECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/28/05 02/28/05

DESC BASELINE CURR DATE STATUS

08/01/04

01/19/07 T

07/14/06

11/09/06

A

A

05/07/07

07/02/07
01/04/08

T

T
T

01/05/07
01/19/07

01/04/08

Fire Mountain Curve Safety Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/25/07ALLOCM470

T06/04/07BID OPENM490
M495 AWARD 06/18/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: 099.6/099.9 Contract No. 02-2C050

PROGRAM INFORMATION

IN TEHAMA COUNTY ABOUT 12 MI WEST  OF CHESTER FROM 0.4 MI
WEST TO  ROUTE 32.

MS and Delivery plan: Yes

07/01/04

A

A
A

$45

$1

$46 $1,796

$45

$1,751

10/19/04

03/28/06

3
3
1
4

None

Willis, Derek

60

SHOPP-Major
20.10.201.010

Record #: 184

08/01/04

CE



07/08

0,1,2,9

RELOCATE RED BLUFF MTCE STN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/04

DESC BASELINE CURR DATE STATUS

04/01/02

A

05/01/07 T

01/26/06
12/29/05
02/01/07
02/01/06

A
A
T
A

06/21/07

09/01/07
09/17/10

T

T
T

RED BLUFF MAINT. STATION

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/07/07ALLOCM470

T07/21/07BID OPENM490
M495 AWARD 08/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-L5728 PM: / Contract No. 02-36210

PROGRAM INFORMATION

IN TEHAMA COUNTY IN RED BLUFF AT  THE RED BLUFF
MAINTENANCE STATION  (KP 71.5)

MS and Delivery plan: No

01/01/99

05/14/04
A

A
A

$1

$9

$10 $9,127
$9,127

06/30/04

03/28/06

4
2
2
6

None

Gutierrez, Gary

300

SHOPP-Major
20.10.201.352

Record #: 185

09/05/01

ND

06/07

1

RECONSTRUCT FILL SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06 09/22/06

DESC BASELINE CURR DATE STATUS

02/01/07 T

11/15/06

11/15/06
09/27/06

A

A
A

03/01/07

05/30/07
10/15/07

T

T
T

11/01/06
02/01/07

RattleSnake Slope

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/15/06

T05/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-036 PM: 019.0/ Contract No. 02-4c340

PROGRAM INFORMATION

IN TRINITY COUNTY NEAR FOREST GLEN  AT VARIOUS LOCATIONS
FROM 0.1 KM  WEST OF RATTLESNAKE CREEK BRID

MS and Delivery plan: Yes

A

$1

$1 $50
$50 07/07/06

0
0
0
0

None

Macrae, Rob

Maintenance-
20.80.020.151

Record #: 186

__



07/08

0,1,2

RECONSTRUCT CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

01/02/08 T

06/01/07

01/02/08
05/01/07

T

T
T

02/01/08

05/01/08
10/15/08

T

T
T

RECONSTRUCT CULVERT - E. OF 36/3

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 04/01/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-036 PM: 033.5/033.9 Contract No. 02-3C350

PROGRAM INFORMATION

IN TRINITY COUNTY ABOUT 40 KM WEST  OF PLATINA FROM 7.8 KM
TO 8.4 KM  EAST OF ROUTE 36/3 SEPARATION.

MS and Delivery plan: No

T

$50

$50 $50
$50 03/30/06

0
0
0
0

None

Macrae, Rob

SHOPP-Minor B
20.10.201.151

Record #: 187

__

1602
401
404 NWP

USFSY
Y
Y

Y

0,K

CURVE IMPROVEMENT AND WIDEN         SHOULDERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/25/07

02/08/08 T

10/01/07

02/01/08

T

T

04/02/08

06/11/08
01/05/09

T

T
T

Salyer - Contract for Delivery PID

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T04/30/08BID OPENM490
M495 AWARD 05/14/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: 002.2/002.6 Contract No. 02-4c360

PROGRAM INFORMATION

IN TRINITY COUNTY NEAR SALYER FROM  1.0 MILE TO 0.6 MILES
WEST OF  TRINITY RIVER BRIDGE 5-81

MS and Delivery plan: No

07/11/06

T

A
T

$2,000
$2,000

0
0
0
0

None

Willis, Derek

90

SHOPP-K-Phase
20.10.201.010

Record #: 188

03/02/07

__



08/09

0

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/28/07

DESC BASELINE CURR DATE STATUS

03/16/06

07/03/08 T

02/01/08

04/01/08
07/03/08

T

T
T

08/01/08

11/01/08
01/03/10

T

T
T

China Slide (formerly Burnt Ranch)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/10/08ALLOCM470

T09/01/08BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: 013.4/013.6 Contract No. 02-3C080

PROGRAM INFORMATION

IN TRINITY COUNTY NEAR BURNT RANCH  FROM 0.4 MI TO 0.1 MI
WEST OF MILL  CREEK ROAD.

MS and Delivery plan: No

06/01/05

T

A
A

$31

$3

$34 $3,331

$31

$3,300

09/29/05

12/13/05

1
0
0
3

None

Willis, Derek

SHOPP-Major
20.10.201.010

Record #: 189

12/13/05

CE

1602
401
404 NWP

NOAA
USFS
USFWS

Y
Y
Y

Y
Y
Y

06/07

1,2

PLACE CONCRETE AROUND MBGR FOR WEED

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/15/07

DESC BASELINE CURR DATE STATUS

03/01/07 T

01/15/07

02/01/07
01/22/07

T

T
T

03/15/07

07/01/07
10/15/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/07ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 06/15/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: 054.4/059.6 Contract No. 02-4C690

PROGRAM INFORMATION

IN TRINITY COUNTY NEAR WEAVERVILLE  FROM BROWNS CREEK
ROAD TO INDIAN  CREEK BRIDGE

MS and Delivery plan: No

T

$1

$1 $100
$100 11/29/06

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.020.030

Record #: 190

__



06/07

0,1,2,9

LEFT TURN LANE CHANNELIZATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/15/05 04/15/05

DESC BASELINE CURR DATE STATUS

07/01/02

01/19/07 T

08/14/06

08/14/06
10/23/06

A

A
A

04/09/07

06/02/07
01/16/09

T

T
T

12/01/06
01/19/07

01/01/08

Steel Bridge Road LTL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T03/15/07ALLOCM470

T05/08/07BID OPENM490
M495 AWARD 05/29/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: 060.8/061.2 Contract No. 02-39000

PROGRAM INFORMATION

IN TRI CO ABT 12 KM E OF WEAVER-  VILLE FM 1.8 KM E OF INDIAN
CREEK  BR. TO 0.8 KM E OF STEEL BRIDGE

MS and Delivery plan: Yes

09/24/01

A

A
A

$8

$1,012

$1,020 $1,019

$7

$1,012

1
1
1
4

None

Burkenpas, Clint

70

STIP-Fully Funded
20.10.201.310

Record #: 191

12/14/01

CE

08/09

0

CONSTRUCT PASSING LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/16/07

DESC BASELINE CURR DATE STATUS

04/04/02

02/29/08 T

08/03/07

11/30/07
02/01/08

T

T
T

05/01/08

08/01/08
03/03/10

T

T
T

Sandhouse Passing Lanes

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/02/08ALLOCM470

T06/01/08BID OPENM490
M495 AWARD 06/30/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: 069.4/070.5 Contract No. 02-38460

PROGRAM INFORMATION

IN TRI CO ABOUT 19 KM E OF DOUGLAS  CITY FROM 4.4 KM TO 2.8
KM W OF  SHA CO (111.8/113.5)

MS and Delivery plan: No

06/01/01

T

A
A

$55
$123

$4,446

$4,624 $3,736

$127

$3,609

0
0
0
3

None

Burkenpas, Clint

120

STIP-Fully Funded
20.10.025.700

Record #: 192

07/01/01

CE

1602
401
404 NWP

NOAA
USFWS

Y
Y
Y

Y
Y



0,1

ADD CHAIN ON AREA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/19/07

DESC BASELINE CURR DATE STATUS

04/04/02

02/29/08 T

08/03/07

11/30/07
02/01/08

T

T
T

05/01/08

08/01/08
03/03/10

T

T
T

Sandhouse Chain on Area

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/02/08ALLOCM470

T06/01/08BID OPENM490
M495 AWARD 06/30/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: 069.5/070.6 Contract No. 02-4C570

PROGRAM INFORMATION

IN TRINITY COUNTY ABOUT 11 MILES   EAST OF DOUGLAS CITY
FROM 2.7 MI  TO 1.6 MI WEST OF SHASTA COUNTY

MS and Delivery plan: No

06/01/01

T

A
A

$1,000
$1,000 10/12/06

0
0
0
0

None

Burkenpas, Clint

SHOPP-Minor A
20.10.201.310

Record #: 193

07/01/01

__

07/08

0,1,2

CONST OFFICE-EQUIP BAYS-COVER STRGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/06/02

DESC BASELINE CURR DATE STATUS

10/16/98

10/01/07 T

05/01/07
05/15/07
07/06/07
10/01/07

T
T
T
T

01/07/08

03/21/08
01/15/10

T

T
T

Hayfork Mtc Station

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/13/07ALLOCM470

T02/05/08BID OPENM490
M495 AWARD 02/22/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-L5717 PM: / Contract No. 02-35090

PROGRAM INFORMATION

IN TRINITY COUNTY AT HAYFORK AT THE  HAYFORK MAINTENANCE
STATION

MS and Delivery plan: No

09/01/97

A

A
A

$1

$3

$4 $3,607
$3,607

03/19/01

11/15/05

1
1
1
3

None

Burkenpas, Clint

130

SHOPP-Major
20.10.201.352

Record #: 194

10/16/98

CE



06/07

0,1,2

REPLACE DAMAGED & MISSING RECESSED

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/15/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

02/01/07

03/01/07
12/18/06

T

T
A

05/01/07

06/01/07
12/01/07

T

T
T

Replace Recessed Markers - Var Cos

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: VAR-036 PM: 041.1/044.0 Contract No. 02-4c490

PROGRAM INFORMATION

IN TEHAMA, MODOC, LASSEN, PLUMAS,  BUTTE, SISKIYOU, AND
SHASTA  COUNTIES AT VARIOUS LOCATIONS.

MS and Delivery plan: No

A

$1

$1 $300
$300 09/05/06

0
0
0
0

None

Brown, Lance

Maintenance-
20.80.040.130

Record #: 195

__

1

ADA ACCESSIBILITY REQUIREMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-002 PM: 010.3/ Contract No. 03-0C580

PROGRAM INFORMATION

AT VARIOUS PARK AND RIDE LOTS

MS and Delivery plan: No

T

A

$90
$90 09/20/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.362

Record #: 196

06/11/02

CE



07/08

0,1

REPLACE CURB AND SIDEWALK

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

12/01/06

12/01/07 T

09/01/07

11/01/07
10/01/07

T

T
T

01/01/08

03/01/08
11/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-032 PM: 009.0/010.0 Contract No. 03-2M860

PROGRAM INFORMATION

IN CHICO FROM MAIN STREET TO  BARTLETT STREET

MS and Delivery plan: No

10/02/06

T

A

$200

$200 $200
$200 10/03/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.020

Record #: 197

CE

09/10

0

WIDEN TO FOUR LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

03/28/05

T

09/01/08 T

11/01/07
11/01/07
12/01/07
09/01/08

T
T
T
T

11/01/08

04/01/09
01/01/12

T

T
T

Yosemite Dr. Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-032 PM: 010.3/012.4 Contract No. 03-1E490

PROGRAM INFORMATION

IN AND NEAR CHICO FROM FIR STREET  TO YOSEMITE DRIVE

MS and Delivery plan: No

03/28/05

12/15/06
T

A

$1

$1 $15,000
$15,000

0
0
0
0

None

Holder, John

Special Funded-SHOPP
20.10.400.000

Record #: 198

ND



08/09

0,1,2,9

WIDEN TO 4 LANES, EXTEND, CONST I/C

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/30/05

DESC BASELINE CURR DATE STATUS

04/01/99

A

04/01/08 T

07/02/07

11/02/07
04/01/08

T

T
T

06/01/08

09/01/08
09/01/10

T

T
T

Ophir Road IC (Phase 1)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/08ALLOCM470

T07/01/08BID OPENM490
M495 AWARD 08/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: 010.0/013.6 Contract No. 03-3A630

PROGRAM INFORMATION

NEAR OROVILLE FROM 1.6 KM EAST OF  PALERMO ROAD TO 0.5 KM
WEST OF  ROUTE 162  (KP 16.1/21.8)

MS and Delivery plan: No

07/01/98

11/14/03
A

A
A

$1,586
$1,117

$14,000

$16,703 $19,478

$4,843

$14,635

20
0
0
8

None

Villanueva, Martin

STIP-Fully Funded
20.10.025.700

Record #: 199

04/01/99

ER

1602
401
404 IP

NEPA 404
Section 106
USFWS

Y
Y
Y

Y
D
Y

06/07

1,2,9

RELOCATE INTERSECTION; INST SIGNALS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/30/05 12/30/05

DESC BASELINE CURR DATE STATUS

07/19/05

03/31/07 T

01/03/07

02/16/07
03/31/07

T

T
T

05/01/07

07/01/07
10/01/08

T

T
T

03/01/07
03/01/07

10/01/08

Ophir Safety Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/01/07

T04/15/07ALLOCM470

T05/26/07BID OPENM490
M495 AWARD 06/24/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: 010.8/012.7 Contract No. 03-1E160

PROGRAM INFORMATION

NEAR OROVILLE FROM 1.2 KM WEST OF  OPHIR ROAD TO GEORGIA
PACIFIC WAY

MS and Delivery plan: Yes

08/31/04

A

A
A

$2,277
$208

$5,971

$8,456 $6,750

$778

$5,972

6
3
0
6

None

Villaneuva, Martin

SHOPP-Major
20.10.201.010

Record #: 200

06/20/05

ER

1602
401
404 IP

NEPA 404
Section 106
USFWS

Y
Y
Y

Y
D
Y



1,9

INSTALL CONCRETE LINED DITCH

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: 039.1/ Contract No. 03-4C730

PROGRAM INFORMATION

AT 1.9 MILES WEST OF NORTH FORK  FEATHER RIVER BRIDGE #12-
38

MS and Delivery plan: No

T

A

$100
$100

11/11/11

09/16/05

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.150

Record #: 201

03/21/03

CE

1602
401
404 NWP

USFWSY
Y
Y

Y

07/08

0,1,2,9

WIDEN TO 5 LNS, INST SIGNAL, CURB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/03

DESC BASELINE CURR DATE STATUS

04/21/00

A

11/01/07 T

01/01/07

05/01/07
10/01/07

T

T
T

12/01/07

02/01/08
01/01/09

T

T
T

GRIDLEY/99

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T12/15/07BID OPENM490
M495 AWARD 01/02/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: 004.1/004.7 Contract No. 03-3A270

PROGRAM INFORMATION

IN GRIDLEY FROM EAST GRIDLEY ROAD  TO FORD AVENUE   (KP
6.6/7.4)

MS and Delivery plan: No

09/01/98

05/01/03
A

A
A

$402

$2,750

$3,152 $2,137

$325

$1,812

15
14
0
6

None

Holder, John

STIP-Local Delivery
20.10.400.000

Record #: 202

04/21/00

EX



08/09

1,2,9

BASE REPAIR, WIDEN & AC OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/30/06

DESC BASELINE CURR DATE STATUS

04/04/02

A

01/15/08 T

07/01/07
12/01/06
10/01/07
01/01/08

T
A
T
T

08/01/08

11/01/08
09/01/10

T

T
T

Rio Bonito Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/08ALLOCM470

T09/01/08BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: 008.6/013.2 Contract No. 03-36690

PROGRAM INFORMATION

NEAR BIGGS, FROM 0.3 KM NORTH OF  RIO BONITO ROAD TO
NORTH JUNCTION  OF ROUTE 162 EAST  (KP13.8-21.2

MS and Delivery plan: No

06/25/91

10/27/05
A

A
A

$3,000
$2,065

$14,533

$19,598 $16,716

$2,969

$1,347
$12,400

27
23
7

10
None

Grewal, Jagjiwan

SHOPP-Major
20.10.201.120

Record #: 203

03/29/99

ND

1602
401
404 NWP

USFWSY
Y
Y

Y

07/08

TREAT BR DECKS W/METHACRYLATE SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/04/06

DESC BASELINE CURR DATE STATUS

03/16/06

11/01/07 T

07/01/07
06/01/07
10/01/07
11/01/07

T
T
T
T

12/01/07

02/01/08
08/01/08

T

T
T

99 Chico Meth/Poly

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 01/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: 023.8/R032.2 Contract No. 03-1E480

PROGRAM INFORMATION

IN AND NEAR CHICO AT VARIOUS  LOCATIONS FROM PENTZ ROAD
OVERCROSSING #12-0190 TO LITTLE  CHICO CREE

MS and Delivery plan: No

02/23/05

A

A
A

$350

$350 $350
$350

0
0
0
0

None

Grewal, Jagjiwan

Maintenance-
20.80.030.080

Record #: 204

03/07/05

CE



1

WIDEN OC & REV RAMPS     100% LOCAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/07

DESC BASELINE CURR DATE STATUS

10/01/96

T

04/15/08 T

02/01/08

03/01/08
03/01/08

T

T
T

06/01/08

08/01/08
10/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R030.4/R030. Contract No. 03-36880

PROGRAM INFORMATION

IN CHICO AT SKYWAY OVERCROSSING  (KP R49.2)

MS and Delivery plan: No

07/01/96

03/01/07
T

A
A

$2,000
$2,000

01/01/00

06/02/00

8
0
0
2

None

Holder, John

STIP-Local Delivery
20.10.400.000

Record #: 205

10/01/96

ND

07/08

0,1,2,8,9

CONSTRUCT AUX LANES, IMPROVE RAMPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/24/05 03/24/05

DESC BASELINE CURR DATE STATUS

12/01/00

10/23/06 A

07/14/06
08/04/06
08/04/06
06/30/05

A
A
A
A

08/01/07

10/01/07
09/01/08

T

T
T

06/30/05
10/17/06

12/15/07

CHICO Aux Lane

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/15/06

T07/26/07ALLOCM470

T09/18/07BID OPENM490
M495 AWARD 09/28/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R032.4/R033. Contract No. 03-3A040

PROGRAM INFORMATION

IN CHICO ON STATE ROUTE 99 FROM  STATE ROUTE 32 TO EAST
1ST AVENUE  (KP 51.9/53.3)  PPNO 2410 (CT) &

MS and Delivery plan: Yes

01/01/00

A

A
A

$150

$4,352

$4,502 $6,505

$14

$6,491

5
5
5

11
None

Holder, John

STIP-Local Delivery
20.10.075.600

Record #: 206

11/30/00

ER



07/08

0,1

INSTALL THRIE BEAM BARRIER AND MBGR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

10/17/06

11/01/07 T

08/01/07
07/01/07
10/01/07
10/01/07

T
T
T
T

12/01/07

03/01/08
06/01/08

T

T
T

Butte-Nevada Thrie Beam & MBGR

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R034.2/R034. Contract No. 03-3E230

PROGRAM INFORMATION

IN BUTTE AND NEVADA COUNTIES ON  ROUTE 99 FROM COHASSET
HIGHWAY  OVERCROSSING TO EAST AVENUE  UNDERC

MS and Delivery plan: No

09/05/06

T

A
A

$500

$500 $500
$500

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.010

Record #: 207

10/17/06

CE

INSTALL SIGNALS & LIGHTING, MODIFY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/08

DESC BASELINE CURR DATE STATUS

05/01/07

T

10/01/08 T

05/01/08

07/01/08
10/01/08

T

T
T

12/01/08

02/01/09
09/01/09

T

T
T

SHIPPEE ROAD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T12/25/08BID OPENM490
M495 AWARD 01/25/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-149 PM: R002.6/R003. Contract No. 03-2E060

PROGRAM INFORMATION

ABOUT 7.0 MILES NORTH OF OROVILLE  AT SHIPPEE ROAD

MS and Delivery plan: No

11/18/05

07/01/07
T

A
T

$2,500
$2,500

0
0
0
0

None

Holder, John

STIP-K-Phase
Not Found

Record #: 208

05/01/07

CE



07/08

0,1

INSTALL ADA CURB RAMPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

10/18/06

T

11/01/08 T

07/01/08
07/01/08
09/01/08
10/01/08

T
T
T
T

01/01/09

03/15/09
06/01/09

T

T
T

Construct Curb Ramps at Var Locations

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/15/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-162 PM: 014.7/ Contract No. 03-3E250

PROGRAM INFORMATION

IN BUTTE, COLUSA, EL DORADO, GLENN,  NEVADA, PLACER,
SACRAMENTO, SUTTER,  YOLO AND YUBA COUNTIES AT

MS and Delivery plan: No

09/07/06

07/01/07
T

A
A

$949

$949 $949
$949

0
0
0
0

None

Yazdi, Sadegh

SHOPP-Minor A
20.10.201.361

Record #: 209

10/18/06

CE

0,1

POLYESTER OL AND METHACRYLATE SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

04/27/05

12/01/07 T

09/01/07
08/01/07
12/01/07
12/01/07

T
T
T
T

01/01/08

04/01/08
08/01/08

T

T
T

Col-5 Methacrylate

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/15/07ALLOCM470

T02/01/08BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-005 PM: R002.0/R013. Contract No. 03-1E600

PROGRAM INFORMATION

IN COLUSA COUNTY NEAR WILLIAMS  AT VARIOUS LOCATIONS

MS and Delivery plan: No

04/06/05

T

A
A

$450
$450

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.110

Record #: 210

04/06/05

CE



09/10

1

REPLACE METAL BEAM GUARD RAILS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/23/05

DESC BASELINE CURR DATE STATUS

04/01/06

08/01/08 T

03/01/08

06/01/08
02/01/08

T

T
T

10/01/08

01/01/09
01/01/10

T

T
T

Fixed Object MBGR Replacement

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/15/08ALLOCM470

T11/01/08BID OPENM490
M495 AWARD 12/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-005 PM: 002.3/031.8 Contract No. 03-4A530

PROGRAM INFORMATION

IN BUTTE, EL DORADO, COLUSA, GLENN,  PLACER, SACRAMENTO,
SUTTER, YOLO,  AND YUBA COUNTIES AT VARIOUS

MS and Delivery plan: No

05/17/99

A

A
A

$8

$2,251

$2,259 $1,985

$8

$1,977

0
0
0
4

None

Villanueva, Martin

SHOPP-Major
20.10.201.015

Record #: 211

11/23/05

CE

07/08

TREAT BR DECKS W/METHACRYLATE SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

03/01/05

11/01/07 T

08/01/07
07/01/07
11/01/07
11/01/07

T
T
T
T

12/01/07

02/01/08
08/01/08

T

T
T

COL-005 WILLIAMS OH - METH & POLYESTER

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 01/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-005 PM: R016.6/R018. Contract No. 03-1E470

PROGRAM INFORMATION

IN WILLIAMS FROM WILLIAMS OVERHEAD  TO E STREET
OVERCROSSING

MS and Delivery plan: No

02/24/05

T

A
A

$450

$450 $450
$450

0
0
0
0

None

Grewal, Jagjiwan

Maintenance-
20.80.030.115

Record #: 212

03/01/05

CE



04/05

0,1

AC OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/19/06

DESC BASELINE CURR DATE STATUS

12/03/04

03/01/07 T

12/01/06

02/01/07
08/16/06

T

T
A

04/01/07

06/01/07
04/01/08

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-016 PM: 003.2/007.2 Contract No. 03-2M460

PROGRAM INFORMATION

FROM 3.2 MILES SOUTH OF ROUTE 20 TO  YOLO COUNTY LINE

MS and Delivery plan: No

12/03/04

A

A

$400

$400 $400
$400

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 213

CE

0,1

PLACE ROCK SLOPE PROTECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

07/01/02

11/01/08 T

07/01/08

09/01/08
09/01/08

T

T
T

12/01/08

03/01/09
06/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T01/01/09BID OPENM490
M495 AWARD 02/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-016 PM: R004.5/004.6 Contract No. 03-4C760

PROGRAM INFORMATION

AT 0.2 MILE EAST OF BEAR CREEK  BRIDGE #15-36

MS and Delivery plan: No

07/01/02

T

A
A

$400
$400

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.150

Record #: 214

07/01/02

CE



07/08

0,1

STABILIZE CUT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

09/19/06

10/01/07 T

06/02/07

09/01/07
09/01/07

T

T
T

11/01/07

02/01/08
06/01/08

T

T
T

Stabilize cut slope

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/15/07ALLOCM470

T12/01/07BID OPENM490
M495 AWARD 01/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-020 PM: 002.5/ Contract No. 03-3E180

PROGRAM INFORMATION

AT 0.8 MILE WEST OF BEAR CREEK  BRIDGE #15-30

MS and Delivery plan: No

09/18/06

T

A
A

$150

$150 $150
$150

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.131

Record #: 215

09/19/06

CE

08/09

1,2,9

REPLACE BRIDGE ON NEW ALIGNMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/27/06

DESC BASELINE CURR DATE STATUS

03/16/06

A

01/15/08 T

07/01/07
06/01/07
10/01/07
12/01/07

T
T
T
T

04/01/08

07/15/08
04/01/11

T

T
T

Bear Creek Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T05/01/08BID OPENM490
M495 AWARD 07/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-020 PM: 002.9/003.7 Contract No. 03-1C490

PROGRAM INFORMATION

WEST OF WILLIAMS FROM 0.5 KM WEST  OF BEAR CREEK BRIDGE
#15-30 TO  0.3 KM EAST OF ROUTE 16  (KP 4.7/

MS and Delivery plan: No

07/01/01

02/24/06
A

A
A

$355
$300

$5,748

$6,403 $6,230

$650

$1,970
$3,610

1
0
0
2

None

Villanueva, Martin

SHOPP-Major
20.10.201.111

Record #: 216

09/05/03

ND

1602
401
404 IP
404 NWP

Y
Y
Y
Y



09/10

0

RECONSTRUCT EMBANKMENT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

03/16/06

10/01/08 T

05/01/08

07/01/08
09/01/08

T

T
T

11/01/08

03/01/09
09/01/09

T

T
T

COL-020 RECONSTRUCT EMBANKMENT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T12/01/08BID OPENM490
M495 AWARD 01/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-020 PM: R021.5/R022. Contract No. 03-1E030

PROGRAM INFORMATION

IN WILLIAMS FROM ABOUT 0.5 KM EAST  TO 1.0 KM WEST OF
INTERSTATE 5  (KP 34.6/36.0)

MS and Delivery plan: No

08/17/04

T

A
A

$7,203

$7,203 $5,860
$5,860

0
0
0
5

None

Villanueva, Martin

SHOPP-Major
20.10.201.150

Record #: 217

12/30/05

CE

USFWS Y

07/08

0,1

INSTALL TRAFFIC SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/07

DESC BASELINE CURR DATE STATUS

12/15/06

T

03/01/08 T

01/01/08
01/01/08
02/01/08
03/01/08

T
T
T
T

04/01/08

05/01/08
09/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-020 PM: 031.1/ Contract No. 03-2e520

PROGRAM INFORMATION

IN COLUSA AT JUNCTION ROUTE 45  NORTH

MS and Delivery plan: No

05/03/06

03/01/07
T

A
A

$34

$156

$190 $450
$450

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.310

Record #: 218

05/15/06

CE



07/08

0,1,2,9

WIDEN AND ADD SHOULDERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06 12/29/06

DESC BASELINE CURR DATE STATUS

05/25/04

A

08/01/08 T

12/15/07
12/15/07
03/01/08
08/01/08

T
T
T
T

11/01/08

02/01/09
05/01/10

T

T
T

02/15/08
03/01/08

10/01/09

ED-049 LOG TOWN SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

T10/01/08ALLOCM470

T12/15/08BID OPENM490
M495 AWARD 01/05/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: 007.1/008.1 Contract No. 03-4C090

PROGRAM INFORMATION

NEAR ELDORADO FROM 0.2 KM SOUTH  OF ORE COURT TO 0.2 KM
SOUTH OF  CHINA HILL ROAD  (KP 10.6/13.2)

MS and Delivery plan: Yes

07/01/02

12/29/0512/29/05
A

A
A

$1,500
$352

$7,426

$9,278 $8,343

$917

$7,426

18
2
0

12
None

Peri, Clark

SHOPP-Major
20.10.201.010

Record #: 219

05/24/04

ND

1602
401
404 NWP

Section 106
USFWS

Y
Y
Y

Y
Y

0,8

CONSTRUCT BIKE LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

03/01/08 T

01/01/08

02/01/08
02/01/08

T

T
T

04/01/08

06/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: 033.5/034.5 Contract No. 03-2E480

PROGRAM INFORMATION

NEAR COOL FROM CAVE VALLEY ROAD TO  ROUTE 193

MS and Delivery plan: No

04/06/06

T

A
T

$308
$308

0
0
0
0

None

Holder, John

STIP-Local Delivery
20.10.075.600

Record #: 220

10/01/06

CE



07/08

0,1

REPAIR EMBANKMENT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

04/01/06

04/01/07 T

04/01/07

04/01/07
03/01/07

T

T
T

05/01/07

10/01/07
03/01/08

T

T
T

Auburn Sliding Slope

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/26/07ALLOCM470

T06/01/07BID OPENM490
M495 AWARD 06/08/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: 037.8/ Contract No. 03-2E030

PROGRAM INFORMATION

NEAR AUBURN AT 0.4 MILE SOUTH OF  NORTH FORK AMERICAN
RIVER BRIDGE  #19-0035

MS and Delivery plan: No

07/15/05

T

A
A

$500

$500 $500
$500

0
0
0
0

None

Yazdi, Sadegh

20

SHOPP-Minor A
20.10.201.150

Record #: 221

10/31/05

CE

0,8

CONSTRUCT PEDESTRIAN OVERCROSSING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

03/01/08 T

01/01/08

02/01/08
02/01/08

T

T
T

04/01/08

06/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 000.8/001.0 Contract No. 03-2E470

PROGRAM INFORMATION

AT LATROBE ROAD UNDERCROSSING

MS and Delivery plan: No

04/06/06

07/01/07
T

A
T

$235
$235

0
0
0
0

None

Holder, John

STIP-Local Delivery
20.10.075.600

Record #: 222

10/01/06

ER



0

CONSTRUCT NEW INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/14/07

DESC BASELINE CURR DATE STATUS

T

01/01/08 T

01/04/08
01/01/08

T
T

03/04/08

06/04/08
01/04/10

T

T
T

Silva Vally Pkwy I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 001.3/001.8 Contract No. 03-1E290

PROGRAM INFORMATION

WEST OF PLACERVILLE BETWEEN  ELDORADO HILLS BOULEVARD
AND  CARSON CREEK BRIDGE  100% LOCAL

MS and Delivery plan: No

07/01/05

02/19/07
T

T

$15,000

$13,000
$2,000

4
0
0
0

None

Holder, John

Special Funded-Special
20.10.400.000

Record #: 223

ND

08/09

1,2

REVISE INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/15/05

DESC BASELINE CURR DATE STATUS

08/23/00

A

03/01/07 T

01/01/07
01/01/07
01/01/07
03/01/07

T
T
T
T

04/01/07

05/01/07
06/01/08

T

T
T

MISSOURI FLAT I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R014.4/R015.8 Contract No. 03-37000

PROGRAM INFORMATION

NEAR PLACERVILLE AT MISSOURI FLAT  ROAD OVERCROSSING BR
#25-0077  (KP R23.1/R25.4)

MS and Delivery plan: No

07/01/97

12/09/03
A

A
A

$11,160

$11,160 $23,885

$7,757
$16,128

8
0
0
0

None

Peri, Clark

STIP-Local Delivery
20.10.400.000

Record #: 224

08/23/00

ND



07/08

0,1

STABILIZE CUT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

10/01/06

09/01/07 T

06/01/07

07/01/07
09/01/07

T

T
T

10/01/07

11/01/07
05/01/08

T

T
T

Missouri Flat Rd. Blanket

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R014.8/ Contract No. 03-3E190

PROGRAM INFORMATION

NEAR PLACERVILLE AT 0.2 MILE WEST  OF MISSOURI FLAT ROAD
OVERCROSSSING

MS and Delivery plan: No

09/18/06

T

A
A

$150

$150 $150
$150 09/19/06

0
0
0
0

None

Shahid, Mohammed

SHOPP-SHOPP
20.10.201.131

Record #: 225

10/01/06

CE

06/07

0,1,2

POLYESTER OVERLAY, METHACRYLATE,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/13/06

DESC BASELINE CURR DATE STATUS

04/01/04

04/01/07 T

11/20/06
11/16/06
02/01/07
11/09/06

A
A
T
T

05/01/07

07/01/07
06/01/08

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 015.1/077.3 Contract No. 03-2M220

PROGRAM INFORMATION

ON ROUTE 50 FROM MISSOURI FLAT ROAD  OVERCROSSING TO
TROUT CREEK BRIDGE  AT VARIOUS BRIDGES AND ON R

MS and Delivery plan: No

01/15/04

A

A

$300

$300 $300
$300

03/01/06

10/20/04

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 226

CE



0,2,8

REVISE INTERCHANGES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

10/01/02

A

12/01/08 T

08/01/08
05/01/08
09/01/08
10/01/08

T
T
T
T

12/01/08

02/01/09
10/01/10

T

T
T

Western Placerville I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 015.4/017.0 Contract No. 03-37280

PROGRAM INFORMATION

IN AND NEAR PLACERVILLE FROM  WEBER CREEK 25-5 TO WEST
PLACERVILLE UNDERCROSSING #25-68  (AKA FORNI

MS and Delivery plan: No

07/01/00

09/02/05
T

A
A

$12,167

$3,511
$8,656

8
0
0
0

None

Peri, Clark

STIP-Local Delivery
20.10.400.000

Record #: 227

06/01/01

ER

0,1,2

BRIDGE RAIL UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/16/05

DESC BASELINE CURR DATE STATUS

07/01/05

12/22/06 A

09/25/06
09/13/06
10/01/06
08/23/06

A
A
A
A

03/01/07

06/01/07
03/01/08

T

T
T

Mosquito RD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 018.5/ Contract No. 03-4C110

PROGRAM INFORMATION

IN EL DORADO COUNTY IN PLACERVILLE  AT MOSQUITO ROAD
UNDERCROSSING

MS and Delivery plan: No

02/01/02

A

A
A

$295

$69
$226

0
0
0
1

None

Nguyen, Robert

SHOPP-Minor A
20.10.201.112

Record #: 228

12/20/04

CE



09/10

0,1

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

04/06/06

07/01/08 T

02/01/08

04/01/08
07/01/08

T

T
T

08/01/08

11/01/08
08/01/09

T

T
T

EL DORADO CULVERT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 032.0/040.0 Contract No. 03-3C760

PROGRAM INFORMATION

IN ELDORADO COUNTY ON ROUTES 49,  50, 153, AND 193 AT
VARIOUS  LOCATIONS

MS and Delivery plan: No

04/18/02

T

A
A

$2,251

$2,251 $2,540
$2,540

0
0
0
4

None

Peri, Clark

SHOPP-Major
20.10.201.151

Record #: 229

11/01/05

ND

06/07

0,1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/27/06

DESC BASELINE CURR DATE STATUS

12/14/05

03/01/07 T

11/15/06

02/01/07
11/01/06

A

T
A

04/01/07

06/01/07
02/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R032.2/039.7 Contract No. 03-2M610

PROGRAM INFORMATION

FROM 1.0 MILE EAST OF SLY PARK ROAD  UNDERCROSSING TO
SOUTH FORK  AMERICAN RIVER BRIDGE #25-8

MS and Delivery plan: No

12/14/05

A

A
A

$1

$1 $1,000
$1,000

10/18/06

12/14/05

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 230

12/14/05

CE



07/08

0,1

REPAIR EMBANKMENT AND RSP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

08/10/06

05/01/07 T

03/01/07

04/01/07
04/01/07

T

T
T

06/01/07

08/01/07
12/01/07

T

T
T

Repair Embankment and RSP at Various Locations

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 033.3/055.3 Contract No. 03-2E960

PROGRAM INFORMATION

FROM 0.3 MILE WEST OF PGE CANAL  BRIDGE #25-007 TO 0.3 MILE
EAST OF  39 MILE HOMES ROAD  AT VARIOUS

MS and Delivery plan: No

07/24/06

T

A
A

$200

$200 $200
$200

0
0
0
0

None

Yazdi, Sadegh

SHOPP-SHOPP
20.10.201.130

Record #: 231

08/10/06

CE

06/07

0,1,2

REPAIR CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06 07/27/06

DESC BASELINE CURR DATE STATUS

01/11/05

01/01/07 T

10/04/06

11/30/06
10/20/06

A

A
A

03/01/07

05/10/07
12/01/07

T

T
T

09/01/06
01/01/07

10/01/07

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T01/15/07ALLOCM470

T03/10/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 034.2/ Contract No. 03-2M520

PROGRAM INFORMATION

ABOUT 22.0 KM EAST OF PLACERVILLE,  0.3 KM WEST OF FOREST
ROAD

MS and Delivery plan: Yes

01/18/05

A

A

$300

$300 $301

$1

$300

04/07/06

01/18/05

1
1
1
0

None

Kelley, Pat

Maintenance-
20.80.020.030

Record #: 232

CE



07/08

0,1

STABILIZE CUT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

11/15/07

12/15/07
10/01/07

T

T
T

04/01/08

05/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 042.0/042.1 Contract No. 03-3E490

PROGRAM INFORMATION

2.2 MILES EAST OF ICE HOUSE ROAD

MS and Delivery plan: No

T

A
$80

$80 $80
$80 12/10/06

0
0
0
0

None

Kelley, Pat

SHOPP-Minor B
20.10.201.150

Record #: 233

12/12/06

CE

06/07

0,1

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

08/02/06

03/01/07 T

09/05/06

09/25/06
08/24/06

A

A
A

04/01/07

07/01/07
11/01/07

T

T
T

Strawberry RSP

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 06/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 057.6/ Contract No. 03-2e930

PROGRAM INFORMATION

NEAR STRAWBERRY AT 0.2 MILE EAST OF  42 MILE ROAD

MS and Delivery plan: No

08/02/06

A

A
A

$350

$350 $350
$350

08/24/06

09/13/06

0
0
0
0

None

Suchanek, Mark

SHOPP-SHOPP
20.10.201.131

Record #: 234

08/02/06

CE



07/08

0,1

INCREASE SUPERELEVATION OF CURVE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

09/07/06

T

09/01/07 T

06/01/07

07/01/07
09/01/07

T

T
T

11/01/07

02/01/08
07/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 060.2/060.5 Contract No. 03-3E000

PROGRAM INFORMATION

NEAR STRAWBERRY FROM 0.5 MILE TO  0.8 MILE EAST OF PYRAMID
CREEK  BRIDGE #25-9

MS and Delivery plan: No

08/28/06

11/01/06
T

A
A

$750

$750 $750
$750 09/07/06

0
0
0
0

None

Peri, Clark

SHOPP-Minor A
20.10.201.010

Record #: 235

09/07/06

CE

07/08

0,1

LINE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

10/18/06

02/01/08 T

11/01/07

01/01/08
12/01/07

T

T
T

03/01/08

05/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 060.5/064.4 Contract No. 03-2M850

PROGRAM INFORMATION

FROM TWIN BRIDGES ROAD TO 0.6 MILE  EAST OF SIERRA SKI
RANCH ROAD

MS and Delivery plan: No

10/02/06

T

A

$300

$300 $300
$300 10/03/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.020

Record #: 236

CE



0,1,2

REPAIR CULVERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06 08/25/06

DESC BASELINE CURR DATE STATUS

11/14/05

01/01/07 T

10/04/06

11/30/06
09/01/06

A

A
A

02/01/07

03/08/07
12/01/07

T

T
T

08/01/06
01/01/07

12/01/07

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T01/15/07ALLOCM470

T02/08/07BID OPENM490
M495 AWARD 03/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 060.5/066.5 Contract No. 03-2M580

PROGRAM INFORMATION

NEAR MEYERS FROM TWIN BRIDGES ROAD  TO ECHO SUMMIT

MS and Delivery plan: Yes

11/14/05

A

A
A

$200
$200

09/01/06

11/15/05

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.020.151

Record #: 237

11/14/05

CE

0,1

REPAIR SIDEWALKS AND CURBS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/23/06

DESC BASELINE CURR DATE STATUS

11/16/05

04/01/07 T

12/06/06

03/01/07
10/25/06

A

T
A

05/01/07

07/01/07
02/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 073.0/074.0 Contract No. 03-2M590

PROGRAM INFORMATION

NEAR SOUTH LAKE TAHOE FROM 0.3 MILE  EAST OF UPPER
TRUCKEE RIVER BRIDGE  #25-15 TO 0.2 MILE WEST OF

MS and Delivery plan: No

11/16/05

A

A
A

$400
$400

10/18/06

09/25/06

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.020.070

Record #: 238

11/16/05

CE



06/07

0,1

MICROSURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/03/06

DESC BASELINE CURR DATE STATUS

12/14/05

10/01/07 T

07/01/07

09/01/07
10/25/06

T

T
A

11/01/07

02/01/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 075.0/080.4 Contract No. 03-2M620

PROGRAM INFORMATION

IN SOUTH LAKE TAHOE FROM 0.5 MILE  WEST OF JUNCTION ROUTE
89 NORTH TO  NEVADA STATE LINE

MS and Delivery plan: No

12/14/05

A

A
A

$1

$1 $1,000
$1,000

10/18/06

12/14/05

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 239

12/14/05

CE

08/09

2,9

ADD CURB,GUTTER,SIDEWALK & BIKE LN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05

DESC BASELINE CURR DATE STATUS

07/01/98

A

07/01/08 T

12/01/07

03/01/08
07/01/08

T

T
T

10/01/08

01/01/09
11/01/12

T

T
T

U.S. 50  - Trout Creek to Ski Run Blvd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/01/08ALLOCM470

T11/01/08BID OPENM490
M495 AWARD 12/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 077.3/079.3 Contract No. 03-43601

PROGRAM INFORMATION

IN SOUTH LAKE TAHOE, FROM TROUT  CREEK BRIDGE #25-13 TO
SKI RUN  BOULEVARD (KP 124.4/127.6)

MS and Delivery plan: No

01/19/96

06/01/00
A

A $200

$1,537

$1,737 $19,905

$6,175

$13,730

45
40
3

10
None

Williams, Rich

STIP-Fully Funded
20.10.400.000

Record #: 240

CE



0,1

REMOVE SLIDE MATERIAL AND REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

11/15/06

11/01/07 T

07/01/07

09/01/07
10/01/07

T

T
T

12/01/07

04/01/08
10/01/08

T

T
T

ED-89 Repair Retaining System

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-089 PM: 017.5/017.6 Contract No. 03-3E360

PROGRAM INFORMATION

ON STATE ROUTE 89 AT THE SIDEHILL  VIADUCT #25-100

MS and Delivery plan: No

10/26/06

T

A
A

$180
$180

0
0
0
0

None

Yazdi, Sadegh

SHOPP-SHOPP
20.10.201.131

Record #: 241

11/13/06

CE

06/07

2,3,5,9

REPAIR WASHOUT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

03/02/06

T

05/01/07 T

02/01/07

04/01/07
03/01/07

T

T
T

06/01/07

08/01/07
09/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/07ALLOCM470

T07/01/07BID OPENM490
M495 AWARD 07/23/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-089 PM: 020.9/ Contract No. 03-2e370

PROGRAM INFORMATION

ABOUT 11.2 MILES NORTH OF SOUTH  LAKE TAHOE AT 1.4 MILES
NORTH OF  BLISS MEMORIAL STATE PARK ROAD

MS and Delivery plan: No

03/02/06

11/01/06
T

A
A

$120

$120 $120
$120 06/26/06

0
0
0
0

None

Kelley, Pat

SHOPP-SHOPP
20.10.201.130

Record #: 242

03/02/06

CE

1602
401

Y
Y



REPLACE SAND HOUSES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

09/01/06

12/01/08 T

09/01/08
09/01/08
11/01/08
12/01/08

T
T
T
T

01/01/09

04/01/09
03/01/10

T

T
T

ECHO SANDHOUSE

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-L5712 PM: / Contract No. 03-1C480

PROGRAM INFORMATION

IN EL DORADO AND PLACER COUNTIES  AT VARIOUS
MAINTENANCE STATIONS

MS and Delivery plan: No

01/01/00

T

A
T

$15,000
$15,000

0
0
0
0

None

Hoole, John

SHOPP-Major
Not Found

Record #: 243

09/01/06

CE

1,2

RAC OVERLAY AND RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/09/05

DESC BASELINE CURR DATE STATUS

03/16/06

02/01/07 T

10/01/06

12/07/06
11/01/06

A

A
A

04/15/07

07/01/07
09/01/08

T

T
T

02/01/07
02/01/07

09/01/08

Glenn 5 CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

02/01/07

T03/15/07ALLOCM470

T05/15/07BID OPENM490
M495 AWARD 06/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-005 PM: R000.0/R020. Contract No. 03-1E690

PROGRAM INFORMATION

IN AND NEAR WILLOWS FROM COLUSA  COUNTY LINE TO 0.2 MILE
NORTH OF  COUNTY ROAD 28 OVERCROSSING

MS and Delivery plan: Yes

05/10/05

A

A
A

$10,028
$10,028

0
0
0
1

None

Villanueva, Martin

Maintenance-
20.80.010.122

Record #: 244

12/09/05

CE



07/08

0,1

REMOVE PINE TREES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/07

DESC BASELINE CURR DATE STATUS

10/18/06

02/01/08 T

11/01/07

01/01/08
12/01/07

T

T
T

03/01/08

05/01/08
12/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-005 PM: 014.4/014.7 Contract No. 03-2M830

PROGRAM INFORMATION

NEAR WILLOWS, 0.2 MILES NORTH OF  COUNTY ROAD 39, AT THE
WILLOWS  REST AREA

MS and Delivery plan: No

10/02/06

T

A

$200

$200 $200
$200 10/03/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.020

Record #: 245

CE

09/10

1

COLD PLANE, PLACE RAC & DGAC, SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/05

DESC BASELINE CURR DATE STATUS

03/16/06

A

10/01/08 T

06/01/08
06/01/08
08/01/08
09/01/08

T
T
T
T

12/01/08

03/01/09
06/01/10

T

T
T

GLE-5

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T01/01/09BID OPENM490
M495 AWARD 02/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-005 PM: R020.0/R028. Contract No. 03-3C870

PROGRAM INFORMATION

NEAR ORLAND, 0.3 KM NORTH OF COUNTY  ROAD 28
OVERCROSSING TO TEHAMA  COUNTY LINE  (KPR32.2-R46.4)

MS and Delivery plan: No

05/20/02

09/01/05
A

A
A

$6,190

$6,190 $5,483
$5,483

0
0
0
3

None

Villanueva, Martin

SHOPP-Major
20.10.201.121

Record #: 246

09/01/05

CE



04/05

0,1,2

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/28/06

DESC BASELINE CURR DATE STATUS

12/03/04

04/01/07 T

12/11/06

03/01/07
10/01/06

A

T
A

05/01/07

07/01/07
03/01/08

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-032 PM: 000.1/001.2 Contract No. 03-2M450

PROGRAM INFORMATION

IN ORLAND FROM 5TH STREET TO WEST  OF COUNTY ROAD M 1/2

MS and Delivery plan: No

12/03/04

A

A

$400

$400 $400
$400

0
0
0
1

Yes

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 247

CE

0,1,2

PROVIDE STREETSCAPE PLANTINGS FOR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-032 PM: L000.2/000.1 Contract No. 03-4C040

PROGRAM INFORMATION

IN ORLAND FROM WEST OF NINTH STREET  TO ORLAND RAILROAD
CROSSING

MS and Delivery plan: No

T

A

$100
$100

12/28/06

09/20/06

0
0
0
1

None

Belanger, Adam

SHOPP-Minor B
20.10.201.220

Record #: 248

06/11/02

CE



1,2,3,9

REPLACE EXISTING PIPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/11/05

DESC BASELINE CURR DATE STATUS

03/01/07 T

10/26/06

02/01/07
10/05/06

A

T
A

05/01/07

07/01/07
06/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-162 PM: 046.2/ Contract No. 03-0E740

PROGRAM INFORMATION

NEAR ELK CREEK AT 1.6 KM EAST OF  ROAD 304

MS and Delivery plan: No

A

A

$85
$85

05/25/05

06/18/04

2
2
2
1

None

Belanger, Adam

SHOPP-Minor B
20.80.020.151

Record #: 249

05/13/04

CE

1602
401
404 NWP

D
D
D

REPAIR DRAINAGE DITCH

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/27/05

DESC BASELINE CURR DATE STATUS

04/19/05

12/01/07 T

09/01/07

11/01/07
10/01/07

T

T
T

01/01/08

03/01/08
09/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-162 PM: 047.4/047.7 Contract No. 03-2m550

PROGRAM INFORMATION

AT 2.0 MILES EAST OF COUNTY ROAD  304

MS and Delivery plan: No

04/19/05

A

A
A

$120
$120 06/17/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.030

Record #: 250

04/19/05

CE



08/09

0,1

REHAB BR DECK W/POLY OL & METH SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

05/23/06

11/01/08 T

07/01/08
06/01/08
09/01/08
09/01/08

T
T
T
T

12/01/08

03/01/09
06/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T01/01/09BID OPENM490
M495 AWARD 02/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-162 PM: 065.5/ Contract No. 03-2E750

PROGRAM INFORMATION

IN WILLOWS AT ROUTE 162/5  SEPARATION BRIDGE #11-0056

MS and Delivery plan: No

05/22/06

T

A
A

$350

$350 $350
$350

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.110

Record #: 251

05/23/06

CE

07/08

0,1

PLACE ROCK SLOPE PROTECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/02/07

DESC BASELINE CURR DATE STATUS

09/06/06

T

04/01/08 T

11/01/07

02/01/08
02/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

GLE-162, Place Rock Slope Protection

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/15/08ALLOCM470

T06/01/08BID OPENM490
M495 AWARD 06/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-162 PM: 076.7/ Contract No. 03-2E990

PROGRAM INFORMATION

NEAR BUTTE CITY AT SACRAMENTO RIVER  BRIDGE #11-17

MS and Delivery plan: No

08/01/06

08/01/07
T

A
A

$150

$150 $150
$150

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.130

Record #: 252

09/06/06

CE



08/09

0,1

CONSTRUCT CREW ROOM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

07/01/08

T

12/01/08 T

09/01/08
08/01/08
11/01/08
12/01/08

T
T
T
T

01/01/09

04/01/09
10/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/15/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-L5734 PM: / Contract No. 03-3E440

PROGRAM INFORMATION

AT WILLOWS MAINTENANCE STATION

MS and Delivery plan: No

12/10/06

05/01/07
T

A
A

$250

$250 $250
$250

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.352

Record #: 253

12/11/06

CE

08/09

0,1

WIDEN FOR DECELERATION LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

05/16/06

11/01/08 T

07/01/08

09/01/08
04/02/09

T

T
T

01/01/09

03/01/09
01/01/10

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/01/08ALLOCM470

T03/04/09BID OPENM490
M495 AWARD 04/15/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: R013.3/R013. Contract No. 03-2E530

PROGRAM INFORMATION

NEAR GRASS VALLEY FROM 0.3 MILE TO  0.1 MILE WEST OF IDAHO-
MARYLAND  UNDERCROSSING

MS and Delivery plan: No

04/19/06

T

A
A

$220

$220 $220
$220 05/15/06

0
0
0
0

None

Amini, Kayhan

SHOPP-Minor A
20.10.201.310

Record #: 254

05/16/06

CE



1

INSTALL TRAFFIC SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: R013.6/ Contract No. 03-2e230

PROGRAM INFORMATION

AT THE 20/49 EB OFFRAMP AT  IDAHO/MARYLAND RD

MS and Delivery plan: No

T

A

$120
$120 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.310

Record #: 255

12/12/05

CE

1,2

IRRIGATION UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: 016.5/017.4 Contract No. 03-1E630

PROGRAM INFORMATION

ON SR 20 IN NEVADA CITY FROM  SACRAMENTO STREET TO
NEVADA STREET

MS and Delivery plan: No

T

A

$120
$120 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.210

Record #: 256

04/28/05

CE



07/08

0,1

REPLACE ROCK FENCE WITH K-RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

07/01/05

11/01/08 T

07/01/08

09/01/08
11/01/08

T

T
T

01/01/09

03/01/09
03/01/11

T

T
T

NEV-020 REPLACE ROCK FENCE WITH K-RAIL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/01/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: 037.9/040.4 Contract No. 03-4C170

PROGRAM INFORMATION

IN NEVADA, PLACER, AND SIERRA  COUNTIES AT VARIOUS
LOCATIONS

MS and Delivery plan: No

07/05/02

T

A
A

$500

$500 $500
$500

0
0
0
0

None

Amini, Kayhan

SHOPP-Minor A
20.10.201.150

Record #: 257

07/31/02

CE

0

CONSTRUCT SIGNALIZED INTERSECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06

DESC BASELINE CURR DATE STATUS

07/01/07 T

05/01/07

07/01/07
05/01/07

T

T
T

08/01/07

09/01/07
09/01/08

T

T
T

Rte 49/Crestview I/S

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-049 PM: 012.6/013.1 Contract No. 03-0E470

PROGRAM INFORMATION

NEAR GRASS VALLEY AT CRESTVIEW  DRIVE (KP 20.3/21.1)

MS and Delivery plan: No

12/01/03

A

A
A

$3,000
$3,000

0
0
0
0

None

Mowry, Rebecca

STIP-Partially Funded
20.10.400.000

Record #: 258

01/29/04

ND



0,1

REPLACE ELASTOMERIC BEARING PADS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

10/01/06

T

11/01/08 T

07/01/08
07/01/08
09/01/08
11/01/08

T
T
T
T

01/01/09

02/01/09
08/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-049 PM: R021.9/ Contract No. 03-1A010

PROGRAM INFORMATION

AT SOUTH YUBA RIVER BRIDGE #17-07

MS and Delivery plan: No

07/01/98

10/01/07
T

A
A

$770
$770

0
0
0
0

None

Bajwa, Winder

SHOPP-Minor A
20.10.201.110

Record #: 259

10/01/00

CE

07/08

0,1

PLACE OPEN GRADED A/C

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

08/01/07 T

06/01/07

07/01/07
07/01/07

T

T
T

09/01/07

12/01/07
06/01/08

T

T
T

Four County OGAC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 10/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-049 PM: R021.9/023.2 Contract No. 03-2e900

PROGRAM INFORMATION

IN NEVADA, PLACER AND SACRAMENTO  COUNTIES AT VARIOUS
LOCATIONS

MS and Delivery plan: No

06/26/06

T

A
A

$900

$900 $900
$900

0
0
0
0

None

Shahid, Mohammed

SHOPP-SHOPP
20.10.201.010

Record #: 260

07/20/06

CE



0,1

REMOVE SLIDE MATERIAL, CLEAN OUT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

11/01/07 T

07/01/07

10/01/07

T

T

12/01/07

02/01/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/08/07ALLOCM470

T01/04/08BID OPENM490
M495 AWARD 01/15/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-049 PM: 032.0/032.1 Contract No. 03-3E330

PROGRAM INFORMATION

ON STATE ROUTE 49, 0.6 MI SOUTH OF  THE MIDDLE YUBA RIVER
BR #17-09

MS and Delivery plan: No

10/26/06

T

A
A

$135
$135 10/26/06

0
0
0
0

None

Suchanek, Mark

SHOPP-SHOPP
20.10.201.131

Record #: 261

11/13/06

CE

07/08

1,9

REPLACE BUILDING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/01

DESC BASELINE CURR DATE STATUS

07/01/00

A

07/01/08 T

02/01/08
02/01/08
05/01/08
04/29/03

T
T
T
A

09/01/08

12/01/09
01/01/11

T

T
T

DONNER SUMIT SRRA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/15/08ALLOCM470

T10/01/08BID OPENM490
M495 AWARD 11/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R005.6/ Contract No. 03-4A240

PROGRAM INFORMATION

IN NEVADA COUNTY ABOUT 25 KM WEST  OF TRUCKEE AT DONNER
SUMMIT SAFETY  ROADSIDE REST AREA

MS and Delivery plan: No

06/01/99

10/01/00
A

A
A

$1

$8,244

$8,245 $8,244

$7,641
$603

0
0
0
4

None

Kiani, Ali

SHOPP-Major
20.10.201.250

Record #: 262

09/10/99

CE

1602
401
404 NWP

D
D
D



11/12

K

PCC OVERLAY AND DRAINAGE REHAB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/07

04/15/08 T

11/01/07
12/15/07
01/15/08
04/01/08

T
T
T
T

06/01/08

08/01/08
06/01/10

T

T
T

DONNER SUMMIT REHAB (PHASE 3)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R005.6/R011. Contract No. 03-0A633

PROGRAM INFORMATION

NEAR TRUCKEE FROM 0.2 KM WEST OF  DONNER SUMMIT TO 1.9
KM WEST OF  DONNER PARK OVERCROSSING  (KP R9.

MS and Delivery plan: No

12/01/03

T

A
T

$14,000

$14,000 $140,000
$140,000

0
0
0
0

None

Kiani, Ali

SHOPP-K-Phase
40.50.201.390

Record #: 263

03/01/07

ND

06/07

1,2,9

PCC OL, DRAINAGE REHAB, W/B TRK LN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/04 06/30/04

DESC BASELINE CURR DATE STATUS

04/08/04

A

04/16/07 T

01/17/06
01/17/06
01/29/07
06/08/06

A
A
T
A

06/01/07

12/01/07
10/01/10

T

T
T

04/01/07
04/16/07

10/01/10

DONNER SUMMIT REHAB (PHASE 1)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/01/06

T05/16/07ALLOCM470

T07/15/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R009.2/013.6 Contract No. 03-0A631

PROGRAM INFORMATION

IN AND NEAR TRUCKEE FROM 0.2 KM  EAST OF DONNER LAKE
UNDERCROSSING  #17-76L TO 0.2 KM EAST OF WEST

MS and Delivery plan: Yes

12/01/03

03/01/0403/01/04
A

A
A

$67,568

$67,568 $65,600
$65,600

0
0
0

15
None

Kiani, Ali

SHOPP-Major
20.10.201.120

Record #: 264

06/30/04

ND

1602
401
404 NWP

D
D
D



1

REPAIR/REPLACE CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

02/01/07

04/01/07
03/01/07

T

T
T

05/01/07

06/01/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 009.9/ Contract No. 03-2E280

PROGRAM INFORMATION

IN NEVADA COUNTY ON I-80 0.8 MILES  EAST OF THE DONNER LAKE
UNDERCROSSI E/B ALIGNMENT

MS and Delivery plan: No

T

A

$75
$75 07/27/06

0
0
0
0

None

Suchanek, Mark

SHOPP-Minor A
20.10.201.151

Record #: 265

02/02/06

CE

09/10

0,2

STORM WATER MANAGEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07 12/01/07

DESC BASELINE CURR DATE STATUS

04/01/06

11/01/08 T

06/01/08

08/01/08
10/01/08

T

T
T

01/01/09

05/01/09
12/01/09

T

T
T

10/01/08
11/01/08

12/01/09

W. BOCA WATER QUALITY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/08

T12/16/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 017.3/020.3 Contract No. 03-0C720

PROGRAM INFORMATION

IN TRUCKEE FROM FIBREBOARD  UNDERCROSSING #17-40 TO
UNION MILLS  BRIDGE AND OVERHEAD #17-58

MS and Delivery plan: Yes

10/29/04

T

A
A

$80

$8,104

$8,184 $7,438

$264

$7,174

7
0
0
5

None

Kiani, Ali

SHOPP-Major
20.10.201.335

Record #: 266

11/01/05

ND

401
404 NWP

Y
Y



REPAVE AND SEAL COAT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

04/01/07

T

05/01/08 T

09/01/07
01/01/08
03/01/08
05/01/08

T
T
T
T

07/01/08

09/01/08
09/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 018.4/019.5 Contract No. 03-4c220

PROGRAM INFORMATION

AT DONNER PASS INSPECTION FACILITY  (WEIGH STATION)

MS and Delivery plan: No

08/19/02

05/01/07
T

A
A

$200
$200

01/09/03

08/27/02

0
0
0
1

None

Kiani, Ali

SHOPP-K-Phase
Not Found

Record #: 267

10/04/06

CE

07/08

0,1

REPLACE EXISTING DOWNDRAIN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 020.2/020.3 Contract No. 03-3E500

PROGRAM INFORMATION

IN TRUCKEE AT UNION MILLS BRIDGE  OVERHEAD #17-0058

MS and Delivery plan: No

T

A
$130

$130 $130
$130 12/08/06

0
0
0
0

None

Kelley, Pat

SHOPP-Minor B
20.10.201.151

Record #: 268

12/12/06

CE



07/08

0,1

REM SLIDE MATL, REPAIR ROCK FENCE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

05/01/07 T

03/01/07

04/01/07
04/01/07

T

T
T

06/01/07

08/01/07
12/01/07

T

T
T

Floriston RSP

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/11/07ALLOCM470

T07/02/07BID OPENM490
M495 AWARD 07/25/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 027.2/031.8 Contract No. 03-2e970

PROGRAM INFORMATION

NEAR TRUCKEE FROM FLORISTON TO  SIERRA COUNTY LINE

MS and Delivery plan: No

07/25/06

T

A
A

$500

$500 $135
$135 08/10/06

0
0
0
0

None

Shahid, Mohammed

SHOPP-SHOPP
20.10.201.130

Record #: 269

08/10/06

CE

06/07

0,1,2

POLY OL BR DECK, JOINTS & APPROACH/

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

05/31/05

12/15/06 A

09/01/06
11/09/06
11/09/06
11/01/06

A
A
A
A

03/01/07

06/01/07
11/01/07

T

T
T

ACID FLAT - TRUCKEE RIVER BRIDGE REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/15/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 028.0/ Contract No. 03-1E780

PROGRAM INFORMATION

ABOUT 6.0 MILES EAST OF TRUCKEE  AT TRUCKEE RIVER BRIDGE
#17-0063L

MS and Delivery plan: No

05/06/05

A

A
A

$600

$600 $600

$600

0
0
0
1

None

Shahid, Mohammed

SHOPP-SHOPP
20.80.030.115

Record #: 270

05/31/05

CE



0

PCC OVERLAY AND WIDEN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08

T

04/15/08 T

10/01/07
09/01/07
01/15/08
04/01/08

T
T
T
T

06/01/08

10/01/08
04/01/12

T

T
T

TRUCKEE RIVER CANYON REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/08ALLOCM470

T07/01/08BID OPENM490
M495 AWARD 08/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 028.1/031.8 Contract No. 03-3A220

PROGRAM INFORMATION

IN NEVADA AND SIERRA COUNTIES, NEAR  FLORISTON, FROM
TRUCKEE RIVER  BRIDGE #17-63 TO NEVADA STATE LI

MS and Delivery plan: No

07/01/98

08/01/07
T

A
A

$52,143

$1,143

$51,000

18
0
0
2

None

Kiani, Ali

SHOPP-Long Lead
20.10.201.120

Record #: 271

02/01/01

ND

1602
401
404 NWP

Y
Y
Y

09/10

0,1

FULL BRIDGE DECK REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

07/01/06

04/15/08 T

10/15/07
12/15/07
01/15/08
04/01/08

T
T
T
T

06/01/08

10/01/08
04/01/12

T

T
T

ACID FLAT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/08ALLOCM470

T07/01/08BID OPENM490
M495 AWARD 08/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 028.4/ Contract No. 03-2E050

PROGRAM INFORMATION

ABOUT 6.0 MILES EAST OF TRUCKEE AT  TRUCKEE RIVER BRIDGE
#17-0063R

MS and Delivery plan: No

07/01/05

T

A

$6,528

$6,528 $6,528

$6,528

0
0
0
0

None

Kiani, Ali

SHOPP-Major
20.10.201.110

Record #: 272

CE

1602
401

Y
Y



06/07

1,2

INSTALL F.A.S.T. ANTI-ICING SYSTEM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/28/03 05/28/03

DESC BASELINE CURR DATE STATUS

02/01/07 T

02/03/06
03/01/06
11/20/06
12/01/06

A
A
A
A

03/01/07

06/01/07
12/01/07

T

T
T

01/03/06
01/01/07

11/01/07

NEV-080, YUBA PASS ANTI-ICING SYSTEM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

T02/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R059.4/R059. Contract No. 03-0E360

PROGRAM INFORMATION

AT YUBA PASS OVERHEAD-80/20  SEPARATION BRIDGE #17-23R/L
(KP R95.7)

MS and Delivery plan: Yes

A

$11

$638

$649 $638
$638

0
0
0
1

Yes

Mullen, Murray

SHOPP-SHOPP
20.10.201.010

Record #: 273

CE

1

INSTALL OVERHEAD EXIT SIGN, CAMERA,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 069.0/ Contract No. 03-2E080

PROGRAM INFORMATION

ON I-80 IN NEVADA COUNTY  AT THE KINGVALE OFF RAMP

MS and Delivery plan: No

T

T

$100
$100 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.015

Record #: 274

02/02/06

CE



07/08

0

REHAB SANDHOUSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

04/01/06

11/01/07 T

07/01/07
07/01/07
09/01/07
11/01/07

T
T
T
T

01/01/08

04/01/08
04/01/09

T

T
T

PLA-080 REHAB SANDHOUSES

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-L5711 PM: / Contract No. 03-2C810

PROGRAM INFORMATION

AT KINGVALE MAINTENANCE STATION

MS and Delivery plan: No

03/06/01

T

A
A

$1

$1 $1,000
$1,000 01/25/06

0
0
0
0

None

Shahid, Mohammed

SHOPP-Minor A
20.10.201.352

Record #: 275

08/27/01

CE

06/07

0,1

CONST SPARGE WELLS AND OZONE INJECT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/24/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

11/08/06

12/04/06
12/04/06

A

A
A

04/01/07

05/01/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-L5711 PM: / Contract No. 03-3E220

PROGRAM INFORMATION

AT KINGVALE MAINTENANCE STATION

MS and Delivery plan: No

A

A
$125

$125 $125
$125

12/12/12

10/23/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.330

Record #: 276

10/02/06

CE



09/10

1,2

CONSTR RESIDENT MECHANIC FACILITY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/27/05

DESC BASELINE CURR DATE STATUS

03/16/06

09/01/08 T

03/01/08
02/01/08
06/01/08
08/01/08

T
T
T
T

10/01/08

12/01/08
01/01/10

T

T
T

Nev. City Maintenance Station

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/16/08ALLOCM470

T11/01/08BID OPENM490
M495 AWARD 11/24/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-L5717 PM: / Contract No. 03-31800

PROGRAM INFORMATION

NEVADA CITY MAINTENANCE STATION

MS and Delivery plan: No

04/01/99

T

T
T

$2,814

$2,814 $2,600

$2,000
$600

0
0
0
0

None

Bajwa, Winder

SHOPP-Major
20.10.201.351

Record #: 277

10/01/99

CE

07/08

0,1

LINE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

10/24/06

02/01/08 T

11/01/07

01/01/08
12/01/07

T

T
T

03/01/08

05/01/08
02/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-020 PM: 041.3/043.0 Contract No. 03-2M840

PROGRAM INFORMATION

FROM BEAR RIVER BRIDGE #17-22 TO  0.6 MILE WEST OF LAKE
SPAULDING  ROAD

MS and Delivery plan: No

10/02/06

T

A

$300

$300 $300
$300 10/03/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.020

Record #: 278

CE



06/07

1,2,9

REHAB PAVEMENT/RECONST DRAINAGE SYS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/05 11/01/05

DESC BASELINE CURR DATE STATUS

12/01/01

A

04/16/07 T

08/16/06
08/16/06
01/15/07
04/01/07

A
A
T
T

07/01/07

10/01/07
01/01/11

T

T
T

04/01/07
04/16/07

01/01/11

EIP - Tahoe City to Kings Beach

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T06/01/07ALLOCM470

T09/01/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-028 PM: 000.8/009.4 Contract No. 03-2A940

PROGRAM INFORMATION

IN AND NEAR TAHOE CITY FROM TAHOE  STATE PARK TO ROUTE
267  (KP 1.2/15.0)

MS and Delivery plan: Yes

07/01/98

05/10/0505/10/05
A

A
A

$11,700

$39,937

$51,637 $41,037

$3,106

$37,931

83
62
28
22

None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 279

10/10/01

ND

1602
401
404 NWP
TRPA

Section 106
USFWS

Y
Y
Y
Y

D
D

1

UPGRADE FIVE COUNT STATIONS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-028 PM: 000.9/ Contract No. 03-4C560

PROGRAM INFORMATION

IN PLACER AND EL DORADO COUNTIES  AT VARIOUS LOCATIONS

MS and Delivery plan: No

T

A

$82
$82 09/20/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 280

12/16/02

CE



06/07

1,2,3,9

WATER QUALITY IMPROVEMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/05

DESC BASELINE CURR DATE STATUS

12/01/01

A

01/09/07 T

11/09/06
11/15/05
12/07/06
12/29/05

A
A
A
A

02/05/07

04/02/07
08/01/08

T

T
T

EIP - Kings Beach to State Line

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

A06/08/06ALLOCM470

T03/05/07BID OPENM490
M495 AWARD 03/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-028 PM: 010.2/011.0 Contract No. 03-29090

PROGRAM INFORMATION

IN PLACER COUNTY AT KINGS BEACH  FROM CHIPMUNK STREET
TO NEVADA  STATE LINE

MS and Delivery plan: No

07/01/01

05/10/05
A

A
A

$700

$2,921

$3,621 $2,647
$2,647

4
4
4

14
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 281

10/10/01

ND

TRPA Section 106
USFWS

Y D
D

1

REPAIR ROCK WALL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-049 PM: 002.7/ Contract No. 03-1E900

PROGRAM INFORMATION

IN THE CITY OF AUBURN AT PLACER  STREET ON SR 49 IN PLACER
COUNTY

MS and Delivery plan: No

T

A

$110
$110 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.150

Record #: 282

08/04/05

CE



0

WIDEN OC, WIDEN RAMPS, CONST NEW

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

05/15/97

A

02/01/08 T

01/01/08

02/01/08
02/01/08

T

T
T

03/01/08

05/01/08

T

T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T04/01/08BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R007.1/ Contract No. 03-43511

PROGRAM INFORMATION

IN ROSEVILLE AT PLEASANT GROVE  BOULEVARD OVERCROSSING
PHASE 2

MS and Delivery plan: No

01/01/97

05/01/97
T

A
A

$5,000

$2,500
$2,500

0
0
0
0

None

Mowry, Rebecca

STIP-Local Delivery
20.10.400.000

Record #: 283

05/15/97

ES

0

CONSTRUCT INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

A

10/01/07 T

06/01/07
07/01/07
09/01/07
10/01/07

T
T
T
T

01/01/08

05/01/08
05/01/09

T

T
T

SUNSET I/C ROUTE 65

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R009.3/R009. Contract No. 03-2A820

PROGRAM INFORMATION

NEAR ROSEVILLE AT SUNSET BOULEVARD  (KP R15.0/R15.9)

MS and Delivery plan: No

07/01/00

09/01/04
T

A
A

$9,053

$2,148
$6,905

0
0
0
0

None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 284

07/28/00

ND



10/11

0,1,2,9

4-LN EXPWY WITH INTERSECTIONS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/25/06

DESC BASELINE CURR DATE STATUS

06/01/98

A

07/01/08 T

03/16/06
12/08/05
06/01/07
07/01/08

A
A
T
T

09/15/08

03/01/09
10/01/11

T

T
T

Lincoln Bypass

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/15/08ALLOCM470

T11/15/08BID OPENM490
M495 AWARD 02/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R012.2/R023. Contract No. 03-33380

PROGRAM INFORMATION

NEAR LINCOLN, 0.6 MILE SOUTH OF  INDUSTRIAL BOULEVARD TO
0.5 MILE  SOUTH OF YUBA COUNTY LINE  (LINCO

MS and Delivery plan: No

06/30/95

11/14/01
A

A
A

$31,275

$131,907

$163,182 $230,421

$46,399

$42,812
$141,210

96
19
6

25
Yes

Avila, Jess

STIP-Fully Funded
20.10.025.700

Record #: 285

06/01/98

ES

1602
2081
401
404 NWP

NOAA
Reclamation
Board
USFWS

Y
Y
Y
Y

D
N
Y

0,1

CONSTR NEW FREEWAY INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/15/06

DESC BASELINE CURR DATE STATUS

07/01/08

A

07/01/08 T

04/01/07
04/01/07
06/01/07
07/01/08

T
T
T
T

09/15/08

03/01/09
10/01/11

T

T
T

Ferrari Ranch Road

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/15/08ALLOCM470

T11/15/08BID OPENM490
M495 AWARD 02/01/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: 013.0/013.1 Contract No. 03-0C960

PROGRAM INFORMATION

NEAR LINCOLN AT FERRARI RANCH ROAD  AND UNCONSTRUCTED
ROUTE 65 BYPASS

MS and Delivery plan: No

05/17/00

06/01/05
T

A
A

$10,000
$10,000

0
0
0
0

None

Avila, Jess

Special Funded-Special
20.10.400.000

Record #: 286

01/01/02

ND



0

MODIFY INTERSECTION, NEW ALIGNMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

06/20/04

08/01/07 T

06/01/07
02/01/07
08/01/07
07/01/07

T
T
T
T

10/01/07

12/01/07
09/01/08

T

T
T

Gladding Parkway

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: 014.0/015.0 Contract No. 03-0E970

PROGRAM INFORMATION

IN LINCOLN AT GLADDING ROAD  (KP 22.5/24.1)

MS and Delivery plan: No

07/01/03

A

A
A

$5,000
$5,000

0
0
0
0

None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 287

06/20/04

ER

1,2,9

CONSTRUCT AUXILIARY AND HOV LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/16/04

DESC BASELINE CURR DATE STATUS

12/01/00

A

12/01/07 T

07/15/07
08/01/07
10/01/07
12/01/07

T
T
T
T

02/01/08

05/08/08
10/01/10

T

T
T

PLA-80 HOV (PHASE 2)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/01/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 000.0/005.1 Contract No. 03-36782

PROGRAM INFORMATION

IN SACRAMENTO AND PLACER COUNTIES  IN AND NEAR ROSEVILLE
FROM 0.7 KM  WEST OF SACRAMENTO/PLACER COUN

MS and Delivery plan: No

05/01/00

04/14/03
A

A
A $451

$451 $70,456

$1,326

$7,038
$62,092

50
0
0
4

None

Avila, Jess

STIP-Fully Funded
20.10.025.700

Record #: 288

12/01/00

ND

1602
401
404 NWP

Y
Y
Y



1

UPGRADE HIGHWAY ADVISORY RADIO-HAR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
08/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 013.8/014.4 Contract No. 03-3E400

PROGRAM INFORMATION

0.1 MILES EAST OF ROUTE 80/199  SEPARATION #19-104 OR 1.6
MILES  EAST OF GILARDI ROAD OC#19-101  (NE

MS and Delivery plan: No

T

A

$80
$80 11/21/06

0
0
0
0

None

Belanger, Adam

-Minor B
20.10.201.315

Record #: 289

12/06/06

CE

06/07

1,2,9

REPAIR CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/04/06

DESC BASELINE CURR DATE STATUS

07/01/07

05/01/07 T

08/17/06

10/23/06

A

A

06/15/07

08/01/07
11/01/07

T

T
T

Colfax Culvert Sinkhole

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 031.6/ Contract No. 03-2E770

PROGRAM INFORMATION

NEAR COLFAX AT 0.1 MILE WEST OF  ILLINOISTOWN
OVERCROSSING #19-85  (OFF-RAMP AND ON-RAMP)

MS and Delivery plan: No

05/30/06

A

A
A

$350

$350 $353

$3

$350

0
0
0
2

None

Shahid, Mohammed

SHOPP-SHOPP
20.10.201.130

Record #: 290

06/12/06

CE

1602
401
404 NWP

Y
Y
Y



07/08

0,1

PAVE CULVERT INVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

10/18/06

02/01/08 T

10/01/07

12/01/07
11/01/07

T

T
T

04/01/08

06/01/08
03/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 032.3/ Contract No. 03-2M820

PROGRAM INFORMATION

NEAR COLFAX AT 0.8 MILE WEST OF  ROUTE 174/80 SEPARATION
BRIDGE

MS and Delivery plan: No

10/02/06

T

A

$350

$350 $350
$350 10/03/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.020

Record #: 291

CE

K

PAVEMENT REHAB (PAVEMENT ONLY)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

03/01/07

T

04/15/08 T

10/01/07
01/15/08
03/01/08
04/01/08

T
T
T
T

05/01/08

06/01/08
02/01/09

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 033.0/044.8 Contract No. 03-3E040

PROGRAM INFORMATION

1.2 MILES WEST OF ILLINOISTOWN OC  #19-85 TO ALTA ROAD
UNDERCROSSING  #19-111

MS and Delivery plan: No

08/28/06

07/01/07
T

A
T

$20,000
$20,000

0
0
0
0

None

Kiani,Ali

SHOPP-K-Phase
40.50.201.390

Record #: 292

03/01/07

CE



0

REHAB AND WIDEN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

07/01/08

T

04/15/08 T

11/15/07
11/15/07
01/15/08
04/01/08

T
T
T
T

06/01/08

10/01/08
04/01/12

T

T
T

COLFAX NARROWS ROADWAY REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/08ALLOCM470

T07/01/08BID OPENM490
M495 AWARD 08/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 033.3/039.0 Contract No. 03-1A790

PROGRAM INFORMATION

NEAR COLFAX, FROM 0.2 MILE EAST OF  ROUTE 174 TO MAGRA
OVERHEAD #19-28

MS and Delivery plan: No

07/01/98

07/01/07
T

A
T

$116,659

$1,659

$115,000

23
0
0
6

Yes

Kiani, Ali

SHOPP-Long Lead
20.10.201.120

Record #: 293

04/15/07

CE

07/08

0,1

SCALE LOOSE MATERIAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

11/01/07 T

08/01/07

10/01/07
10/01/07

T

T
T

12/01/07

02/01/08
10/01/08

T

T
T

Long Ravine Scale Cut Slope

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/05/08BID OPENM490
M495 AWARD 01/21/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 034.8/034.9 Contract No. 03-2e950

PROGRAM INFORMATION

NEAR COLFAX AT LONG RAVINE  UNDERCROSSING #19-090

MS and Delivery plan: No

07/25/06

T

A
A

$135

$135 $135
$135 08/10/06

0
0
0
0

None

Shahid, Mohammed

SHOPP-SHOPP
20.10.201.130

Record #: 294

07/25/06

CE



07/08

1,2

REHABILITATE REST AREA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/25/05 03/25/05

DESC BASELINE CURR DATE STATUS

04/08/04

11/07/06 A

05/02/06
07/01/06
07/27/06
08/16/06

A
A
A
A

03/01/07

05/01/07
10/01/08

T

T
T

10/01/06
01/16/07

10/01/08

PLA-080 REHAB GOLD RUN REST AREA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T02/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 041.6/042.0 Contract No. 03-0C690

PROGRAM INFORMATION

GOLD RUN SAFETY ROADSIDE REST AREAS  EASTBOUND AND
WESTBOUND

MS and Delivery plan: Yes

03/01/00

A

A
A

$5,233

$5,233 $5,233
$5,233

0
0
0
6

None

Kiani, Ali

SHOPP-Major
20.10.201.250

Record #: 295

12/15/03

CE

K

UPGRADE DBMM TO CONCRETE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

03/01/07

T

04/15/08 T

10/01/07
12/01/07
01/15/08
04/01/08

T
T
T
T

07/01/08

09/15/08
05/01/09

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/01/08ALLOCM470

T08/01/08BID OPENM490
M495 AWARD 09/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 043.7/044.7 Contract No. 03-3E280

PROGRAM INFORMATION

NEAR COLFAX FROM 0.6 MILE EAST OF  MONTE VISTA
OVERCROSSING #19-110  TO ALTA ROAD UNDERCROSSING #19-

MS and Delivery plan: No

08/28/06

07/01/07
T

A
T

$3,000
$3,000

0
0
0
0

None

SHOPP-K-Phase
40.50.201.390

Record #: 296

03/01/07

CE



06/07

0,1

INSTALL GROUND-IN RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

05/01/07 T

03/01/07

03/15/07

T

T

06/01/07

07/01/07
02/01/08

T

T
T

RUmble Strip PLA-80

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 044.5/068.6 Contract No. 03-2E980

PROGRAM INFORMATION

IN PLACER AND NEVADA COUNTIES  AT VARIOUS LOCATIONS FROM
0.2 MILE  WEST OF ALTA ROAD UNDERCROSSING T

MS and Delivery plan: No

07/12/06

T

A
A

$650

$650 $650
$650 08/21/06

0
0
0
0

None

Suchanek, Mark

SHOPP-SHOPP
20.10.201.010

Record #: 297

08/21/06

CE

0,1

RECONSTRUCT EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

10/01/07 T

08/01/07

09/01/07
09/01/07

T

T
T

11/15/07

01/01/08
09/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/08/07ALLOCM470

T12/16/07BID OPENM490
M495 AWARD 12/21/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 050.7/050.8 Contract No. 03-3E350

PROGRAM INFORMATION

0.1 MILE WEST OF THE WHITMORE  MAINTENANCE STATION #5731

MS and Delivery plan: No

10/26/06

T

A
A

$140
$140 10/26/06

0
0
0
0

None

Suchanek, Mark

SHOPP-SHOPP
20.10.201.131

Record #: 298

11/12/06

CE



08/09

1

PCC OL/MED BAR/WID SHLDR/RMP LIGHTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/22/05

DESC BASELINE CURR DATE STATUS

12/18/03

10/01/07 T

04/01/07
02/01/07
07/01/07
08/01/07

T
T
T
T

12/01/07

02/15/08
03/01/11

T

T
T

PLA-080 NYACK PCC O/L, WIDEN SHOULDERS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 054.4/056.4 Contract No. 03-4A700

PROGRAM INFORMATION

NEAR EMIGRANT GAP FROM PUTTS LAKE  UNDERCROSSING TO
CARPENTER FLAT  UNDERCROSSING  (KP 88.2-90.3)

MS and Delivery plan: No

07/01/00

A

A
A

$36

$26,662

$26,698 $24,305

$1,852
$22,453

0
0
0
6

Yes

Mullen, Murray

SHOPP-Major
20.10.201.120

Record #: 299

12/18/03

CE

08/09

1,2,9

REHABILITATE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/03/06

DESC BASELINE CURR DATE STATUS

04/08/04

A

11/01/07 T

03/01/07

06/01/07
07/01/07

T

T
T

12/15/07

03/01/08
11/01/09

T

T
T

PLA-080 CULVERT REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/01/07ALLOCM470

T01/15/08BID OPENM490
M495 AWARD 02/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R056.0/R065. Contract No. 03-4A650

PROGRAM INFORMATION

FROM 4.5 KM EAST OF BLUE CANYON  ROAD UNDERCROSSING TO
2.2 KM WEST  OF HAMPSHIRE ROCKS UNDERCROSSING

MS and Delivery plan: No

07/01/00

02/15/06
A

A
A

$10
$15

$2,459

$2,484 $2,491

$17

$2,474

2
2
0
3

None

Mullen, Murray

SHOPP-Major
20.10.201.151

Record #: 300

03/01/04

ND

1602
401
404 NWP

Section 106D
D
D

D



09/10

0,1

INSTALL CABLE NET DRAPERY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

03/16/06

08/01/08 T

04/01/08

08/01/08
07/01/08

T

T
T

09/15/08

03/01/09
11/01/09

T

T
T

Little Windy Rockfall Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/15/08ALLOCM470

T10/16/08BID OPENM490
M495 AWARD 11/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R057.0/R057. Contract No. 03-1E120

PROGRAM INFORMATION

NEAR EMIGRANT GAP FROM 2.1 MILES TO  1.0 MILE WEST OF YUBA
GAP  OVERCROSSING  (WESTBOUND)

MS and Delivery plan: No

10/29/04

T

A
A

$1

$8,216

$8,217 $8,216
$8,216

0
0
0
1

None

Mullen, Murray

SHOPP-Major
20.10.201.015

Record #: 301

11/16/05

ND

07/08

1,2,9

EXTEND TRUCK CLIMBING LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/14/05 12/14/05

DESC BASELINE CURR DATE STATUS

05/31/05

05/01/07 T

11/01/06

02/01/07
12/08/06

A

T
A

07/01/07

09/01/07
12/01/09

T

T
T

01/01/07
03/01/07

11/01/08

PLA-80 EXTEND TRUCK CLIMBING LANE

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/01/07

T06/01/07ALLOCM470

T08/01/07BID OPENM490
M495 AWARD 08/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R058.3/R059. Contract No. 03-1E240

PROGRAM INFORMATION

IN PLACER AND NEVADA COUNTIES FROM  0.9 KM WEST OF YUBA
GAP TO 0.6 KM  WEST OF ROUTE 80/20 SEPARATIO

MS and Delivery plan: Yes

10/01/04

A

A
A

$195
$193

$5,307

$5,695 $5,197

$195

$5,002

0
0
0
5

None

Mullen, Murray

SHOPP-Major
20.10.201.010

Record #: 302

05/31/05

CE

1602
401

Section 106
USFS

Y
Y

D
D



06/07

1,2,9

OVERLAY CONCRETE ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/04

DESC BASELINE CURR DATE STATUS

05/01/02

A

03/16/07 T

11/03/06
07/07/05
01/16/07
11/13/06

A
A
T
A

04/01/07

07/01/07
12/01/09

T

T
T

PLA-080 RAINBOW REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

A02/01/06ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 06/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R066.3/068.5 Contract No. 03-0C770

PROGRAM INFORMATION

IN PLACER COUNTY NEAR KINGVALE FROM  HAMPSHIRE ROCKS
UNDERCROSSING TO  TROY UNDERCROSSING AND AT KIN

MS and Delivery plan: No

07/01/00

05/03/04
A

A
A

$2,000

$26,520

$28,520 $26,520

$1,931
$24,589

0
0
0

10
None

Mullen, Murray

SHOPP-Major
20.10.201.120

Record #: 303

09/17/01

ND

1602
401
404 NWP

Y
Y
Y

08/09

1,2,9

REHAB PAVEMENT AND DRAINAGE SYSTEM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

12/01/01

A

09/15/08 T

12/01/07

04/01/08
09/01/08

T

T
T

01/01/09

04/01/09
01/01/12

T

T
T

EIP - ED Co Line to Route 28

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/08ALLOCM470

T03/01/09BID OPENM490
M495 AWARD 04/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: 000.0/T008.6 Contract No. 03-2A920

PROGRAM INFORMATION

FROM EL DORADO COUNTY LINE TO ROUTE  28  (KP 0.0/T13.8)

MS and Delivery plan: No

07/01/98

04/03/06
A

A
A

$11,134

$45,355

$56,489 $47,962

$13,062

$34,900

89
0
0

12
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 304

10/10/01

ND

1602
401
404 NWP
TRPA

Section 106
USFS
USFWS

Y
Y
Y
Y

D
D
D



09/10

0,1,2

INSTALL INTELLIGENT TRANS SYS (ITS)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

03/16/06

01/15/08 T

07/01/07

10/01/07
01/15/08

T

T
T

03/01/08

05/01/08
01/01/09

T

T
T

Tahoe Basin Traffic Operation System

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: 008.6/010.8 Contract No. 03-1C111

PROGRAM INFORMATION

IN EL DORADO AND PLACER COUNTIES  AT VARIOUS LOCATIONS
(WITHIN TAHOE BASIN)

MS and Delivery plan: No

07/01/00

T

A
A

$47

$4,389

$4,436 $3,842
$3,842

1
0
0

16
Yes

Williams, Rich

SHOPP-Major
20.10.201.315

Record #: 305

10/19/01

ND

TRPA Y

06/07

1,2,9

REHAB PAVEMENT AND DRAINAGE SYSTEM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/06 06/30/06

DESC BASELINE CURR DATE STATUS

03/16/06

A

03/16/07 T

10/13/06

01/31/07
03/16/07

A

T
T

04/15/07

07/01/07
11/01/09

T

T
T

09/16/06
03/16/07

11/01/08

EIP - Route 28 to Squaw Valley

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/15/06

T04/01/07ALLOCM470

T05/15/07BID OPENM490
M495 AWARD 06/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: T008.6/013.7 Contract No. 03-2A921

PROGRAM INFORMATION

NEAR TAHOE CITY, FROM ROUTE 28 TO  SQUAW VALLEY ROAD  (KP
T13.8/22.1)

MS and Delivery plan: Yes

07/01/98

04/03/0604/03/06
A

A
A

$2

$24,867

$24,869 $20,322

$22

$20,300

4
4
0

12
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 306

10/10/01

ND

1602
401
404 NWP
TRPA

Section 106
USFS
USFWS

Y
Y
Y
Y

D
D
D



05/06

1,2,9

REPAIR EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/15/05

DESC BASELINE CURR DATE STATUS

03/01/07 T

12/11/06

02/01/07
11/28/06

A

T
A

03/01/07

04/01/07
06/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: 015.2/ Contract No. 03-0E260

PROGRAM INFORMATION

SOUTH OF TRUCKEE AT 1.0 MILE NORTH  OF SQUAW CREEK
BRIDGE

MS and Delivery plan: No

A

A
$120

$120 $120
$120

06/17/05

10/29/03

1
1
1
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.335

Record #: 307

10/21/03

CE

08/09

1,2,9

WATER QUALITY DRAINAGE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

07/01/04

A

08/15/08 T

09/01/07

12/01/07
08/01/08

T

T
T

12/01/08

02/15/09
12/01/09

T

T
T

EIP - Stewart Way to Route 28

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/01/08ALLOCM470

T01/15/09BID OPENM490
M495 AWARD 02/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-267 PM: 007.3/009.9 Contract No. 03-1C971

PROGRAM INFORMATION

IN AND NEAR KINGS BEACH FROM 1.0  MILE WEST OF NATIONAL
AVENUE TO  ROUTE 28

MS and Delivery plan: No

02/21/01

04/19/06
A

A
A

$4,000

$7,758

$11,758 $10,858

$3,758

$7,100

24
0
0

12
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 308

12/05/03

ND

2080.1
401
404 NWP
TRPA

Y
Y
Y
Y



07/08

REPAIR SANDHOUSES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

12/01/04

T

11/01/08 T

07/01/08
07/01/08
09/01/08
11/01/08

T
T
T
T

12/01/08

02/01/09
02/01/11

T

T
T

Tahoe City and Truckee Sand Houses

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/08ALLOCM470

T01/01/09BID OPENM490
M495 AWARD 01/15/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-L5727 PM: / Contract No. 03-3C970

PROGRAM INFORMATION

IN PLACER COUNTY AT TAHOE CITY  MAINTENANCE STATION L5727
IN NEVADA COUNTY AT TRUCKEE  MAINTENANCE

MS and Delivery plan: No

05/28/02

04/01/07
T

A
T

$750

$750 $750
$750

0
0
0
0

None

Williams, Rich

SHOPP-Minor A
Not Found

Record #: 309

10/01/04

CE

06/07

1

REPLACE CELLULAR DIGITAL PACKET

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 000.5/ Contract No. 03-4C600

PROGRAM INFORMATION

IN SACRAMENTO AND YOLO COUNTIES  AT VARIOUS LOCATIONS

MS and Delivery plan: No

T

A
$200

$200 $90
$90 06/18/04

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 310

01/13/03

CE



09/10

0

INSTALL TMS UNITS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/07 05/01/07

DESC BASELINE CURR DATE STATUS

03/15/06

10/01/08 T

05/01/08

07/01/08
10/01/08

T

T
T

11/01/08

02/01/09
02/01/11

T

T
T

10/01/08
10/01/08

02/01/11

Sac Metro TMS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/08

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 008.0/033.2 Contract No. 03-4C030

PROGRAM INFORMATION

IN SACRAMENTO, EL DORADO, YOLO AND  PLACER COUNTIES AT
VARIOUS  LOCATIONS

MS and Delivery plan: Yes

09/01/02

T

A
A

$100

$5,121

$5,221 $2,867

$17

$2,850

14
0
0
0

None

Solak, Ken

SHOPP-Major
20.10.201.315

Record #: 311

01/26/06

CE

0,1

REPL COMP SEALS, REBUILD JT SEALS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/29/04

DESC BASELINE CURR DATE STATUS

04/15/04

01/01/08 T

09/01/07
09/01/07
11/01/07
12/01/07

T
T
T
T

02/01/08

04/01/08
12/01/08

T

T
T

Polyester Overlay 2 Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 015.6/ Contract No. 03-2m280

PROGRAM INFORMATION

IN SACRAMENTO AT ROUTE 5/160  SEPARATION OVERHEAD BR #24-
0296R/L

MS and Delivery plan: No

04/15/04

A

A

$500
$500

0
0
0
5

None

Kelley, Pat

Maintenance-
20.80.030.115

Record #: 312

CE



08/09

2

REPL SLABS & MBGR, GRIND PAVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/13/03

DESC BASELINE CURR DATE STATUS

04/08/04

07/01/08 T

09/01/06
08/17/06
07/01/07
07/01/08

A
A
T
T

09/01/08

12/01/08
11/01/10

T

T
T

Sac County Slab CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/01/08ALLOCM470

T10/01/08BID OPENM490
M495 AWARD 11/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 015.6/022.8 Contract No. 03-3A010

PROGRAM INFORMATION

IN SACRAMENTO FROM ROUTE 5/160  SEPARATION OVERHEAD TO
RIVERFRONT  SEAL SLAB #24-274M  (KP 25.1/36.6

MS and Delivery plan: No

07/01/00

A

A
A

$29

$21,883

$21,912 $19,902
$19,902

0
0
0
8

None

Solak, ken

SHOPP-Major
20.10.201.121

Record #: 313

09/01/03

CE

07/08

1,2,9

REHABILITATE STRUCTURE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05

DESC BASELINE CURR DATE STATUS

04/08/04

10/15/07 T

03/15/07
02/15/07
06/15/07
04/01/06

T
T
T
A

12/01/07

04/01/08
05/01/09

T

T
T

Boat Section

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/07ALLOCM470

T02/01/08BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 022.6/023.5 Contract No. 03-0A360

PROGRAM INFORMATION

IN SACRAMENTO AT RIVERFRONT SEAL  SLAB #24-274M (KP
36.4/37.8)

MS and Delivery plan: No

07/01/00

A

A
A

$8

$54,106

$54,114 $42,129

$2

$32,127
$10,000

3
3
3
6

None

Solak, Ken

SHOPP-Major
20.10.201.110

Record #: 314

06/06/02

ND

Reclamation
Board
Section 106

D
D



0

CONSTRUCT INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

A

03/01/07 T

03/01/07
02/01/07
02/01/07

T
T
T

05/01/07

07/01/07
08/01/08

T

T
T

METRO I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 06/15/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 029.5/032.7 Contract No. 03-42550

PROGRAM INFORMATION

NORTH OF SACRAMENTO BETWEEN THE  THE I-5/SR 99
SEPARATION AND  AIRPORT BOULEVARD OC     100% LOCAL

MS and Delivery plan: No

01/01/99

09/01/06
T

A
A

$13,423

$2,128
$11,295

7
0
0

12
None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 315

07/19/99

ES

06/07

1

UPGRADE TO MEET ADA REQUIREMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/17/05

DESC BASELINE CURR DATE STATUS

07/03/06

A

01/20/07 T

08/18/06
08/18/06
11/20/06
12/01/06

A
A
A
A

03/01/07

05/01/07
12/01/07

T

T
T

Elkhorn Rest Area

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 04/25/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 033.8/ Contract No. 03-0E090

PROGRAM INFORMATION

NEAR WOODLAND AT THE ELKHORN REST  AREA (KP 54.3)

MS and Delivery plan: No

08/08/03

07/01/04
A

A
A

$1,000

$1,000 $1,000

$875
$125

0
0
0
2

None

Yazdi, Sadegh

SHOPP-Minor A
20.10.201.250

Record #: 316

08/08/03

CE



07/08

CONSTRUCT LEFT-TURN LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

11/01/08 T

07/01/08

09/01/08
11/01/08

T

T
T

12/01/08

02/01/09
11/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-012 PM: 005.8/005.9 Contract No. 03-2c740

PROGRAM INFORMATION

ABOUT 6 MILES EAST OF RIO VISTA,  AT BRANNAN ISLAND ROAD
(KP 9.4)

MS and Delivery plan: No

03/15/01

T

A
A

$210

$210 $215

$5

$210

01/09/04 0
0
0
6

None

Solak, Ken

SHOPP-Minor A
Not Found

Record #: 317

08/10/01

CE

06/07

1

FIBER INSTALLATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

NEV-80

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R000.0/012.7 Contract No. 03-4C620

PROGRAM INFORMATION

IN SACRAMENTO FROM ROUTE 51 TO 0.3  KM EAST OF SUNRISE
BOULEVARD  OVERCROSSING, ALONG THE LIGHT RAIL

MS and Delivery plan: No

T

A
$230

$230 $230
$230 01/29/03

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 318

01/10/03

CE



1

COMPLETE FIBER OPTIC SYSTEM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: 000.1/ Contract No. 03-1E920

PROGRAM INFORMATION

AT VARIOUS LOCATIONS IN SACRAMENTO  COUNTY

MS and Delivery plan: No

T

A

$115
$115 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 319

08/09/05

CE

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

03/15/06

04/01/08 T

11/01/07
12/01/06
01/01/08
04/01/08

T
T
T
T

06/01/08

08/01/08
08/01/09

T

T
T

Methacryate Bridge Deck Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: L001.1/019.2 Contract No. 03-1E560

PROGRAM INFORMATION

IN SACRAMENTO COUNTY  AT VARIOUS LOCATIONS

MS and Delivery plan: No

04/19/05

T

A
A

$2,300

$1,430
$870

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.030.115

Record #: 320

01/04/06

CE

Section 106 Y



1,2

CMS LED RETROFIT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R001.4/ Contract No. 03-4C570

PROGRAM INFORMATION

AT 48TH STREET OVERCROSSING  WESTBOUND

MS and Delivery plan: No

T

T

$35
$35 09/20/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 321

11/27/02

CE

1,2

CONSTRUCT AN ASPHALT CONCRETE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06

DESC BASELINE CURR DATE STATUS

02/01/07 T

12/15/06

02/01/07
11/01/06

A

T
A

03/01/07

04/01/07
06/30/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: L002.4/ Contract No. 03-2E000

PROGRAM INFORMATION

ON EASTBOUND HWY 50 IN SACRAMENTO  COUNTY THE NEAR THE
X STREET ON  RAMP

MS and Delivery plan: No

A

A

$120
$120 07/27/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.151

Record #: 322

10/24/05

CE



06/07

0,1,2

PLANT ESTABLISHMENT AND PROTECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/06 05/05/06

DESC BASELINE CURR DATE STATUS

05/04/05

11/02/06 A

08/01/06

09/14/06
11/01/06

A

A
A

02/01/07

05/01/07
08/01/10

T

T
T

11/01/06
11/01/06

07/01/10

SAC-50

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

09/01/06

A11/09/06ALLOCM470

T03/01/07BID OPENM490
M495 AWARD 04/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R005.3/015.7 Contract No. 03-0E840

PROGRAM INFORMATION

IN AND NEAR SACRAMENTO AT VARIOUS  LOCATIONS FROM WATT
AVENUE  OVERCROSSING TO HAZEL AVENUE  OVERCRO

MS and Delivery plan: Yes

06/04/04

A

A
A

$500

$500 $500
$500

0
0
0
0

None

Solak, Ken

STIP-TE
20.10.025.700

Record #: 323

08/04/04

CE

05/06

1

HIGHWAY PLANTING & RESTORATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

HIGHWAY PLANTING & RESTORATION

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R009.6/R010. Contract No. 03-2C470

PROGRAM INFORMATION

NEAR SACRAMENTO FROM 0.2 KM EAST  OF MATHER FIELD ROAD
OVERCROSSING  TO 0.2 KM WEST OF ZINFANDEL DRI

MS and Delivery plan: No

T

A
$120

$120 $173
$173

06/18/02

07/03/02

0
0
0
1

None

Belanger, Adam

SHOPP-Minor B
20.10.201.210

Record #: 324

06/19/01

CE



1

INSTALL A PERFORATED METAL PIPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: 021.5/ Contract No. 03-2E010

PROGRAM INFORMATION

NEAR FOLSOM AT EAST BIDWELL ROAD  /SCOTT ROAD
OVERCROSSING

MS and Delivery plan: No

T

A

$100
$100 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.150

Record #: 325

10/20/05

CE

1

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/04/06

DESC BASELINE CURR DATE STATUS

03/15/06

08/01/07 T

01/01/07
01/01/07
04/01/07
07/01/07

T
T
T
T

10/01/07

01/01/08
11/01/08

T

T
T

Bridge Deck Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/07/07ALLOCM470

T11/01/07BID OPENM490
M495 AWARD 12/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: 000.0/008.1 Contract No. 03-1E570

PROGRAM INFORMATION

IN SACRAMENTO COUNTY  AT VARIOUS LOCATIONS

MS and Delivery plan: No

04/19/05

A

A
A

$1,300

$732
$568

0
0
0
2

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 326

01/04/06

CE



08/09

1

UPGRADE MBGR TO CONCRETE MED BARR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/22/05

DESC BASELINE CURR DATE STATUS

04/08/04

01/15/08 T

05/01/07

08/01/07
10/01/07

T

T
T

02/01/08

05/01/08
06/01/09

T

T
T

Median Barrier Upgade

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/15/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 04/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: 001.2/003.8 Contract No. 03-3C020

PROGRAM INFORMATION

IN SACRAMENTO ON ROUTE 51 FROM  FORT SUTTER VIADUCT TO
ROUTE 160  ON ROUTE 5 FROM WEST END VIADUCT T

MS and Delivery plan: No

06/25/02

A

A
A

$11,801

$11,801 $8,780
$8,780

0
0
0
0

None

Solak, Ken

140

SHOPP-Major
20.10.201.020

Record #: 327

09/05/03

CE

4 (f)

06/07

1

REPLACE PLANTING & UPGRD IRRIGATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/06/04

DESC BASELINE CURR DATE STATUS

04/04/02

07/01/07 T

03/01/07
02/01/05
05/01/07
07/01/07

T
A
T
T

09/01/07

12/01/07
12/01/11

T

T
T

Howe Ave. to Watt Ave. Planting

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/20/07ALLOCM470

T10/01/07BID OPENM490
M495 AWARD 11/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: 006.0/008.3 Contract No. 03-1A140

PROGRAM INFORMATION

IN SACRAMENTO FROM HOWE AVENUE TO  0.3 MILE NORTH OF
WATT AVENUE  (KP 9.7/13.4)

MS and Delivery plan: No

03/01/99

A

A
A

$2,056

$2,056 $1,893
$1,893

0
0
0
8

None

Peri, Clark

SHOPP-Major
20.10.201.210

Record #: 328

09/01/99

CE



07/08

0,1

ON-RAMP IMPROVEMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

01/03/01

01/01/08 T

09/01/07

11/01/07
01/01/08

T

T
T

02/01/08

06/01/08
01/01/09

T

T
T

Fulton Ave Onramp Improvement

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: 006.9/ Contract No. 03-1C801

PROGRAM INFORMATION

IN SACRAMENTO ON ROUTE 51 FROM  FULTON AVENUE TO
NORTHBOUND ROUTE  51 (KP 11.1)

MS and Delivery plan: No

10/02/00

T

A
A

$617

$617 $616
$616

0
0
0
8

None

Yazdi, Sadegh

SHOPP-Minor A
20.10.201.310

Record #: 329

01/03/01

CE

04/05

0,1,2

PCC SLAB REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/17/06

DESC BASELINE CURR DATE STATUS

12/03/04

04/01/07 T

12/15/06

03/01/07
11/02/06

A

T
A

05/01/07

07/01/07
03/01/08

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-080 PM: M000. Contract No. 03-2M440

PROGRAM INFORMATION

IN SACRAMENTO FROM YOLO COUNTY LINE  TO DEL PASO PARK
SEPARATION  OVERHEAD

MS and Delivery plan: No

12/03/04

A

A

$500

$500 $500
$500

0
0
0
5

None

Kelley, Pat

Maintenance-
20.80.010.020

Record #: 330

CE



07/08

1,2

UPGRADE MBGR END TREATMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/21/03 10/21/03

DESC BASELINE CURR DATE STATUS

04/08/04

09/28/06 A

06/01/06

09/13/06
08/25/06

A

A
A

08/06/07

11/01/07
07/02/08

T

T
T

10/01/06
10/17/06

11/01/07

Metal Beam Guardrail - Various Locations

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/06

T02/01/07ALLOCM470

T09/01/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: 000.0/036.8 Contract No. 03-1C170

PROGRAM INFORMATION

IN SACRAMENTO, YOLO, YUBA AND  PLACER COUNTIES AT
VARIOUS  LOCATIONS

MS and Delivery plan: Yes

07/01/02

A

A
A

$67

$2,250

$2,317 $2,250
$2,250

0
0
0
6

None

Peri, Clark

SHOPP-Major
20.10.201.015

Record #: 331

09/01/03

CE

1602

1,2

REMOVE TREES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06

DESC BASELINE CURR DATE STATUS

02/01/07 T

10/06/06

11/21/06
10/01/06

A

A
A

03/01/07

04/01/07
06/30/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: 000.3/015.1 Contract No. 03-1E950

PROGRAM INFORMATION

FROM FAIRWAY DRIVE IN GALT TO  SHELDON ROAD IN ELK GROVE

MS and Delivery plan: No

A

A

$60
$60 09/23/05

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.015

Record #: 332

09/08/05

CE



06/07

1,2

CLEAN AND RESEAL BR JOINTS, TREAT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/23/06

DESC BASELINE CURR DATE STATUS

07/01/06

02/01/07 T

09/01/06
08/01/06
11/15/06
09/13/06

A
A
A
A

03/01/07

05/01/07
12/01/07

T

T
T

Deck Methacrylade Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 04/24/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: 000.8/033.4 Contract No. 03-1E450

PROGRAM INFORMATION

AT VARIOUS LOCATIONS FROM C STREET  OVERCROSSING TO
ELKHORN BOULEVARD  OVERCROSSING

MS and Delivery plan: No

02/22/05

A

A
A

$999

$999 $999

$566
$433

0
0
0
0

None

Yazdi, Sadegh

SHOPP-SHOPP
20.80.030.115

Record #: 333

03/01/05

CE

06/07

0,1

INSTALL OUTER-SEPARATION BARRIER

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

08/29/05

04/01/07 T

01/15/07

04/01/07
01/01/07

T

T
T

05/01/07

07/01/07
05/01/08

T

T
T

SAC 99 Outer Separation Barrier

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/01/07ALLOCM470

T06/01/07BID OPENM490
M495 AWARD 06/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: 011.0/017.0 Contract No. 03-1E990

PROGRAM INFORMATION

IN AND NEAR ELK GROVE FROM 1.0 MILE  NORTH OF GRANT LINE
ROAD  OVERCROSSING TO 0.2 MILE SOUTH OF  ST

MS and Delivery plan: No

08/23/05

A

A
A

$3,600

$3,600 $3,600
$3,600

1
0
0
0

None

Solak, Ken

SHOPP-SHOPP
20.10.201.010

Record #: 334

08/29/05

CE



0,1

CONSTRUCT NEW NORTHBOUND ON-RAMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

02/01/05

T

06/01/07 T

05/01/07

06/01/07
06/01/07

T

T
T

07/01/07

09/01/07
03/01/08

T

T
T

Elk Grove Blvd. Northbound On-ramp

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: 012.4/013.3 Contract No. 03-1E410

PROGRAM INFORMATION

NEAR SACRAMENTO, AT ELK GROVE  BOULEVARD OVERCROSSING

MS and Delivery plan: No

12/01/04

09/01/06
T

A
A

$2,200

$200
$2,000

0
0
0
0

None

Holder, John

Special Funded-Special
20.10.400.000

Record #: 335

02/01/05

CE

06/07

1

REPLACEMENT PLANTING & UPGRADE IRR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/19/01

DESC BASELINE CURR DATE STATUS

04/01/00

A

07/01/07 T

03/01/07

05/01/07
07/01/07

T

T
T

09/01/07

12/01/07
12/01/11

T

T
T

Florin Rd. Landscaping

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/20/07ALLOCM470

T10/01/07BID OPENM490
M495 AWARD 11/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: 019.4/019.8 Contract No. 03-0C000

PROGRAM INFORMATION

NEAR SACRAMENTO FROM 0.3 KM SOUTH  TO 0.3 KM NORTH OF
FLORIN ROAD  OVERCROSSING  (KP 31.2/31.9)

MS and Delivery plan: No

03/01/99

04/01/01
A

A
A

$1,680

$1,680 $1,132
$1,132

0
0
0
3

None

Peri, Clark

SHOPP-Major
20.10.201.210

Record #: 336

09/01/99

CE



1

INSTALL PEDESTRIAN SIGNAL HEADS,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-104 PM: 000.0/000.1 Contract No. 03-2E920

PROGRAM INFORMATION

IN SACRAMENTO COUNTY ON SR 104 AT  THE INTERSECTION OF
EAST STOCKTON  AND WEST STOCKTON BLVD

MS and Delivery plan: No

T

T

$115
$115 08/02/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.361

Record #: 337

10/01/06

CE

06/07

0,1

INSTALL RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

07/18/06

05/01/07 T

03/01/07

04/01/07
04/01/07

T

T
T

06/01/07

08/01/07
01/01/08

T

T
T

Install Rumble Strips

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: L001.5/013.8 Contract No. 03-2E890

PROGRAM INFORMATION

FROM 0.2 MILE NORTH OF ANTIOCH  BRIDGE TO 0.2 MILE SOUTH OF
WALNUT  GROVE

MS and Delivery plan: No

07/10/06

T

A
A

$475

$475 $475
$475

0
0
0
4

None

Yazdi, Sadegh

SHOPP-SHOPP
20.10.201.010

Record #: 338

07/18/06

CE



06/07

1,2

MISCELLANEOUS BRIDGE REPAIRS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/15/06

DESC BASELINE CURR DATE STATUS

07/03/06

03/01/07 T

12/01/06
11/07/06
01/22/07
11/15/06

A
A
T
A

04/01/07

06/01/07
12/01/07

T

T
T

SAC-160 Historic Bridge Misc Repairs

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/07ALLOCM470

T05/02/07BID OPENM490
M495 AWARD 05/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: 005.8/ Contract No. 03-1E500

PROGRAM INFORMATION

NEAR ISLETON AT SACRAMENTO RIVER  ISLETON BRIDGE #24-0051

MS and Delivery plan: No

03/22/05

A

A
A

$50

$900

$950 $900

$680
$220

0
0
0
0

None

Yazdi, Sadegh

SHOPP-SHOPP
20.80.030.115

Record #: 339

04/08/05

CE

Section 106 Y

07/08

1

REPLACE INDUSTRIAL STAIRS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

11/14/06

02/01/08 T

09/01/07

11/01/07
12/01/07

T

T
T

03/01/08

05/01/08
12/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: L006.9/ Contract No. 03-2M870

PROGRAM INFORMATION

AT THREE MILE SLOUGH BRIDGE #24-121

MS and Delivery plan: No

10/23/06

T

A

$120

$120 $120
$120 10/23/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 340

CE



07/08

0,1

CONST ACCEL & DECEL LANE NORTHBOUND

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

04/01/07

T

10/01/08 T

07/01/08

09/01/08
10/01/08

T

T
T

01/01/09

03/07/09
09/01/09

T

T
T

SAC-160 Construct Acceleration lane

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: L007.4/ Contract No. 03-2C940

PROGRAM INFORMATION

NEAR RIO VISTA, AT BRANNAN ISLAND  STATE PARK

MS and Delivery plan: No

06/13/01

09/01/07
T

A
A

$267

$267 $267
$267

0
0
0
0

None

Yazdi, Sadegh

SHOPP-Minor A
20.10.201.310

Record #: 341

09/18/01

CE

3,5

REPAIR WASHOUT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

11/01/08 T

07/01/08

09/01/08
11/01/08

T

T
T

12/01/08

01/01/09
06/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: 026.2/ Contract No. 03-2E310

PROGRAM INFORMATION

AT HOOD FRANKLIN ROAD

MS and Delivery plan: No

T

T

$75
$75 06/14/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
Not Found

Record #: 342

12/01/07

CE



1

REPLACE MEMORIAL TREES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: 033.9/035.9 Contract No. 03-4C350

PROGRAM INFORMATION

SOUTH OF FREEPORT BRIDGE TO  MEADOWVIEW ROAD

MS and Delivery plan: No

T

A

$126

$6

$120

01/31/07

09/20/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.210

Record #: 343

09/24/02

CE

06/07

0,1

REPLACE BRIDGE RAILS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/15/07

DESC BASELINE CURR DATE STATUS

03/01/05

01/01/08 T

09/01/07
09/01/07
11/01/07
01/01/08

T
T
T
T

02/01/08

04/01/08
11/01/08

T

T
T

SAC-160 Deadman's Slough OC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: 046.2/ Contract No. 03-1E430

PROGRAM INFORMATION

IN SACRAMENTO AT DEADMAN'S SLOUGH  OVERCROSSING #24-113

MS and Delivery plan: No

02/08/05

T

A
A

$400

$400 $400
$400

0
0
0
0

None

Yazdi, Sadegh

SHOPP-SHOPP
20.10.201.112

Record #: 344

03/01/05

CE



1

INSTALL PIEZO-ELEC VEH CLASS SYSTEM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

11/01/08 T

07/01/08

09/01/08
11/01/08

T

T
T

12/01/08

01/01/09
06/01/09

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: 046.4/ Contract No. 03-0E580

PROGRAM INFORMATION

IN SACRAMENTO, EL DORADO AND SUTTER  COUNTIES AT
VARIOUS LOCATIONS

MS and Delivery plan: No

T

T

$115
$115 06/18/04

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 345

12/01/07

CE

0,1

REPAIR TRAVEL WAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

11/15/06

11/01/07 T

07/01/07

09/01/07
10/01/07

T

T
T

12/01/07

04/01/08
10/01/08

T

T
T

SAC-220 Repair Traveled Way

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-220 PM: 003.0/003.1 Contract No. 03-3E310

PROGRAM INFORMATION

ON STATE ROUTE 220,0.1 MILE WEST OF  STATE ROUTE 160/220
JUNCTION

MS and Delivery plan: No

10/26/06

T

A
A

$140
$140

0
0
0
0

None

Yazdi, Sadegh

SHOPP-SHOPP
20.10.201.131

Record #: 346

11/13/06

CE



07/08

1

FIRE AND LIFE SAFETY REPAIRS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/28/04

DESC BASELINE CURR DATE STATUS

04/08/04

A

07/01/07 T

01/01/07
10/26/06
01/22/07
07/01/07

T
A
T
T

09/01/07

12/01/07
06/01/09

T

T
T

Trans Lab - Phase 3

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/07/07ALLOCM470

T10/15/07BID OPENM490
M495 AWARD 11/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-L5501 PM: / Contract No. 03-2C843

PROGRAM INFORMATION

IN SACRAMENTO AT THE TRANSLAB SITE  (5900 FOLSOM
BOULEVARD) AT THE  MAIN BUILDING

MS and Delivery plan: No

10/01/03

08/06/04
A

A
A

$9,336

$9,336 $9,336

$9,335
$1

0
0
0
0

None

Peri, Clark

SHOPP-Major
20.10.201.354

Record #: 347

11/07/03

ND

Section 106 Y

08/09

1

FIRE AND LIFE SAFETY UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/28/04

DESC BASELINE CURR DATE STATUS

03/09/05

A

07/31/08 T

11/09/07
12/09/07
02/14/08
07/01/08

T
T
T
T

10/31/08

02/04/09
03/03/10

T

T
T

TransLab Ph 4

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/07/08ALLOCM470

T12/15/08BID OPENM490
M495 AWARD 01/14/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-L5501 PM: / Contract No. 03-2C844

PROGRAM INFORMATION

IN SACRAMENTO AT THE TRANSLAB  (5900 FOLSOM BOULEVARD)
"A" BUILDINGS

MS and Delivery plan: No

10/01/03

08/06/04
A

A
A

$7,758

$7,758 $7,500
$7,500

0
0
0
0

None

Peri, Clark

SHOPP-Major
20.10.201.354

Record #: 348

11/07/03

ND



07/08

0,1,2

REPLACE OR RELINE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/15/07

DESC BASELINE CURR DATE STATUS

07/01/07

02/01/08 T

10/01/07

12/01/07
10/01/07

T

T
T

03/01/08

06/01/08
11/01/08

T

T
T

SIE-049 REPLACE CULVERTS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/15/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 000.0/041.2 Contract No. 03-4C530

PROGRAM INFORMATION

IN SIERRA AND YUBA COUNTIES  FROM 2.0 KM SOUTH OF
CLEVELAND  AVENUE TO YUBA PASS CAMPGROUND  (YUB-49

MS and Delivery plan: No

12/05/02

T

A
A

$700

$700 $700
$700

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.151

Record #: 349

12/18/02

CE

1602
401
404 NWP

USFSY
Y
Y

Y

05/06

1

REPLACE GUARDRAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/16/05

DESC BASELINE CURR DATE STATUS

06/30/07

07/08/07 T

04/01/07

06/01/07
07/08/07

T

T
T

08/01/07

11/01/07
03/01/08

T

T
T

Yuba/Sierra MBGR

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/22/07ALLOCM470

T09/01/07BID OPENM490
M495 AWARD 10/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 000.6/R003.7 Contract No. 03-0E200

PROGRAM INFORMATION

IN SIERRA COUNTY NEAR COMPTONVILLE  FROM 0.9 KM NORTH OF
NEVADA SIERRA  COUNTY LINE TO 0.1 KM NORTH

MS and Delivery plan: No

09/26/03

A

A
A

$1,000

$1,000 $980
$980

0
0
0
2

None

Grewal. Jagjiwan

SHOPP-Minor A
20.10.201.015

Record #: 350

10/30/03

CE



07/08

0,1

REPAIR HIGHWAY EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 002.2/002.3 Contract No. 03-3E480

PROGRAM INFORMATION

0.4 MILE SOUTH OF LAGER BEER  VIADUCT #13-0026

MS and Delivery plan: No

T

A
$130

$130 $130
$130 12/10/06

0
0
0
0

None

Kelley, Pat

SHOPP-Minor B
20.10.201.150

Record #: 351

12/12/06

CE

07/08

0,1

REPAIR EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

12/01/07 T

07/01/07

09/01/07
12/01/07

T

T
T

01/15/08

03/01/08
10/01/08

T

T
T

Lager Beer Viaduct

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/15/08ALLOCM470

T02/15/08BID OPENM490
M495 AWARD 02/22/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 002.6/ Contract No. 03-3E240

PROGRAM INFORMATION

ABOUT 6.6 MILES NORTH OF  CAMPTONVILLE AT LAGER BEER
SIDEHILL  VIADUCT #13-26

MS and Delivery plan: No

09/25/06

T

A
A

$340

$340 $340
$340

0
0
0
0

None

Grewal. Jagjiwan

SHOPP-SHOPP
20.10.201.131

Record #: 352

10/02/06

CE



07/08

0,1

REPAIR EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

11/01/07 T

07/01/07

09/01/07
10/01/07

T

T
T

01/01/08

03/01/08
10/01/08

T

T
T

Indian Valley Bank Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/16/07ALLOCM470

T02/01/08BID OPENM490
M495 AWARD 02/15/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 003.0/ Contract No. 03-3E270

PROGRAM INFORMATION

ABOUT 7.0 MILES NORTH OF  CAMPTONVILLE AT 0.7 MILE SOUTH
OF  NORTH YUBA RIVER BRIDGE #13-2

MS and Delivery plan: No

09/25/06

T

A
A

$400

$400 $400
$400

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.150

Record #: 353

10/02/06

CE

08/09

0,1

RSP, EMBANKMENT RECONSTRUCTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/07

DESC BASELINE CURR DATE STATUS

07/01/08

11/01/08 T

07/01/08
07/01/08
09/01/08
11/01/08

T
T
T
T

12/01/08

02/01/09
08/01/09

T

T
T

SIE-049 EMBANKMENT RECONSTRUCTION

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/08ALLOCM470

T12/15/08BID OPENM490
M495 AWARD 01/15/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 017.7/ Contract No. 03-4c140

PROGRAM INFORMATION

NEAR DOWNIEVILLE AT 0.9 MILE NORTH  OF DOWNIE RIVER BRIDGE

MS and Delivery plan: No

12/30/04

T

A
A

$700

$700 $700
$700

0
0
0
0

None

Amini, Kayhan

SHOPP-Minor A
20.10.201.150

Record #: 354

01/13/05

CE



06/07

0,1

ROCK SLOPE PROTECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/30/06

DESC BASELINE CURR DATE STATUS

05/15/06

04/15/07 T

01/15/07

04/15/07
02/01/07

T

T
T

05/15/07

07/15/07
01/01/08

T

T
T

Downieville Erosion

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/01/07ALLOCM470

T06/15/07BID OPENM490
M495 AWARD 06/30/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 018.6/ Contract No. 03-2e700

PROGRAM INFORMATION

NEAR DOWNIEVILLE AT 1.2 MILES SOUTH  OF DOWNIEVILLE
MAINTENANCE STATION

MS and Delivery plan: No

05/08/06

A

A
A

$200

$200 $200
$200

1
0
0
1

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.130

Record #: 355

05/15/06

CE

1602
401
404 NWP

Y
Y
Y

0,1

RECONSTRUCT EMBANKMENT AND REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

10/01/07 T

09/01/07

10/01/07
10/01/07

T

T
T

11/01/07

01/01/08
06/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/15/07ALLOCM470

T11/15/07BID OPENM490
M495 AWARD 12/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: 018.7/018.8 Contract No. 03-3E340

PROGRAM INFORMATION

ON STATE ROUTE 49, 1.8 MILES NORTH  OF BELLE STREET

MS and Delivery plan: No

10/26/06

06/01/07
T

A
A

$260
$260

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.131

Record #: 356

10/26/06

CE



07/08

0,1

REM UNSTABLE MATERIAL AND PLACE RSP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/10/07

DESC BASELINE CURR DATE STATUS

08/10/06

07/01/07 T

03/01/07

06/01/07
06/01/07

T

T
T

07/15/07

08/15/07
09/15/07

T

T
T

Sierra City Erosion

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/07/07ALLOCM470

T08/01/07BID OPENM490
M495 AWARD 08/03/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: R032.2/R032.4 Contract No. 03-2E940

PROGRAM INFORMATION

NEAR SIERRA CITY AT 0.5 MILE SOUTH  OF SALMON CREEK BRIDGE

MS and Delivery plan: No

07/25/06

A

A
A $9

$230

$239 $245

$15

$230

3
0
0
1

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.130

Record #: 357

08/10/06

CE

07/08

0

INSTALL WILDLIFE CROSSING (CULVERT)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/01/07

DESC BASELINE CURR DATE STATUS

06/01/04

06/01/08 T

07/01/07

04/01/08
12/01/07

T

T
T

08/01/08

10/01/08
04/01/09

T

T
T

12/01/07
01/01/08

10/01/08

SIE-089 DEER CROSSING

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

T06/15/08ALLOCM470

T09/01/08BID OPENM490
M495 AWARD 09/24/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-089 PM: 005.0/012.0 Contract No. 03-0E770

PROGRAM INFORMATION

BETWEEN THE NEVADA COUNTY LINE AND  SIERRAVILLE  (KP
8.0/19.3)

MS and Delivery plan: Yes

06/01/04

T

A $5

$549

$554 $620
$620

0
0
0
0

None

Bajwa, Winder

STIP-TE
20.10.025.700

Record #: 358

CE

1602
401
404 NWP

Y
Y
Y



04/05

0,1,2

WARRANTY SEAL COAT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/25/05

DESC BASELINE CURR DATE STATUS

01/05/05

07/01/07 T

04/01/07

06/01/07
05/01/07

T

T
T

08/01/07

10/01/07
10/01/08

T

T
T

SIE-89

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-089 PM: 020.0/030.0 Contract No. 03-2M320

PROGRAM INFORMATION

FROM ROUTE 49 WEST TO PLUMAS COUNTY  LINE

MS and Delivery plan: No

12/03/04

A

A

$210

$210 $210
$210

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 359

CE

08/09

0,1

CONSTRUCT CREW ROOM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

07/01/08

T

11/01/08 T

10/01/08
09/01/08
12/01/08
11/01/08

T
T
T
T

01/01/09

04/01/09
10/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/01/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-L5706 PM: / Contract No. 03-3E450

PROGRAM INFORMATION

AT DOWNIEVILLE MAINTENANCE STATION

MS and Delivery plan: No

12/10/06

09/01/07
T

A
A

$400

$400 $400
$400

0
0
0
0

None

Grewal Jagjiwan

SHOPP-Minor A
20.10.201.352

Record #: 360

12/11/06

CE



07/08

0,1

CONSTRUCT CREW ROOM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

03/01/08 T

11/15/07
10/15/07
01/15/08
08/01/07

T
T
T
T

03/15/08

05/15/08
12/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/08/08ALLOCM470

T04/15/08BID OPENM490
M495 AWARD 05/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-L5725 PM: / Contract No. 03-3E430

PROGRAM INFORMATION

AT SIERRAVILLE MAINTENANCE STATION

MS and Delivery plan: No

12/10/06

04/01/07
T

A
A

$400

$400 $400
$400

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-Minor A
20.10.201.352

Record #: 361

12/11/06

CE

07/08

0,1

REPAIR SAND STORAGE FACILITY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/15/07

DESC BASELINE CURR DATE STATUS

02/01/08 T

11/15/07

01/01/08
11/01/07

T

T
T

03/01/08

06/01/08
09/30/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-L5725 PM: / Contract No. 03-3E420

PROGRAM INFORMATION

SIERRAVILLE MAINTENANCE STATION  SAND STORAGE FACILITY

MS and Delivery plan: No

T

T
$131

$131 $131
$131 12/10/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.352

Record #: 362

12/22/06

CE



04/05

0,1,2

REPLACE ASHALT CONCRETE SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/08/06

DESC BASELINE CURR DATE STATUS

12/03/04

03/01/07 T

10/06/06

12/14/06
10/01/06

A

A
A

04/01/07

06/01/07
04/01/08

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-020 PM: 005.2/014.0 Contract No. 03-2M400

PROGRAM INFORMATION

FROM THE SUTTER BYPASS TO YUBA CITY

MS and Delivery plan: No

12/03/04

A

A

$180

$180 $180
$180

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 363

CE

07/08

0,K

NEW SIGNALIZED PUBLIC RD CONNECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/07

DESC BASELINE CURR DATE STATUS

09/01/07

11/01/07 T

10/30/07
10/30/07

T
T

11/15/07

12/07/07
05/01/08

T

T
T

Western Parkway

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 12/06/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-020 PM: 013.1/ Contract No. 03-3E210

PROGRAM INFORMATION

NEAR YUBA CITY AT WESTERN PARKWAY  (UNCONST)  100% LOCAL

MS and Delivery plan: No

01/12/01

T

A
T

$1

$1 $750
$750

0
0
0
0

None

Holder, John

STIP-Local Delivery
20.10.400.000

Record #: 364

09/01/07

CE



06/07

0

NEW PUBLIC ROAD CONNECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/26/07

DESC BASELINE CURR DATE STATUS

10/01/06

04/01/07 T

02/01/07

04/01/07
04/01/07

T

T
T

05/01/07

06/01/07
11/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-020 PM: 014.2/ Contract No. 03-2E570

PROGRAM INFORMATION

NEAR YUBA CITY AT 0.1 MILE EAST OF  EL MARGARITA ROAD

MS and Delivery plan: No

05/05/06

T

A
A

$1

$1 $300
$300

0
0
0
0

None

Holder, John

STIP-Local Delivery
20.10.400.000

Record #: 365

09/30/06

CE

06/07

0,1,2

REPL JOINT SEALS,APPLY METHACRYLATE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/09/06

DESC BASELINE CURR DATE STATUS

10/12/05

02/01/07 T

11/01/06
10/12/06
02/01/07
11/17/06

A
A
T
T

03/01/07

05/01/07
12/01/07

T

T
T

 IN BUT, SUT & YUBA CO AT 5 BRIDGES    R

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-070 PM: R000.0/R008. Contract No. 03-2M230

PROGRAM INFORMATION

IN SUTTER COUNTY AT THE 70/99  BRIDGE 18-46 & BEAR RIVER BR
18-1;  IN BUTTE COUNTY AT MIDDLE HONCUT

MS and Delivery plan: No

01/15/04

A

A

$300

$300 $300
$300

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 366

CE



06/07

1,2

CONSTRUCT 4-LANE EXPRESSWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/26/02

DESC BASELINE CURR DATE STATUS

12/28/06 A

08/01/05
06/06/03
03/14/06
10/19/06

A
A
A
A

08/29/07

12/13/07
04/29/12

T

T
T

10/01/06
10/17/06

04/01/12

Sut 70 Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

03/14/06

T07/01/07ALLOCM470

T10/13/07BID OPENM490
M495 AWARD 11/12/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-070 PM: 000.2/008.3 Contract No. 03-3864U

PROGRAM INFORMATION

IN SUTTER AND YUBA COUNTIES  NEAR EAST NICHOLAUS FROM
ROUTE 99  TO 1.6 KM NORTH OF BEAR RIVER  BRIDG

MS and Delivery plan: Yes

A

$12,000

$45,542

$57,542 $77,467
$77,467

0
0
0
0

None

Heikens, Darold

STIP-Fully Funded
20.10.025.700

Record #: 367

ER

1602
2081
401
404 IP

NOAA
Reclamation
Board
USFWS

D
D
D
D

D
Y
D

WIDEN TO PROVIDE 4 LANE SEGMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/12/04

DESC BASELINE CURR DATE STATUS

04/04/02

A

12/01/08 T

08/01/08
07/01/08
11/01/08
12/01/08

T
T
T
T

01/01/09

04/01/09
12/01/11

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-099 PM: 011.0/014.3 Contract No. 03-1A432

PROGRAM INFORMATION

ABOUT 25.7 KM SOUTH OF YUBA CITY,  FROM 0.3 KM NORTH OF
POWER LINE  ROAD TO 1.0 KM NORTH OF SACRAMEN

MS and Delivery plan: No

12/01/97

06/24/02
A

A $600

$600 $34,436

$3,889

$19,122
$11,425

02/17/04

06/25/02
06/25/02

12
0
0
6

None

Heikens, Darold

STIP-Partially Funded
Not Found

Record #: 368

ER



08/09

1,2,9

WIDEN TO 4 LNS, ADD TURNING LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/12/04

DESC BASELINE CURR DATE STATUS

02/15/01

A

11/12/07 T

03/16/06

09/29/06
11/12/07

A

A
T

02/01/08

06/01/08
04/01/10

T

T
T

Sut 99 Segment 4

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/15/07ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 04/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-099 PM: 016.8/023.0 Contract No. 03-1A461

PROGRAM INFORMATION

ABOUT 7.2 MILES SOUTH OF YUBA CITY,  FROM CENTRAL AVENUE
TO 0.1  MILES NORTH OF O'BANION ROAD  (KP27

MS and Delivery plan: No

12/01/97

06/24/02
A

A
A

$8,400
$1,100

$39,082

$48,582 $49,369

$8,348

$41,021

43
42
2

11
None

Heikens, Darold

STIP-Fully Funded
20.10.075.600

Record #: 369

02/15/01

ND

1602
401
404 NWP

NOAA
USFWS

Y
Y
Y

D
D

07/08

0,1

SEAL BRIDGE DECKS, REPLACE JOINTS &

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

01/01/08 T

08/01/07
09/01/07
10/01/07
10/01/07

T
T
T
T

02/01/08

03/01/08
08/01/08

T

T
T

YOLO 5 Various Br Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/15/08ALLOCM470

T02/15/08BID OPENM490
M495 AWARD 03/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: 000.0/R025.6 Contract No. 03-0E220

PROGRAM INFORMATION

IN AND NEAR WOODLAND FROM  SACRAMENTO RIVER BRIDGE 22-
25RL TO  COUNTY ROAD P6 OC 22-138  (KP 0.0/41.

MS and Delivery plan: No

08/28/03

T

A
A

$350

$350 $350
$350

0
0
0
0

None

Yazdi, Sadegh

SHOPP-Minor A
20.10.201.110

Record #: 370

08/29/03

CE



0,1

REVISE INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

06/01/99

A

04/01/08 T

12/01/07
12/01/07
04/01/08
01/01/08

T
T
T
T

06/01/08

11/01/08
07/01/11

T

T
T

County Rd 102 / I-5

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: 005.5/ Contract No. 03-36930

PROGRAM INFORMATION

NEAR WOODLAND AT COUNTY ROAD 102  OVERCROSSING #22-144

MS and Delivery plan: No

07/01/98

12/01/06
A

A
A

$5,720

$1,820
$3,900

0
0
0
0

None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 371

06/01/99

ND

06/07

1

RECONST HIGHWAY SLOPES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/18/06

DESC BASELINE CURR DATE STATUS

10/23/06

04/29/07 T

01/10/07

03/01/07
03/01/07

A

T
T

06/01/07

07/01/07
10/01/07

T

T
T

Reconstruct Slopes and Shoulders

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R006.6/R023. Contract No. 03-2e760

PROGRAM INFORMATION

IN AND NEAR WOODLAND AT VARIOUS  LOCATIONS FROM COUNTY
ROAD 101  UNDERCROSSING TO ROUTE 505/5  SEPAR

MS and Delivery plan: No

10/22/06

A

A
A

$240

$240 $240
$240

0
0
0
0

None

Sadegh Yazdi

SHOPP-SHOPP
20.10.201.130

Record #: 372

10/23/06

CE



04/05

0,1,2

GRIND AND REPL AC, FOG SEAL SHLDR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/20/05

DESC BASELINE CURR DATE STATUS

12/03/04

05/01/07 T

02/01/07

04/01/07
10/24/06

T

T
A

05/01/07

07/01/07
02/01/08

T

T
T

 FR 0.2 MI N/O I-505 TO 0.4 MI N/O  CO R

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R022.8/R027. Contract No. 03-2M410

PROGRAM INFORMATION

FROM 0.2 MILE NORTH OF INTERSTATE  505 TO 0.4 MILE NORTH OF
COUNTY  ROAD 4 OVERCROSSING  (SOUTHBOUND

MS and Delivery plan: No

12/03/04

A

A

$600

$600 $600
$600

0
0
0
3

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 373

CE

04/05

0,1,2

BONDED WEARING COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/20/05

DESC BASELINE CURR DATE STATUS

12/03/04

05/01/07 T

02/01/07

04/01/07
10/27/06

T

T
A

05/01/07

07/01/07
02/01/08

T

T
T

 FR 0.2 MI N/O I-505 TO 0.4 MI N/O  CO R

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R022.8/R027. Contract No. 03-2M420

PROGRAM INFORMATION

FROM 0.2 MILE NORTH OF INTERSTATE  505 TO 0.4 MILE NORTH OF
COUNTY  ROAD 4 OVERCROSSING  (NORTHBOUND

MS and Delivery plan: No

12/03/04

A

A

$850

$850 $850
$850

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 374

CE



1,2

UPGRADE FACILITY TO ADA & OSHA STDS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/24/04

DESC BASELINE CURR DATE STATUS

07/01/07

11/01/07 T

09/01/07
09/01/07
11/01/07
11/01/07

T
T
T
T

01/01/08

03/01/08
10/01/08

T

T
T

YOL 5 Dunnigan R/A

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R026.2/ Contract No. 03-0E050

PROGRAM INFORMATION

NORTH OF WOODLAND AT THE DUNNIGAN  REST AREA  (KP 42.1)

MS and Delivery plan: No

07/15/03

A

A
A

$1,000
$1,000

0
0
0
3

None

Yazdi, Sadegh

55

SHOPP-Minor A
20.10.201.250

Record #: 375

10/01/03

CE

07/08

0,1,2,9

WIDEN SH & CONSTR LEFT TURN LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/07

DESC BASELINE CURR DATE STATUS

08/27/02

A

10/16/08 T

02/01/08
12/01/07
06/01/08
10/16/08

T
T
T
T

12/01/08

04/01/09
04/01/11

T

T
T

YOLO 16 SAFETY IMPROVEMENT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/08ALLOCM470

T02/01/09BID OPENM490
M495 AWARD 03/01/09 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-016 PM: 018.2/031.5 Contract No. 03-0C470

PROGRAM INFORMATION

NEAR BROOKS, 0.1 MILE EAST OF MOSSY  CREEK BRIDGE #22-90
TO 0.2 MILES  WEST OF ROUTE 505 (KP 29.3/50

MS and Delivery plan: No

03/01/00

11/28/05
T

A
A

$9,800
$1,692

$44,027

$55,519 $62,405

$11,464

$2,441
$48,500

83
9
0
7

None

Nguyen, Robert

SHOPP-Major
20.10.201.010

Record #: 376

10/09/01

ER

1602
2080.1
401
404 IP

USFWSY
Y
Y
Y

Y



06/07

0,1

CONSTRUCT ROUNDABOUT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

01/01/08 T

10/01/07

11/01/07
12/01/07

T

T
T

03/01/08

05/01/08
09/01/08

T

T
T

Kentucy Ave Intersection Safety Improvement

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/15/08BID OPENM490
M495 AWARD 04/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-016 PM: R041.5/ Contract No. 03-1E980

PROGRAM INFORMATION

NEAR WOODLAND AT KENTUCKY AVENUE

MS and Delivery plan: No

08/18/05

04/01/07
T

A
A

$499

$499 $1,300
$1,300

0
0
0
0

None

Nguyen, Robert

SHOPP-SHOPP
20.10.201.010

Record #: 377

09/28/05

CE

10/11

1,2,9

WIDEN OC & REVISE E/B RAMPS - 6 LNS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/01

DESC BASELINE CURR DATE STATUS

05/28/98

A

10/01/07 T

04/01/07
03/30/07
07/01/07
10/01/07

T
T
T
T

12/01/07

03/01/08
03/01/11

T

T
T

HARBOR BLVD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-050 PM: 000.3/002.0 Contract No. 03-38800

PROGRAM INFORMATION

IN WEST SACRAMENTO, FROM 0.8 MILE  WEST TO 0.9 MILE EAST OF
HARBOR  BOULEVARD OVERCROSSING #22-108

MS and Delivery plan: No

01/01/98

03/01/01
A

A
A

$3,750

$17,074

$20,824 $30,478

$6,393

$4,332
$19,753

27
27
8

10
None

Nguyen, Robert

STIP-Partially Funded
20.10.025.700

Record #: 378

05/28/98

ND

401 Y



06/07

1,2

REPLACE FIELD FENCING WITH URBAN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/15/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

02/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-080 PM: 000.9/003.3 Contract No. 03-1E620

PROGRAM INFORMATION

IN AND NEAR DAVIS FROM POLE LINE  ROAD OVERCROSSING TO
0.6 MILE EAST  OF MACE BOULEVARD OVERCROSSING

MS and Delivery plan: No

A

A
$115

$115 $117

$2

$115

08/09/06

06/17/05

3
0
0
6

None

Belanger, Adam

SHOPP-Minor B
20.10.201.015

Record #: 379

05/02/05

CE

07/08

0,1

REPLACE JOINTS, APPLY METHACRYLATE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

10/01/06

02/01/08 T

09/01/07
09/01/07
11/01/07
12/01/07

T
T
T
T

03/01/08

05/01/08
12/01/08

T

T
T

 IN YOLO COUNTY AT VAR BRIDGES    REPLAC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-113 PM: R005.0/021.3 Contract No. 03-2M240

PROGRAM INFORMATION

IN YOLO COUNTY FROM WILLOW SLOUGH  BRIDGE #22-6R TO
KNIGHTS LANDING  RIDGE CUT BRIDGE #22-39 AT VARI

MS and Delivery plan: No

01/15/04

T

A

$330

$330 $330
$330

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 380

CE



08/09

RECONSTRUCT EMBANKMENT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/08

DESC BASELINE CURR DATE STATUS

07/01/08

11/02/08 T

07/01/08
06/01/08
09/02/08
11/01/08

T
T
T
T

01/02/09

03/02/09
08/02/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/02/08ALLOCM470

T02/02/09BID OPENM490
M495 AWARD 02/16/09 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-113 PM: 010.8/010.9 Contract No. 03-4C740

PROGRAM INFORMATION

IN WOODLAND FROM 0.3 KM TO 0.5 KM  NORTH OF THE 113/I-5
SEPARATION  (KP 17.4/17.5)

MS and Delivery plan: No

04/03/03

T

A
A

$600

$600 $600
$600 02/03/03

0
0
0
0

None

Dhillon, Surjit

SHOPP-Minor A
Not Found

Record #: 381

04/03/03

CE

1,8

RECONSTRUCT SOUTHEAST CORNER OF

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-020 PM: 001.4/ Contract No. 03-1E970

PROGRAM INFORMATION

IN MARYSVILLE AT THE INTERSECTION  FOR RTE 20/70 (12TH AND B
STREET)

MS and Delivery plan: No

A

A

$115
$115 06/16/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.310

Record #: 382

09/16/05

CE



07/08

0,1

STORM DAMAGE-SLOPE STABILIZATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

04/30/07

T

10/01/07 T

08/01/07

10/01/07
09/01/07

T

T
T

11/01/07

01/01/08
06/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/15/07ALLOCM470

T11/15/07BID OPENM490
M495 AWARD 12/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-049 PM: 001.5/002.5 Contract No. 03-3E290

PROGRAM INFORMATION

FROM 0.2 MILE SOUTH OF RIDGE ROAD  TO 1.0 MILE SOUTH OF
MARYSVILLE  ROAD

MS and Delivery plan: No

09/18/06

04/01/07
T

A
A

$140

$140 $140
$140

0
0
0
0

None

Grewal, Jagjiwan

SHOPP-SHOPP
20.10.201.131

Record #: 383

09/25/06

CE

07/08

0,1

STABILIZE EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

09/19/06

10/01/07 T

07/01/07

09/01/07
10/01/07

T

T
T

11/01/07

02/01/08
06/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/15/07ALLOCM470

T12/01/07BID OPENM490
M495 AWARD 01/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-049 PM: 005.9/ Contract No. 03-3E200

PROGRAM INFORMATION

AT 0.5 MILE NORTH OF CAMPTONVILLE  ROAD

MS and Delivery plan: No

09/18/06

T

A
A

$146

$146 $146
$146

0
0
0
0

None

Jagjiwan Grewal

SHOPP-SHOPP
20.10.201.131

Record #: 384

09/19/06

CE



05/06

0,1

INSTALL SIGNAL, CURBS, GUTTERS AND

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

07/01/07

04/01/07 T

02/01/07
04/01/07

T
T

05/01/07

07/01/07
01/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-065 PM: 000.7/001.0 Contract No. 03-2E430

PROGRAM INFORMATION

IN WHEATLAND FROM MAIN STREET TO  0.1 MILE NORTH OF OLIVE
STREET

MS and Delivery plan: No

02/11/02

T

A
A

$280

$280 $280
$280

0
0
0
0

None

Grewal, Jajjwan

Special Funded-Local
20.10.400.000

Record #: 385

02/14/02

CE

04/05

1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/03/06

DESC BASELINE CURR DATE STATUS

03/28/06

02/01/07 T

11/01/06

02/01/07
11/01/06

A

T
A

03/01/07

05/01/07
03/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-070 PM: 015.4/025.8 Contract No. 03-2M430

PROGRAM INFORMATION

IN AND NEAR MARYSVILLE FROM BINNEY  UNDERPASS TO BUTTE
COUNTY LINE

MS and Delivery plan: No

12/03/04

A

A

$235

$235 $235
$235

10/03/06

12/27/04

0
0
0
6

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 386

CE



09/10

1

AC OVERLAY, COLD FOAM RECYCLE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/05

DESC BASELINE CURR DATE STATUS

03/16/06

10/01/08 T

04/01/08

07/01/08
09/01/08

T

T
T

12/01/08

04/01/09
02/01/10

T

T
T

Yub-70 Cold Foam

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-070 PM: 015.4/025.8 Contract No. 03-0A710

PROGRAM INFORMATION

NEAR MARYSVILLE FROM 0.6 KM NORTH  OF SIMMERLY SLOUGH
BRIDGE TO BUTTE  COUNTY LINE  (PORTIONS)

MS and Delivery plan: No

07/01/98

A

A
A

$136

$8,104

$8,240 $7,150

$10

$7,140

0
0
0

11
None

Heikens, Darold

SHOPP-Major
20.10.201.121

Record #: 387

11/01/05

CE



Acronym
CTC California Transportation Commission
DED

DES

ED

EIR

EIS

FHWA

FONSI

HQ

ND

OE

PA

PID

PS&E

Status A  Actual Date
T  Target Date

I.D.
ABBREVIATED          
MILESTONE NAME MILESTONE NAME Milestone Definition

M000 ID NEED IDENTIFY NEED Date District identifies project need and begins project studies.

M010 APP PID APPROVE PID Date District approves Project Initiation Documents.
M015 PROG PROGRAM PROJECT Date Project is programmed as part of workload document.
M120 CIC DED CIRCULATE DED Date of approval to Circulate Draft Environmental Document (DED) 

and Draft Project Report – ND/FONSI, EIR/EIS. 
M200 PAED PA & ED Project Approval and Environmental Document (PA&ED) – 

ND/FONSI, EIR/EIS.  Date of approval to proceed with PS&E. Final 
Environmental Document has FHWA approval.

M377 P&E PS&E TO DOE Date District completes PS&E and sends to District Office Engineer.

M378 STR PS&E DRAFT STRUCTURES PS&E Date DES Structures Design sends structures PS&E to District.

M380 HQ PS&E PROJECT PS&E Date PS&E requirements are verified as complete by DES-OE.

M410 R/W CERT RIGHT OF WAY CERTIFICATION Date District obtains Right of Way Certification.

M460 RTL READY TO LIST Date RTL requirements are verified as complete by DES-OE. 
M470 ALLOC FUND ALLOCATION Date funds are allocated either by the CTC or through delegation

M480 ADVERT HEADQUARTERS ADVERTISE Date DES - Office Engineer advertises contract.
M490 BID OPEN BIDS OPEN Date DES-Office Engineer opens bid. 
M495 AWARD AWARD Date DES-Office Engineer Awards Contract to Contractor. 
M500 APP CONT APPROVE CONTRACT Date Caltrans approves construction contract.
M600 CCA CONTRACT ACCEPTANCE Date District accepts completed construction project.

from Workplan Standards Guide 8.0a Milestones

Plans, Psecifications & Estimate

Division of Engineering Services

Office Engineers

Headquarters

Finding of No Significant Impact

Negative Declaration (environmental)

Project Approval

Project Initiation Document

Environmental Impact Statement

Environmental Imapct Report

Federal Highway Administration

Meaning

Draft Environmental Document

Environmental Document
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